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Hilliard City Council established the following five broad Strategic Focus Areas to guide 
the vision of the City. Under each of these Focus Areas is one significant goal to be 
prioritized  during 2021-2022. 

Strategic Focus Area #1 – Excellent, Innovative City Services 

• Goal Statement – The City will ensure continued delivery of excellent and
innovative services in the years ahead by developing a long-term financial plan
focusing on fiscal resilience and sustainability.

Strategic Focus Area #2 – Family-friendly, Engaged Community 

• Goal Statement – The City will focus on transparency, public trust and resident
involvement by developing and implementing a community engagement and
communications plan.

Strategic Focus Area #3 – Distinct, Well-Planned Community 

• Goal Statement – The City is committed to implementing a strategy that includes
public infrastructure maintenance and delivery of City services that support
residents as they maintain properties in our older neighborhoods.

Strategic Focus Area #4 – Quality Commercial Development 

• Goal Statement – The City will create and implement an economic development
plan focused on the attraction, retention, growth and creation of businesses and
jobs that  provide a strong tax base and quality development.

Strategic Focus Area #5 – Valued Cultural and Recreational Amenities & Programs 

• Goal Statement – The City will meet the community’s needs for indoor
recreational, health and wellness amenities and programming by engaging
strategic partners to plan and build a new community center.
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I. Invocation and Pledge of Allegiance 

Invocation – President Marsh 
 
The Pledge of Allegiance to the Flag of the United States of America – Mr. Baker/Ms. McGivern 

II. Roll Call 

III. Approval of Minutes 
A. November 22, 2021, Special Executive Session 
B. November 22, 2021, Regular Meeting 

IV. Recognition of Outgoing Council Members Baker and McGivern 

V. Commission and Board Reports 
Board of Zoning Appeals Andy Teater 

Destination Hilliard Pete Marsh 

Environmental Sustainability Commission Pete Marsh 

MORPC City Manager Crandall 

Planning & Zoning Commission Cynthia Vermillion 

Public Arts Commission Omar Tarazi 

Recreation and Parks Advisory Commission Les Carrier/Andy Teater 

Shade Tree Commission Peter Marsh 

Other Boards/Commissions President and Vice President 
 

VI. Recognition and Special Guests 
 A.  YMCA – Tony Collins and Patrick Russell 

VII. Changes to the Agenda 

VIII. Consent Agenda 

A.   Liquor Permits - Speedway 

B.  21-R-77 APPOINTING JAMES MARTIN TO THE CITY'S BOARD OF ZONING 
APPEALS. 

C.  21-R-78 APPROVING THE RE-APPOINTMENT OF MATTHEW FORCHIONE TO THE 
CITY’S SHADE TREE COMMISSION. 

D.  21-R-79 APPROVING THE CHANGE IN DESIGNATION OF CURRENT MEMBERS AND 
RE-APPOINTING JAY MUETHER TO THE CITY’S PLANNING AND ZONING 
COMMISSION. 

E.  21-R-80 APPROVING COUNCIL'S APPOINTMENT TO THE PUBLIC ARTS 
COMMISSION. 

IX. Public Comments (Items not on the Agenda) 

Public Notice: Any member of the public addressing Council on items not on this agenda 
are asked to sign the speaker’s sign-in form so the Clerk will have accurate information 
about your name and address. Each speaker will contain their comments to 3 minutes and 
shall conduct themselves in a professional manner. 
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X. Business of the Council 

A.  Ordinances  
SECOND READINGS/PUBLIC HEARINGS 

Public Notice: Any member of the public addressing Council on the Public Hearing below are asked to 
sign the speaker’s sign-in form so the Clerk will have accurate information about your name and address. 
Each speaker will contain their comments to 3 minutes and shall conduct themselves in a professional 
manner. 

21-41 APPROVING THE 2022 CAPITAL IMPROVEMENT BUDGET AND 
APPROPRIATING FUNDS FOR THE CAPITAL IMPROVEMENT EXPENSES 
OF THE CITY FOR THE PERIOD ENDING DECEMBER 31, 2022. 

21-42 AMENDING SECTION 185.02 OF THE CITY'S CODIFIED ORDINANCES 
REGARDING THE DISBURSEMENT OF THE HOTEL/MOTEL TAX AND 
AUTHORIZING THE CITY MANAGER TO ENTER INTO A PROFESSIONAL 
SERVICES AGREEMENT WITH DESTINATION HILLIARD. 

FIRST READINGS 

21-43 APPROPRIATING FUNDS FOR THE PURPOSE OF PAYING OFF A SHORT-
TERM NOTE; AND AUTHORIZING THE EXPENDITURE OF FUNDS. 

21-44 AMENDING CERTAIN SECTIONS OF PART ELEVEN - THE “PLANNING AND 
ZONING CODE”, OF THE CITY’S CODIFIED ORDINANCES REGARDING 
DEVELOPMENT IN THE B-4, I-270 CORRIDOR ZONING DISTRICT. 

B.  Resolutions 

21-R-81 AMENDING ORDINANCE NO. 12-46 (AMENDED) TO EXPAND THE ELIGIBLE 
PUBLIC INFRASTRUCTURE IMPROVEMENTS THAT DIRECTLY BENEFIT 
THE PROPERTIES WITHIN THE CONTINENTAL PLANNED UNIT 
DEVELOPMENT DISTRICT. 

21-R-82 AUTHORIZING THE TRANSFER OF FUNDS TO THE CAPITAL 
IMPROVEMENT FUND. 

21-R-83 AUTHORIZING THE CITY MANAGER TO ENTER INTO A PROFESSIONAL 
SERVICES AGREEMENT WITH BURGESS & NIPLE, INC., TO CONDUCT A 
FEASIBILITY STUDY AND TO PREPARE GRANT APPLICATIONS FOR THE 
CEMETERY ROAD/I-270 TRAIL OVERPASS & SAFETY IMPROVEMENTS 
AND AUTHORIZING AN EXPENDITURE. 

21-R-84 AUTHORIZING THE CITY MANAGER ENTER INTO A PROFESSIONAL 
SERVICES AGREEMENT WITH BURGESS AND NIPLE, INC. FOR THE OLD 
HILLIARD UTILITY STUDY. 

21-R-85 AUTHORIZING THE CITY MANAGER TO ENTER INTO A PROFESSIONAL 
SERVICES AGREEMENT WITH MCCARTHY CONSULTING, LLC, TO BE THE 
OWNER'S REPRESENTATIVE FOR THE COMMUNITY CENTER 
CONSTRUCTION PROJECT. 
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21-R-86 WAIVING THE UNDERGROUND RELOCATION OF AMERICAN ELECTRIC 
POWER (AEP) AND JOINT USER FACILITIES ASSOCIATED WITH THE 
CONSTRUCTION OF CAPITAL IMPROVEMENT PROJECT (CIP) S-28 UPPER 
SCIOTO WEST SUB-TRUNK SEWER PROJECT AND THE CONSTRUCTION 
OF THE CARR FARMS SUBDIVISION. 

21-R-87 RE-APPOINTING ONE CITIZEN MEMBER TO THE BOARD OF TRUSTEES OF 
THE HERITAGE PRESERVE NEW COMMUNITY AUTHORITY. 

XI. President's Communication 

XII. Staff Reports 

A.  Financial Overview - October 

XIII. City Manager Updates 

XIV. Items for Council Discussion 

Adjournment 



CITY COUNCIL 

NOVEMBER 22, 2021 
SPECIAL EXECUTIVE SESSION MINUTES 

CALL TO ORDER 
The meeting was called to order by President Pete Marsh at 5:00 PM. 

ROLL CALL OF MEMBERS 

Attendee Name: Title: Status: 

Pete Marsh
Les Carrier
Tom Baker
Kelly McGivern
Omar Tarazi
Andy Teater
Cynthia Vermillion

President
Vice President
Councilman
Councilwoman
Councilman
Councilman
Councilwoman

Present
Present
Present
Present
Present
Present
Present

Staff Members Present:  City Manager Michelle Crandall, Law Director Phil Hartmann and Clerk of 
Council Diane Werbrich 

Ms. Vermillion, seconded by Mr. Baker, moved to recess to Executive Session for matters pertaining to 
the appointment of a public official and compensation of a public employee and economic development 
strategies (Charter Section 2.10 (1)(a)&(g). 

MOVER: Cynthia Vermillion 

SECONDER: Tom Baker 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

EXECUTIVE SESSION 
Council recessed to Executive Session at 5:01 PM 

Vice President Carrier, seconded by Ms. McGivern, moved to end the Executive Session at 6:24 PM. 

MOVER: Les Carrier 

SECONDER: Kelly McGivern 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh reconvened the Special/Executive Session at 6:24 PM. 

ITEMS FOR COUNCIL DISCUSSION 

Mr. Teater, seconded by Mr. Baker, moved to have legislation prepared to re-appoint Mr. Jay Mueller to 
the Planning and Zoning (P&Z) Commission and to appoint Mr. James Martin to the Board of Zoning 
Appeals (BZA). 

MOVER: Andy Teater 

SECONDER: Tom Baker 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

Vice President Carrier, seconded by Ms. Vermillion, moved to adjourn the Special/Executive Session by 
Voice Vote. 
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MOVER: Les Carrier 

SECONDER: Cynthia Vermillion 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

ADJOURNMENT – 6:24 PM 

Pete Marsh, President 
City Council 

Diane Werbrich, MMC 
Clerk of Council  

Approved: 

This online version of City Council minutes is not the official record. The official record, adopted by City 
Council, along with any attachments, are contained in the Minute Book at City Hall. Please contact the 
Clerk of Council if you would like a copy of the official record at dwerbrich@hilliardohio.gov. 
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CITY COUNCIL 

NOVEMBER 22, 2021 
REGULAR MEETING MINUTES 

INVOCATION AND PLEDGE OF ALLEGIANCE 

President Marsh gave the invocation 

Vice President Carrier led The Pledge of Allegiance to the Flag of the United States of America. 

ROLL CALL 

Attendee Name: Title: Status: 

Pete Marsh
Les Carrier
Tom Baker
Kelly McGivern
Omar Tarazi
Andy Teater
Cynthia Vermillion

President
Vice President
Councilman
Councilwoman
Councilman
Councilman
Councilwoman

Present
Present
Present
Present
Present
Present
Present

Staff Members Present:  City Manager Michelle Crandall, Law Director Phil Hartmann, Assistant City 
Manager Dan Ralley, Finance Director Dave Delande, Deputy Finance Director Greg Tantari, City 
Engineer Clark Rausch, Human Resources Director Julia Baxter, Transportation and Mobility Director 
Letty Schamp, Police Chief Eric Grile, Information Technology Director Duane Powell 

APPROVAL OF MINUTES 
President Marsh asked if there were any changes or corrections to the November 8. 2021, 
Special/Executive Session and the Regular Meetings.  Hearing none, the minutes were approved as 
submitted. 

STATUS: Accepted 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

COMMISSION AND BOARD REPORTS 

Board of Zoning Appeals - Mr. Teater reported the Board met on Thursday, November 18, 2021, and at 
this meeting four variances were heard and approved. 

Destination Hilliard - President Marsh stated Council is voting on legislation this evening and if that 
passes, Destination Hilliard will meet December 15, 2021, to possibly ratify the contract with the City. 

Environmental Sustainability Commission - President Marsh reminded residents to save their 
Styrofoam for collection on the Friday after Christmas. 

Mid-Ohio Regional Planning Commission (MORPC) - No report. 
Planning and Zoning - No report. 
Public Arts - No report. 

Recreation and Parks Advisory Commission - Vice President Carrier stated there will be a meeting in 
December. 

Shade Tree Commission - No report. 
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Other Boards/Commissions - No report 

RECOGNITION AND SPECIAL GUESTS 
President Marsh read and presented the Hilliard Chamber of Commerce with the Small Business Season 
proclamation. 

A. MURAL 3988 MAIN STREET 

Vice President Carrier, seconded by Ms. Vermillion, moved to approve the mural located at 3988 Main 
Street by Voice Vote. 

STATUS: Approved (7-0) 

MOVER: Les Carrier 

SECONDER: Cynthia Vermillion 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

CHANGES TO THE AGENDA - NONE 

CONSENT AGENDA 

A. C1 & C2 NEW LIQUOR LICENSE - KL PETROLEUM, INC. 

Vice President Carrier, seconded by Mr. Teater, moved to not request a hearing on the C1 and C2 Liquor 
License request of KL Petroleum, Inc. by Voice Vote. 

MOVER: Les Carrier 

SECONDER: Andy Teater 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater 

NAYS: Cynthia Vermillion 

PUBLIC COMMENTS (ITEMS NOT ON THE AGENDA) - None 

BUSINESS OF THE COUNCIL 

A.    Ordinances 

SECOND READINGS/PUBLIC HEARINGS 

No one spoke for or against Ordinances 21-35, 21-36, 21-37, 21-38, 21-39 and 21-40. 

21-35 APPROPRIATING FUNDS FOR THE PURPOSE OF PAYING OFF A SHORT-TERM NOTE; 
AND AUTHORIZING THE EXPENDITURE OF FUNDS AND DECLARING AN 
EMERGENCY. 

 
Vice President Carrier, seconded by Mr. Baker, moved to separate the declaration of emergency 
language from Ordinance 21-35. 
 
Mr. Delande explained the emergency language is because the principal and interest on the note is due 
December 21, 2021, and if this ordinance passed without the emergency language the effective day 
would be past this date.   
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STATUS: Defeated (4-3) 

MOVER: Les Carrier 

SECONDER: Tom Baker 

AYES: Les Carrier, Tom Baker, Omar Tarazi 

NAYS: Pete Marsh, Kelly McGivern, Andy Teater, Cynthia Vermillion 

 

STATUS: Adopted (7-0) 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-35 passed and would take effect immediately upon passage. 

21-36 APPROPRIATING FUNDS FOR THE EXPENSES OF THE CITY OF HILLIARD, OHIO FOR 
THE PERIOD ENDING DECEMBER 31, 2022. 

STATUS: Adopted (7-0) 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-36 passed and would take effect at the earliest time allowable by law. 

21-37 AUTHORIZING THE CITY MANAGER TO ENTER INTO AN AGREEMENT FOR THE 
CITY’S PURCHASE OF STOP LOSS INSURANCE. 

Ms. Vermillion asked if the premium increased and did the City use the policy in 2021.  Mr. Delande 
replied the premium increased approximately 18% but the net effect in the City's self-insurance was 
stable.  He noted there were three of four individual members who exceeded this. 

STATUS: Adopted (7-0) 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-37 passed and would take effect at the earliest time allowable by law. 

21-38 ADOPTING THE ORDINANCE APPROVED BY THE PEOPLE OF THE CITY OF 
HILLIARD, OHIO AMENDING SECTIONS 183.01 AND 183.04 OF THE CODIFIED 
ORDINANCES TO INCREASE THE INCOME TAX RATE FROM TWO PERCENT (2%) TO 
TWO AND ONE-HALF PERCENT (2.5%) AND TO DEDICATE THE REVENUE 
RESULTING FROM THE ONE-HALF PERCENT (0.5%) INCREASE TO RECREATION 
AND PARKS CAPITAL AND OPERATIONAL EXPENSES. 

STATUS: Adopted (7-0) 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-38 passed and would take effect at the earliest time allowable by law. 

21-39 AUTHORIZING THE CITY MANAGER TO ENTER INTO A 2022 CONTRACT WITH THE 
DISTRICT ADVISORY COUNCIL OF THE FRANKLIN COUNTY GENERAL HEALTH 
DISTRICT FOR PUBLIC HEALTH AND PLUMBING INSPECTION SERVICES. 

STATUS: Adopted (7-0) 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-39 passed and would take effect at the earliest time allowable by law. 
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21-40 REPEALING AND REPLACING CODE §127.04 OF THE CODIFIED ORDINANCES OF 
THE CITY AND TO APPROVE CERTAIN AMENDMENTS TO CHAPTER 161 OF THE 
CODIFIED ORDINANCES IN ORDER TO ESTABLISH THE CITY’S NON-UNION 
COMPENSATION PLAN. 

Vice President Carrier asked if the City is not using Authorized Strength, would there be transparency to 
the public regarding staffing.  Ms. Crandall replied that the Authorized Strength would be accepted as part 
of the Operating Budget, which is accurate.  She noted the Authorized Strength document contained 
more positions than were approved by City Council. 

STATUS: Adopted (7-0) 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-40 passed and would take effect at the earliest time allowable by law. 

FIRST READINGS 

21-41 APPROVING THE 2022 CAPITAL IMPROVEMENT BUDGET AND APPROPRIATING 
FUNDS FOR THE CAPITAL IMPROVEMENT EXPENSES OF THE CITY FOR THE 
PERIOD ENDING DECEMBER 31, 2022. 

Mr. Tarazi expressed concern over the $11 million in the design budget for the community center, when 
$3 million is expected for the architect.  He asked that the community center and other projects be 
separated out.  Ms. Crandall replied that it is not incorporated in the 2022 Capital Budget yet and staff will 
bring back to Council a revised 2022 Capital Budget with more details on what funding will be needed 
from the additional .5% this year from the design and consultant needs for the Jerman Property including 
the community center, athletic fields, etc.  She explained the numbers would be included after the first of 
the year and a revised Capital Budget with a better understanding of the numbers would be presented to 
Council.  Mr. Tarazi asked why Council would approve $11 million now.  President Marsh replied that RP-
7 has a 2022 budget of $7.1 million in design.  Mr. Delande stated that was earmarked if Issue 22 
passed.  The first exhibit does not include the Issue 22 items for this budget and will be discussed in the 
first quarter and added at that time.  He reported the 2022 budget for tonight's reading is $14,177,956.00 
and does not include items earmarked for Issue 22.  Ms. Crandall added this does not include additional 
funding needed for the Jerman site, which would come from the additional .5% income tax.  She stated 
the numbers will be revised and redistributed once everything is finalized.  President Marsh added 
everything in RP-2 through RP-5 is what Council is voting on, but RP-7 is not.  Mr. Delande agreed. 

Vice President Carrier stated that it may help Council if a separate line item could be created for Issue 22 
dollars so it can be looked at separately from the budget cycle so that it is not intertwined, which causes 
confusion.  He also suggested the ordinances associated with the spending be separated.  Ms. Crandall 
replied it is separated because anything related to Recreation and Parks would go into a special fund, 
which is fully funded by the extra .5%.  She noted that is how the ordinance and Issue 22 ballot reads.  
Vice President Carrier then asked why it is confusing tonight.  Ms. Crandall replied that all of the funding 
for all of the design and consultants that are needed for the Jerman property are not included yet because 
the City does not have accurate numbers at this time.  Ms. Crandall explained the $7 million dollars was 
originally a hold and staff would like to bring back accurate numbers, which Council can approve in an 
amended CIP for 2022.  Anything Recreation and Parks, Council can assume will be funded from the 
additional .5%.  

President Marsh asked if the supplemental information would include some of the items discussed in T-
133 regarding possible trail connections.  Vice President Carrier commented that some of that is General 
Fund, and some is funding from Issue 22 and is why he thinks it should be separated so Council knows 
exactly where the money is coming and going from.  He noted it is important to get the timeline out in the 
first quarter for feedback because it will have impact on the spend. 

Mr. Tarazi asked if the current Recreation and Parks budget would be put onto the Issue 22 funding.  Ms. 
Crandall agreed.  Mr. Tarazi then asked where the money was being allocated that would have been 
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budgeted if Issue 22 did not pass.  Ms. Crandall replied that it is not being reallocated but some is 
absorbed in some of the increases in the General Fund Operating Budget, and there might be an 
opportunity later in 2022 to look at another CIP project or something that needs to be addressed.  Mr. 
Delande noted those funds can be transferred within the Capital Budget. 

STATUS: First Reading 

MOVER: Cynthia Vermillion 

SECONDER: Andy Teater 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced the second reading/public hearing will be December 13, 2021. 

21-42 AMENDING SECTION 185.02 OF THE CITY'S CODIFIED ORDINANCES REGARDING 
THE DISBURSEMENT OF THE HOTEL/MOTEL TAX AND AUTHORIZING THE CITY 
MANAGER TO ENTER INTO A PROFESSIONAL SERVICES AGREEMENT WITH 
DESTINATION HILLIARD. 

President Marsh explained this is related to the change in structure with Destination Hilliard (DH) and will 
reallocate the taxes to: 25% of the overall bed tax fund will go to DH, 25% to the General Revenue Fund 
and 50% will continue to go to the Hilliard Development Corporation (HDC).  He noted this also allows 
Community Relations to enter into an agreement with DH, which they will have to approve at their next 
meeting, for a number of different services.  Ms. Crandall added this continues to fully fund the HDC and 
the 25% in the General Revenue Fund would go to the Downtown Development Manager position for the 
City's continued focus on Old Hilliard. 

Ms. Vermillion asked if DH has a full board or are they seeking members.  President Marsh replied that 
DH is not at a full authorized strength of the board and are not currently seeking members.  Ms. Crandall 
mentioned that when DH met with Mr. Ball, they decided to not go with some traditional print pages used 
in the past and decided to shift money ($50,000.00) towards a Visitor Attraction Grant Program.  The 
focus will be to attract new events where people would be staying overnight. 

STATUS: First Reading 

MOVER: Cynthia Vermillion 

SECONDER: Omar Tarazi 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced the second reading/public hearing will be December 13, 2021. 

B. Resolutions

21-R-73 AUTHORIZING THE CITY MANAGER TO ENTER INTO A CONSTRUCTION CONTRACT 
WITH I-DIG CONSTRUCTION GROUP FOR THE HAYDEN RUN GREENWAY TRAIL 
EXTENSION (CIP T-133) AND AUTHORIZING AN EXPENDITURE. 

Ms. Schamp explained that this is a contract resolution for the Hayden Run Greenway Trail, which is the 
section of trail that is on the southern end of the Amazon property from Leppert Road to Heritage Trail.  
She stated the Engineer's estimate was $225,000.00, three bids were received with the lowest and best 
bid being I-Dig Construction Group with a bid amount of $211,795.69.  There is 10% available for 
contingency to cover approved change orders and are asking for a not to exceed amount of $232,975.00. 
Ms. Schamp reported this also includes a transfer of funds from Fund 202 into Fund 283 Construction 
Inspection Fund to cover staff related expenses during construction of the project. 

President Marsh asked what the timeline for this project is.  Ms. Schamp replied the project needs to be 
completed by June 30, 2022.  She stated this project received a $300,000.00 Capital Budget 
appropriation, which staff believes will fund 95% of the project. 
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STATUS: Adopted (7-0) 

MOVER: Cynthia Vermillion 

SECONDER: Andy Teater 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-R-73 passed and would take effect at the earliest time allowable by law. 

21-R-74 ACCEPTING A DRAINAGE AND UTILITY EASEMENT FROM ALTON PLACE, LLC AND 
VACATING DRAINAGE AND UTILITY EASEMENTS GRANTED TO THE CITY OF 
HILLIARD BY H&G, LLC AND HOMEWOOD CORPORATION. 

Mr. Rausch reported this is a drainage and utility easement for the new Alton Place project.  He explained 
that ten years ago when Hamilton Ditch was restored in that area, there were two property owners at the 
time and a conservation easement was granted across Hamilton Ditch and they were permitted a single 
crossing across the ditch for future roadway.  The easement at that time split the property lines, one 
property had an easement on their southern boundary and the other property on their northern boundary.  
Mr. Rausch stated the Alton Place project is relocating that crossing due to the layout of the development.  
In exchange for vacating the two existing easements, they want the City to dedicate and accept a new 
easement, which is further south than the previous easements and would not only house their east/west 
road crossing into Alton Place from Alton Darby Road but would house utilities as well. 

Ms. Vermillion asked if the change in the roadway was one that Council approved.  Mr. Rausch agreed 
and stated it is in the Development Plan.  Vice President Carrier asked if this would help ease the flooding 
in that area on the south side of Roberts Road.  Mr. Rausch replied this will not affect that.  Vice 
President Carrier asked if that is Alton Place's or the City's responsibility.  Mr. Rausch replied that he 
believed that south of Roberts Road is township.  Vice President Carrier stated some residents have 
reached out and indicated the flooding has increased with the Alton Commons construction.  Mr. Rausch 
replied that the new road for Alton Place will be a couple arch-type culverts and a bridge.  The developer 
must demonstrate that they are not causing water levels to rise upstream. 

STATUS: Adopted (7-0) 

MOVER: Tom Baker 

SECONDER: Kelly McGivern 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-R-74 passed and would take effect at the earliest time allowable by law. 

21-R-75 AUTHORIZING THE CITY MANAGER TO ENTER INTO A CONTRACT FOR CIP S-37, 
SANITARY SEWER CIPP LINING PROJECT; AND AUTHORIZING THE EXPENDITURE 
OF FUNDS. 

Mr. Rausch stated this is a sanitary sewer capital project, which are funded almost every year.  These are 
2020 carry over funds, which is money left over from projects and available for use.  The Engineer's 
estimate was $96,300.00 and the lowest and best bid received from the four bids received was 
$62,403.00 and the City has worked with the contractor in the past.  The request is for a 10% contingency 
and a price not to exceed $68,650.00 and some dollars for construction administration help from the 
design engineer ($6,250.00).  He noted there were also funds set aside to help reimburse Fund 283 to 
pay construction inspectors on staff ($6,250.00).  

Vice President Carrier asked if this is lining the old sewer lines.  Mr. Rausch agreed and is in the area 
where Norwich Street dead ends into Wayne Street on the north end.  These are the ones that have the 
worst structural defects. 
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STATUS: Adopted (7-0) 

MOVER: Cynthia Vermillion 

SECONDER: Andy Teater 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-R-75 passed and would take effect at the earliest time allowable by law. 

21-R-76 AUTHORIZING THE CITY MANAGER TO GRANT AN EASEMENT TO HICKORY CHASE 
TITLEHOLDER, LLC FOR ACCESS ACROSS CITY PARKLAND IN THE HICKORY 
CHASE DEVELOPMENT. 

Mr. Rausch said this is for the new community building at the Hickory Chase development.  He explained 
a number of years ago, Council accepted approximately 4.75 acres of parkland behind the library, which 
has a lot of trees.  Mr. Rausch reported there is a secondary access road to the back of the new 
community center, a portion is paved and some of it is not paved, and they have been using that during 
construction for access.  They expressed concern to the City to have a secondary access to get to the 
rear of the community center for maintenance purposes.  He explained a piece of the road goes across 
the corner of the tree park and if the access road is moved to their property, they would have to remove 
several mature trees.  A small easement is required for the corner of the City's park property and the road 
would be gated at two different locations and accessible to only those who have a key to the lock. 

STATUS: Adopted (7-0) 

MOVER: Cynthia Vermillion 

SECONDER: Omar Tarazi 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

President Marsh announced 21-R-76 passed and would take effect at the earliest time allowable by law. 

PRESIDENT'S COMMUNICATION 
President Marsh wished everyone a Happy Thanksgiving and reminded residents that the City Building 
will be closed November 25 and 26, 2021. 
 
He reminded residents that the Tree Lighting will be Sunday, December 5, 2021, from 4:00 to 6:30 PM at 
Hilliard Station Park.  The tree lighting will be at 6:15 PM. 

STAFF REPORTS 

(ID # 
2142) 

DEBT POLICY 

Ms. Crandall reported staff forwarded the Debt Management Policy to Council for review in late summer 
and is asking for Council's acceptance of this new policy.  She stated that this captures many of the 
current practices, but staff did review best practice policies through GFOA and gathered policies from 
other communities in Central Ohio and beyond.  This has been reviewed by the City's bond underwriter, 
Municipal Advisor and Bond Council.  Ms. Crandall noted this policy is important because it sets 
guidelines to provide for sound financial management, gives guidance in decision making to choose the 
best funding tool in each circumstance and most importantly signals to rating agencies and capital 
markets that a government is well managed and likely to meet debt obligations in a timely manner. 
 
Vice President Carrier asked what is the City's debt limit.  Mr. Delande replied that it is based on millage 
and two years ago the City had approximately $32 million left.  Vice President Carrier commented that is 
the difference between what the City could borrow and what has been borrowed.  Mr. Delande agreed.  
Vice President Carrier added that amount is stretched even further due to growth and the fact that the 
City has not borrowed any money in two years.  He asked if the Debt Policy creates a limit that the City 
should keep in mind as new debt is issued.  Mr. Delande said with the new debt with the underwriters and 
Municipal Advisors to help with the scenario of all the projects coming up.  Vice President Carrier stated 
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there will not be a certain percentage but run through a formula that will be brought back to Council.  Mr. 
Delande agreed and said they will be meeting with the underwriters, Bond Council and Municipal 
Advisors to start the game plan with the community center because of the volume the City will be 
undertaking and then follow-up and update Council. 

Vice President Carrier asked what is the longest term the City can borrow for a Capital Improvement 
Project like the community center.  Mr. Delande replied that it will probably be between 20 and 30 years 
and bond council ensures that it qualify for 30 years based on the life of the asset. 

Vice President Carrier, seconded by Mr. Baker, moved to approve the Debt Policy as presented by Voice 
Vote. 

STATUS: Approved 

MOVER: Les Carrier 

SECONDER: Tom Baker 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

CITY MANAGER UPDATES - NONE 

ITEMS FOR COUNCIL DISCUSSION 

A. COUNCIL RULE UPDATE - SECTION 13

Mr. Tarazi, seconded by Ms. Vermillion, moved to accept the changes to Rule 13 regarding 
board/commission appointment or reappointments by Voice Vote. 

STATUS: Approved 

MOVER: Omar Tarazi 

SECONDER: Cynthia Vermillion 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

B. 2022 COUNCIL MEETING DATES

President Marsh stated in the past Council has approved Council meeting dates by Voice Vote.  Ms. 
Werbrich reviewed the rules and there is nothing that states this process must be approved by Council. 
Ms. Werbrich added she will continue to present Council with the meeting dates, so they are aware.  
President Marsh mentioned the first meeting in 2022 is January 10, 2022, which is the reorganizational 
meeting.  Prior to that meeting the newly elected Council members will take the Oath of Office. 

Mr. Tarazi asked if a vote is required to invite the two new Council members to the Executive Session on 
December 13, 2021, so they are more aware prior to being sworn in.  Ms. McGivern stated in the past, 
newly elected Council members have been invited to Executive Session, but typically not for a personnel 
review. 

Mr. Tarazi, seconded by Mr. Teater, moved to invite newly elected Ms. Cottone and Ms. Hale to the 
December 13, 2021, Executive Session by Voice Vote. 

STATUS: Adopted 

AYES: Marsh, Carrier, Baker, Tarazi, Teater 

NAYS: Cynthia Vermillion 

ABSTAIN: Kelly McGivern 
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Ms. Crandall announced a dessert reception for outgoing Council members Baker and McGivern on 
December 13, 2021, at 6:30 P.M. 

Vice President Carrier, seconded by Mr. Teater, moved to adjourn the meeting by Voice Vote. 

MOVER: Les Carrier 

SECONDER: Andy Teater 

AYES: Marsh, Carrier, Baker, McGivern, Tarazi, Teater, Vermillion 

ADJOURNMENT – 8:12 PM 

Pete Marsh, President 
City Council 

Diane Werbrich, MMC 
Clerk of Council  

Approved: 

This online version of City Council minutes is not the official record. The official record, adopted by City 
Council, along with any attachments, are contained in the Minute Book at City Hall. Please contact the 
Clerk of Council if you would like a copy of the official record at dwerbrich@hilliardohio.gov. 
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Liquor Permits - Speedway 

8.1
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CONSENT AGENDA ITEMS

There is TWO STCK liquor permits before Council to consider.  

1. Speedway – 3760 Main Street.

2. Speedway – 4232 Cemetery Road
Permit Class Description 

CI ORC 4303.11 Beer only in original sealed container for carry out only. 

C2 ORC 4303.12 Wine and mixed beverages in sealed containers for carry out. 

D6 ORC 4303.182 Sale of intoxicating liquor on Sunday between the hours 
10:00am or 11:00am and midnight. 

STCK = Stock Transfer 

No objections were received. 

This consent authorizes NOT requesting a hearing on this liquor 

permit request. 
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Executive Summary 
This legislation would approve an appointment to the City’s Board of Zoning Appeals (“BZA”). 

Staff Recommendation 
Staff recommends that City Council adopt this resolution. 

Background 
Pursuant to Section 1106 of the City’s Codified Ordinances, the BZA was established with the 
authority to hear appeals from an administrative decision of the Code Enforcement Officer, to review 
variances, to consider temporary land uses, and to examine applications for an extension or change to 
a nonconforming use. The BZA is comprised of 7 members, each member being appointed to a 5-year 
term.  

Kelly Mulrane’s term expires on December 31, 2021 and, after conducting interviews, Council desires 
to appoint James Martin to a five-year term beginning January 1, 2022.  

Financial Impacts 
By the passage of Ordinance No. 15-39, City Council approved an annual compensation for a member 
of the BZA equaling 20% of the City Council’s pre-health insurance election compensation.  

Expected Benefits 
This appointment will ensure that the BZA has a full membership. 

Attachments 
N/A 

Subject: 
From: 
Initiated by: 
Date: 

Appointment to Board of Zoning Appeals 
Michelle Crandall, City Manager 
Diane Werbrich, Clerk of Council 
December 13, 2021 

Council Memo: Legislation (21-R-77) 

8.2
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Resolution: 21-R-77 Adopted: 

Page 2 of  Effective: 

APPOINTING JAMES MARTIN TO THE CITY'S BOARD OF ZONING APPEALS. 

WHEREAS, Section 1106.01(a) of the Codified Ordinances of the City of Hilliard authorizes City Council 

to appoint seven members to the Board of Zoning Appeals (“BZA”); and 

WHEREAS, BZA members are appointed on rotating five-year terms; and 

WHEREAS, by the passage of Resolution No. 17-R-35, Kelly E. Mulrane was appointed to the BZA with 

term ending December 31, 2021; and 

WHEREAS, City Council called for resumes/letters of interests from qualified candidates for new 5-year 

terms beginning January 1, 2022; and  

WHEREAS, James Martin has expressed an interest in serving on the BZA; and 

WHEREAS, City Council desires to appoint James Martin to the BZA for a term beginning January 1, 

2022 and ending on December 31, 2026; and 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio that: 

SECTION 1. James Martin is hereby appointed to the Board of Zoning Appeals for a term beginning 

January 1, 2022 and ending December 31, 2026. 

SECTION 2 This Resolution is effective upon its adoption. 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 

_______________________________ 
Pete Marsh, President 
City Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann  
Director of Law 
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✓ Vote Record - Resolution 21-R-77

 Adopted
 Adopted as Amended
 Defeated
 Tabled
 Held Over
 Withdrawn
 Positive Recommendation
 No Recommendation
 Referred Back To Committee

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

CERTIFICATE OF THE CLERK 
I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 

foregoing Resolution is a true and correct copy of Resolution No. 21-R-77 passed by the Hilliard City 
Council on the 13th day of December 2021. 

IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 

Diane C. Werbrich, MMC 
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Executive Summary 
This piece of legislation would re-appoint one member to the City’s Shade Tree Commission (the 
“Commission”). 

Staff Recommendation 
Staff recommends that City Council adopt this resolution. 

Background 
Section 921.02 of the City’s Codified Ordinances established a Shade Tree Commission tasked with 
making recommendations to the City in connection with its tree planting program, including the care, 
selection, preservation, removal or disposition of trees and shrubs in the City’s right-of-way and other 
public places.  

Section 921.02(a) sets the members terms to 4 years. Matthew Forchione was originally appointed in 
2017 for a term ending December 31, 2021, and desires to be reappointed to the Commission for an 
additional 4-year term. 

Financial Impacts 
By the passage of Ordinance No. 15-39, City Council approved an annual compensation for a member 
of the Commission equaling 20% of the City Council’s pre-health insurance election compensation.  

Attachments 
N/A 

Subject: 
From: 
Initiated by: 
Date: 

Appointment to Shade Tree Commission Michelle 
Crandall, City Manager     
Diane Werbrich, Clerk of Council 
December 13, 2021 

Council Memo: Legislation (21-R-78) 

8.3
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Resolution: 21-R-78 Adopted: 

Page 2 of  Effective: 

APPROVING THE RE-APPOINTMENT OF MATTHEW FORCHIONE TO THE CITY’S 
SHADE TREE COMMISSION. 

WHEREAS, Section 921.02(a) of the Codified Ordinances of the City of Hilliard authorizes the 

appointment of members to the Shade Tree Commission; and 

WHEREAS, on November 27, 2017, City Council adopted Resolution No. 17-R-10, appointing Matthew 

Forchione to the Shade Tree Commission, for a term ending December 31, 2021; and 

WHEREAS, Mr. Forchione has expressed a desire be reappointed; and  

WHEREAS, Mr. Forchione is qualified by profession and experience to accept such re-appointment. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1.  Matthew Forchione is hereby re-appointed to the Shade Tree Commission for a term 

beginning January 1, 2022 and ending December 31, 2025. 

SECTION 2.  This Resolution is effective upon its adoption. 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 

_______________________________ 
Pete Marsh, President 
City Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann  
Director of Law 
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✓ Vote Record - Resolution 21-R-78

 Adopted
 Adopted as Amended
 Defeated
 Tabled
 Held Over
 Withdrawn
 Positive Recommendation
 No Recommendation
 Referred Back To Committee

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

CERTIFICATE OF THE CLERK 
I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 

foregoing Resolution is a true and correct copy of Resolution No. 21-R-78 passed by the Hilliard City 
Council on the 13th day of December 2021. 

IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 

Diane C. Werbrich, MMC 
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Executive Summary 
This resolution would re-appoint Jay Muether to the Planning & Zoning Commission (“P&Z”) and 
approve new designations for current members due to the adoption of a new ward map.  

Staff Recommendation 
Staff recommends that Council approve the Resolution. 

Background 
Section 9.01 of the Charter for the City establishes P&Z with seven members. As a requirement, one 
member shall be appointed from each ward and the remaining members shall be selected at-large. 
Additionally, each member’s terms are four 4 years.  

On November 8, 2021, City Council approved Ordinance No. 21-34 which adopted a new ward map 
for the City consisting of 5 wards, rather than the current 4 wards.  

On December 31, 2021, Jay Muether’s term as a representative of Ward 4 expires, therefore Council 
advertised and accepted cover letters and resumes from residents interested in the new term 
beginning January 1, 2022. The City interviewed candidates on November 22, 2021 and determined to 
re-appoint Jay Muether, however, as a representative of new Ward 5, rather than Ward 4.  

In order to ensure that each ward is represented on P&Z, it is necessary to change the designation of 
a couple of current members. Below is the table summarizing the representation of each ward with the 
current members:  

Member Current Designation New Designation 

Chris Lewie 1 4 

Bill Uttley 2 2 

Tracey Nixon 3 3 

Jay Muether 4 5 

Tom Pannett At-large At-large 

Bevan Schneck At-large At-large 

Eric Gutknecht At large 1 

Financial Impacts 
By the passage of Ordinance No. 15-39, City Council approved an annual compensation for a member 
of the BZA equaling 35% of the City Council’s pre-health insurance election compensation.  

Expected Benefits 
The re-appointment and change in designations ensures that Council is complying with the Charter. 

Attachments 
N/A. 

Subject: 
From: 
Initiated by: 
Date: 

Re-appointment and Changing Designations to Planning and Zoning Commission 
Michelle Crandall, City Manager       
Diane Werbrich, Clerk of Council     
December 13, 2021 

Council Memo: Legislation (21-R-79) 

8.4
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Resolution: 21-R-79 Adopted: 

Page 2 of  Effective: 

APPROVING THE CHANGE IN DESIGNATION OF CURRENT MEMBERS AND RE-
APPOINTING JAY MUETHER TO THE CITY’S PLANNING AND ZONING 
COMMISSION. 

WHEREAS, Article IX, Section 9.01 of the Charter of the City of Hilliard authorizes City Council to appoint 

seven members to the Planning and Zoning Commission (the “Commission”); and 

WHEREAS, the City’s Charter requires that one member of the Commission shall be selected from each 

ward of the City and the remaining members be selected “at-large”; and 

WHEREAS, by the passage of Ordinance No. 21-34 on November 8, 2021, City Council approved a new 

ward map (“Ward Map”), which created a fifth ward; and 

WHEREAS, in order to comply with the Charter, it is necessary to change the designations of current 

members of the Commission; and  

WHEREAS, Chris Lewie currently serves on the Commission as a Ward 1 representative, which City 

Council desires to change that of being a representative from Ward 4 due to the change in the boundaries 

of the Ward Map; and 

WHEREAS, Eric Gutknecht currently serves on the Commission as an “at-large” representative, which 

City Council desires to change that of being a representative from 1 due to the change in the boundaries 

of the Ward Map; and 

WHEREAS, Jay Muether was appointed to the Commission by the adoption of Resolution No. for a term 

expiring on December 31, 2021; and 

WHEREAS, City Council desires to re-appoint Mr. Muether and designate him as a Ward 5 

representative. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1.  City Council hereby approves the change in designation of Chris Lewie’s appointment to 

the Planning and Zoning Commission from Ward 1 representative to a Ward 4 representative for a term 

expiring December 31, 2023.  

SECTION 2.  City Council hereby approves the change in designation of Eric Gutknecht’s appointment 

to the Planning and Zoning Commission from an “at-large” representative to a Ward 1 representative for a 

term expiring December 31, 2023.  

SECTION 3. Jay Muether is hereby re-appointed to the City’s Planning and Zoning Commission as a 

Ward 5 representative for a term beginning January 1, 2022 and ending December 31, 2025. 

SECTION 4. This Resolution is effective upon its adoption. 

ATTEST:

 ________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED:

 _______________________________ 
Pete Marsh, President 
City Council 
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APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann  
Director of Law 

✓ Vote Record - Resolution 21-R-79

 Adopted
 Adopted as Amended
 Defeated
 Tabled
 Held Over
 Withdrawn
 Positive Recommendation
 No Recommendation
 Referred Back To Committee

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

CERTIFICATE OF THE CLERK 
I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 

foregoing Resolution is a true and correct copy of Resolution No. 21-R-79 passed by the Hilliard City 
Council on the 13th day of December 2021. 

IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 

Diane C. Werbrich, MMC 
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Executive Summary 
This resolution would appoint one (1) to the Public Arts Commission (“PAC”). 

Staff Recommendation 
Staff recommends that Council adopt this Resolution. 

Background 
The PAC was established by City Council by Resolution No. 16-R-76 on October 24, 2016. On April 
26, 2021, Council approved Resolution No. 21-R-28 reappointed Ms. Geneia Bellner to a two year 
term expiring on May 13, 2023. On November 1, 2021, Ms. Bellner submitted a resignation letter due 
to her moving out of the City.  

Upon receipt of the resignation letter, the PAC sought to add a new member and recommends Mr. Jon 
Parker-Jones to fill Ms. Bellner’s unexpired term.  

Financial Impacts 
There are no anticipated financial impacts, members of the PAC service on a volunteer basis. 

Expected Benefits 
The appointment will ensure that the PAC has its full membership. 

Attachments 
N/A 

Subject: 
From: 
Initiated by: 
Date: 

Appointment to Public Arts Commission    
Michelle Crandall, City Manager    
Diane Werbrich, Clerk of Council   
December 13, 2021 

Council Memo: Legislation (21-R-80) 
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Resolution: 21-R-80 Adopted: 

Page 2 of  Effective: 

APPROVING COUNCIL'S APPOINTMENT TO THE PUBLIC ARTS COMMISSION. 

WHEREAS, the Council of the City of Hilliard created the Public Arts Commission (“PAC”) by Resolution 

No. 16-R-76 on October 24, 2016; and 

WHEREAS, on April 26, 2021, Geneia Bellner was appointed to a new two-year term expiring on May 13, 

2023; and  

WHEREAS, Ms. Bellner submitted a letter of resignation, effective December 1, 2021, and Jon Parker-

Jones has been recommended to fill the vacancy; and 

WHEREAS, Mr. Parker-Jones has expressed his desire to accept an appointment to the PAC. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio that: 

SECTION 1. Jon Parker-Jones is hereby appointed to the Public Arts Commission for a term ending 

May 13, 2023. 

SECTION 2. This Resolution shall be effective upon its adoption. 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 

_______________________________ 
Pete Marsh, President 
City Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann  
Director of Law 
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✓ Vote Record - Resolution 21-R-80

 Adopted
 Adopted as Amended
 Defeated
 Tabled
 Held Over
 Withdrawn
 Positive Recommendation
 No Recommendation
 Referred Back To Committee

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

CERTIFICATE OF THE CLERK 
I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 

foregoing Resolution is a true and correct copy of Resolution No. 21-R-80 passed by the Hilliard City 
Council on the 13th day of December 2021. 

IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 

Diane C. Werbrich, MMC 
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Executive Summary 
This Ordinance approves the City’s 2022 Capital Improvement Budget. 

Staff Recommendation 
Following two Council of the Whole sessions to review the 2022 Capital Improvements Budget in 
detail, Staff recommends approve of this Ordinance. 

Background 
The City’s Capital Budget includes projects primarily related to improvements in transportation, utilities, 
technology, parks, facilities, and fleet that will be completed in 2022. These are projects that have 
been prioritized by staff and Council as part of the 5-year Capital Improvement Program development 
process. Section 6.09 of the City’s Charter provides that the process of approval of a Capital Budget 
may be established by ordinance, provided that it shall adopted no later than December 31st.  

A revised 2022 Capital Improvement Budget will be presented to Council in the first quarter of 2022 
that will take into consideration the passage of Issue 22 and proposed capital expenditures related to 
Recreation and Parks, including the design and construction of the community center and site/park 
development within the recently purchased Jerman property. 

Financial Impacts 
This legislation will result in the expenditure of approximately $14.1 million for 2022 capital projects. 

Attachments 
Exhibit A 

Subject: 2022 Capital Improvement Budget 
From: Michelle Crandall, City Manager 
Initiated by: David Delande, Director of Finance 
Date: December 13, 2021 

Council Memo: Legislation (21-41) 

10.A.1.1
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Ordinance: 21-41 Passed: 

Page 1 of  Effective: 

APPROVING THE 2022 CAPITAL IMPROVEMENT BUDGET AND APPROPRIATING 
FUNDS FOR THE CAPITAL IMPROVEMENT EXPENSES OF THE CITY FOR THE 
PERIOD ENDING DECEMBER 31, 2022. 

WHEREAS, Section 6.09 of the Hilliard City Charter allows for the process of approval of the capital 

improvement budget to be developed and passed as City Council may establish by ordinance; and  

WHEREAS, the City Manager has submitted the 2022 Capital Improvement Budget to City Council; and 

WHEREAS, having reviewed the 2022 Capital Improvement Budget, City Council is prepared to proceed 

with authorizing the 2022 Capital Improvement Expenses as identified in Exhibit “A” attached hereto and 

incorporated herein. 

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1. To provide for the current capital improvement expenses and other expenditures of the 

City of Hilliard for the fiscal year ending December 31, 2022, the sums indicated in the attached Exhibit 

“A” are hereby set aside and appropriated as set forth therein. 

SECTION 2. This Ordinance shall be in full force and effect at the earliest time provided by law. 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 

_______________________________ 
Pete Marsh 
President of Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann 
Director of Law 

✓ Vote Record - Ordinance 21-41

 Adopted
 Adopted as Amended
 Passed
 Defeated
 Tabled
 Held Over
 Referred
 Withdrawn
 First Reading
 Positive Recommendation
 No Recommendation

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

10.A.1.1
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Fund Object Appropriation
304 53/55 Administration and Planning 150,000 
304 53/55 Equipment 929,000 

202/304 53/55 IT 2,840,000 
304 53/55 Lands and Buildings 435,000 

103/208/304 53/55 Recreation and Parks 630,746 
304 53/55 Safety 59,910
304 53/55 Sanitary 1,827,000 

267/268 53/55 Sanitary 98,000
269/304 53/55 Storm Water Projects 1,558,300 

304 53/55 Transportation 2,800,000 
206 53/55 Transportation 2,210,000 

202/203 53/55 Transportation 640,000 
14,177,956               

Administration and Planning 150,000$  
Transportation 5,650,000 
Recreation and Parks 630,746 
Lands and Buildings 435,000 
Storm Water / Sanitary / Water 3,483,300 
IT / Equipment / Safety 3,828,910 

14,177,956$             

City of Hilliard
2022 Capital Appropriations

Summary

Ordinance 21-XX
Exhibit A
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Executive Summary 
This Ordinance will approve changes to Section 185.02 of the Codified Ordinances regarding the 
disbursement of the Hotel/Motel Tax and approve a Professional Services Agreement with Destination 
Hilliard.  

Staff Recommendation 
Staff recommends that Council approve this Ordinance. 

Background 
In October, staff presented City Council with information about an agreement being discussed 
between the Destination Hilliard Board of Directors and the Community Relations Department for the 
City to oversee the marketing activities for the convention and visitors’ bureau (CVB) beginning in 
2022. Since that time, staff and the board have agreed upon specifics of that agreement, that would be 
effective Jan. 1, 2022.  

A copy of the agreement and proposed budget for Destination Hilliard are attached for your 
information. In addition to entering into this agreement, the City proposes to amend the percentage 
allocations of the hotel/motel tax found in Section 185.02 of the City’s Codified Ordinances. ORC 
5739.08 permits the City to impose a total 6% excise tax on hotels/motels. Three percent (3%) of the 
total tax is permitted to be disbursed for any lawful purpose. The other 3% can only be imposed if one-
half of the funds collected are disbursed to the City’s CVB, i.e. Destination Hilliard.  

Highlights of the agreement and Section 185.02 include: 

• Destination Hilliard will receive 50% of the hotel/motel tax collected pursuant to ORC
5739.08(B) (25% of the total hotel/motel tax) in 2022.

• The Destination Hilliard Board will continue to exist as a separate destination marketing
agency that works in partnership with the City to achieve business and economic development
priorities associated with tourism.

• A significant role of the Destination Hilliard Board will be to administer a Visitor Attraction
Grant Program. $50,000 will be allocated to that program in 2022. The City will work with the
board to create that program, which will be designed to provide seed money to local
businesses and other agencies to attract visitors to the community through the development of
new events and other initiatives.

• Destination Hilliard will contract with the City of Hilliard (for the consideration of $1 per year) to
coordinate the marketing activities previously managed by the Destination Hilliard Executive
Director. (The City’s Community Relations Director will, in effect, serve as the Destination
Hilliard Executive Director, working in partnership with the Destination Hilliard Board to set
priorities, define an annual budget, and manage implementation of the agreed-upon priorities.
The Board will entrust the City of Hilliard with a degree of latitude to make day-to-day
decisions in implementing those priorities.)

• The existing Destination Hilliard offices will be vacated. Plans will be made to transfer existing
assets (email accounts, phone numbers, social media accounts, etc.) to the control of the City
of Hilliard in early 2022.

Subject: Amending Section 185.02 & Authorizing Contract with Destination Hilliard 
From: Michelle Crandall, City Manager 
Initiated by: David Ball, Communications Director 
Date: December 13, 2021 

Council Memo: Legislation (21-42) 
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• The City of Hilliard will identify a freelance marketing agent to implement some of the tasks
outlined in the budget. The individual will be paid by Destination Hilliard on a contract basis
and will be managed by the City’s Director of Community Relations.

• The biannual magazine and visitors guide previously produced by Destination Hilliard will be
discontinued.

Financial Impacts 
The City will disburse fifty percent (50%) of the excise tax collected pursuant to 5739.08(B) (25% of 
the total hotel/motel tax collected) to Destination Hilliard because of the changes to Section 185.02. 

The second 50% of the taxes collected pursuant to 5739.08(B) (25% of the total hotel/motel tax 
collected) will be redirected by the City to place a more significant emphasis on Old Hilliard through the 
creation of a Downtown Manager position.  

The Hilliard Development Corporation (HDC) will continue to receive the same funding as it previously 
has, which is 50% of the total tax collected.  

Expected Benefits 
The primary expected new benefits of this approach are that funds will be allocated directly for the 
creation of new initiatives through the grant program and through marketing initiatives. Programs that 
Destination Hilliard was considering to be less effective (such as print pieces and print advertising) are 
being eliminated in consideration for efforts to build a foundation of new programs that could help 
Hilliard become a more regional and statewide draw for visitors. 

Attachments 
Proposed Budget 
Exhibits to Legislation 

• Exhibit A – Amendments to Section 185.02

• Exhibit B – Agreement with Destination Hilliard
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Ordinance: 21-42 Passed: 

Page 1 of  Effective: 

AMENDING SECTION 185.02 OF THE CITY'S CODIFIED ORDINANCES REGARDING 
THE DISBURSEMENT OF THE HOTEL/MOTEL TAX AND AUTHORIZING THE CITY 
MANAGER TO ENTER INTO A PROFESSIONAL SERVICES AGREEMENT WITH 
DESTINATION HILLIARD. 

WHEREAS, Chapter 185 of the City’s Codified Ordinances imposes a hotel/motel excise tax; and 

WHEREAS, Section 185.02 provides for the disbursement of funds received due to the excise tax; and 

WHEREAS, Destination Hilliard, as required by Ohio Revised Code, is a recipient of a portion of the 

funds received from the excise tax; and 

WHEREAS, the City and Destination Hilliard desire to enter into an agreement whereby the City provides 

marketing activities for Destination Hilliard; and 

WHEREAS, amending the City’s Codified Ordinances, as identified in Exhibit “A”, attached hereto and 

incorporated herein, and authorizing an agreement between Destination Hilliard and the City is in the best 

interest of the City and its residents.  

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1. Council finds that amending Section 185.02, as identified in Exhibit “A”, attached hereto 

and incorporated herein, is in the City’s best interest.  The changes and additions to Section 185.02, as 

shown in track changes in the attached Exhibit “A” are approved and shall be incorporated in the City’s 

Codified Ordinances. 

SECTION 2. All other provisions of Section 185.02, not modified herein, remain unchanged and are in 

full force and effect. 

SECTION 3.  The City Manager is authorized to enter into a professional services agreement with 

Destination Hilliard, similar to the agreement attached hereto as Exhibit “B”. The City Manager is 

authorized to make such changes to the attached Agreement that are not inconsistent with this 

Resolution and that are not averse to the City, which shall be evidenced conclusively by her signature 

thereof that such changes are approved by City Council.  

SECTION 4. This Ordinance shall be in effect from and after the earliest time provided for by law. 

SIGNED: 

_______________________________ 
Pete Marsh 
President of Council 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann 
Director of Law 
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✓ Vote Record - Ordinance 21-42

 Adopted
 Adopted as Amended
 Passed
 Defeated
 Tabled
 Held Over
 Referred
 Withdrawn
 First Reading
 Positive Recommendation
 No Recommendation

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

10.A.1.2
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CHAPTER 185 HOTEL/MOTEL EXCISE TAX

185.02 IMPOSITION OF TAX. 

(a) For the purpose of providing revenue with which to meet the needs of the City for use of the General Fund of
the City, and for the further purpose of providing revenues to promote and publicize the City, an excise tax of
three percent (3%) is levied on transactions by which lodging by a hotel or transient accommodations is or is
to be furnished to transient guests, pursuant to ORC 5739.08(A); and furthermore, an additional excise tax of
three percent (3%) is levied on transactions by which lodging by a hotel or transient accommodations is or is
to be furnished to transient guests pursuant to ORC 5739.08(B) and 5739.09(B).

(b) Although the above levies are separate and distinct for purposes of determining distribution, the combined
amount of six percent (6%) is hereby referred to as the "Hotel/Motel Excise Taxes."

(c) The tax applies and is collectible at the time the lodging is furnished regardless of the time when the price is
paid. The tax does not apply to lodging furnished to the State, or any of its political subdivisions, or any
charitable organization for the lodging of transient indigent individuals.

(d) For the purpose of the proper administration of this chapter and to prevent the evasion of the tax, it is
presumed that all lodging furnished by hotels or transient accommodations in this City to transient guests is
subject to tax until the contrary is established.

(e) All revenues levied and collected pursuant to the provisions of this chapter shall, upon deposit, be re-
appropriated and distributed as follows:

(1) The entire excise tax collected pursuant to 5739.08(A) shall be provided to the Hilliard Development
Corporation;

(2) Fifty percent (50%) of the excise tax collected pursuant to 5739.08(B) shall be provided Destination
Hilliard; and

(3) The remaining fifty percent (50%) of the excise tax collected pursuant to 5739.08(B) shall be deposited in
the City’s general revenue fund to be used for any lawful purpose.

(f) All disbursements shall be provided within thirty days of deposit with the City.

(e) All revenues generated by the provisions of this chapter shall be disbursed as follows:

(1) One hundred percent of the revenues levied and collected pursuant to ORC 5739.08(A), 5739.08(B) and
5739.09(B) shall, upon deposit, be re-appropriated and distributed as follows: Twenty-five percent 
(50%) of such deposit shall be provided to Destination Hilliard and Twenty-five percent (50%) of such 
deposit shall be provided to the Hilliard Development Corporation. These distributions shall be 
provided to each organization within thirty days of deposit with the City. 

(2) Notwithstanding subsection (1) above, Destination Hilliard and the Hilliard Development Corporation
shall not receive a distribution in excess of the amount it received from revenues collected in year 
2019. 

(3) Funds remaining in the holding account after distribution as provided for in subsections (1) and (2)
above, if any, shall be deposited into the City's general revenue fund to be reappropriated by Council 
for any lawful purpose. 
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PROFESSIONAL SERVICES AGREEMENT 
_______________________________________________________________________ 

This Professional Services Agreement ("Agreement") is by and between Destination Hilliard, 
_________________, and the City of Hilliard, Ohio, 3800 Municipal Way, Hilliard, Ohio 43026, 
(hereinafter referred to as “City”).  

Witnesseth, that for the mutual considerations herein specified, Destination Hilliard and the City 
have agreed and do hereby agree as follows: 

SECTION I – OBLIGATIONS OF HILLIARD 

A. Perform the Services as set forth in Exhibit A.

B. Give prompt notice to Destination Hilliard should the City observe or otherwise
become aware of any fault or deficit in the project or any nonconformance with the
Agreement.

D. Remit to Destination Hilliard after the termination of this Agreement, all files and
documents pertaining to the project that have been obtained or produced including, but
not limited to, permits, licenses, applications, codes, drawings, site plans, photographs
and similar materials. The City shall be entitled to retain copies for the City’s files.

SECTION II – OBLIGATIONS OF DESTINATION HILLIARD 

A. Assist the City by placing at its disposal all available information pertinent to the
Services for the project.

B. Use its best efforts to secure release of other data applicable to the project held by
others.

C. Give prompt notice to the City should Destination Hilliard observe or otherwise
become aware of any fault or deficit in the project or any nonconformance with the
Agreement.

SECTION III – TERM AND TERMINATION 

A. The Parties agree at the City will offer the Services outlined in Exhibit A from January 1,
2022, through December 31, 2022. This Agreement may be extended for an additional
year(s) if agreed to in writing, executed by Destination Hilliard and the City, subject to
Hilliard City Council approval, if required.

B. Either party may terminate this Agreement at any time by giving thirty (30) days advance
written notice.

SECTION IV – PAYMENT 

The City shall be compensated for the Services outlined in Exhibit A for a total not to 
exceed $1.00.  
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SECTION V – INDEMNIFICATION 

A. Professional Liability. Relative to any and all claims, losses, damages, liability and
cost, Destination Hilliard agrees to indemnify and save the City, its officers, officials,
and employees harmless from and against any and all suits, actions or claims for
property losses, damages or personal injury arising from the negligent acts, errors or
omissions by Destination Hilliard.

B. Non-Professional Liability (General Liability). To the fullest extent permitted by law,
Destination Hilliard shall indemnify, defend and hold harmless the City, its officers,
officials, employees or any combination thereof, from and against claims, damages,
losses and expenses, including but not limited to attorneys' fees, arising out of the acts
or omissions of Destination Hilliard, provided that such claim, damage, loss or
expenses is attributable to bodily injury, sickness, disease or death, or to injury to or
destruction of property (other than the work itself) including loss of use resulting
therefrom, but only to the extent caused by the negligent acts or omissions of the
Destination Hilliard, its agents, or anyone directly or indirectly employed by them or
anyone for whose acts they may be liable. Such obligations shall not be construed to
negate, abridge, or reduce other rights or obligations of indemnity which would
otherwise exist as to a party or person described in this paragraph.

SECTION VI – CONFIDENTIALITY & PUBLIC RECORDS 

Each Party agrees that it will not disclose to any third party any information learned by it 
which has been clearly marked “Confidential” by the other party. Notwithstanding any 
statement(s) herein to the contrary, public records laws of the State of Ohio will be followed as 
applicable. 

SECTION VII – ASSIGNMENT 

Neither party may assign this Agreement without obtaining express, written consent from 
the other party prior to assignment. 

SECTION VIII – ENTIRE AGREEMENT/AMENDMENT 

This Agreement constitutes the entire understanding of the parties hereto with respect to 
the subject matter hereof and supersedes all prior negotiations, discussions, undertakings and 
agreements between the parties. This Agreement may be amended or modified only by a 
writing executed by the duly authorized officers of the parties hereto. It is understood and 
agreed that this Agreement may not be changed, modified, or altered except by an instrument, 
in writing, signed by both parties in accordance with the laws of the State of Ohio. 

SECTION IX - DISCRIMINATION 

A. No discrimination for reason of race, color, national origin, religion, sex, genetic
information, pregnancy, age, ancestry, military status, sexual orientation, gender
identity, marital status, veteran’s status, or disability shall be permitted or authorized
by City and/or Destination Hilliard in connection with the Services.
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B. Nothing in this Agreement shall require the commission of any act contrary to any law
or any rules or regulations of any union, guild, or similar body having jurisdiction over
the Services of the City.

SECTION X. GOVERNING LAW/VENUE. 

Any controversy or claim, whether based upon contract, statute, tort, fraud, 
misrepresentation or other legal theory, related directly or indirectly to this Agreement, 
whether between the parties, or of any of the parties' employees, agents or affiliated 
businesses, will be resolved under the laws of the State of Ohio, in any court of competent 
jurisdiction in Franklin County, Ohio. 

SECTION XV. SEVERABILITY. 

If any provision of this Agreement is held invalid or unenforceable, such provision 
shall be deemed deleted from this Agreement and shall be replaced by a valid, mutually 
agreeable and enforceable provision which so far as possible achieves the same objectives as 
the severed provision was intended to achieve, and the remaining provisions of this 
Agreement shall continue in full force and effect. 

SECTION XV. PARAGRAPH HEADINGS. 

Paragraph headings are inserted in this Agreement for convenience only and are not 
to be used in interpreting this Agreement. 

(signature page follows) 
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IN WITNESS WHEREOF, the parties, each by a duly authorized representative, have entered 
into this Agreement on the dates below. This Agreement is effective on the date signed by the 
City Manager as identified below. 
 
 
Destination Hilliard 
 
________________________________ 
 
By: _____________________________ 
 
Its: _____________________________ 
 
Date: ___________________________ 

 
City of Hilliard, Ohio 
 
__________________________________ 
Michelle L. Crandall 
City Manager 
 
Date: ____________________________ 
 

  
 
 
Approved as to Form 
 
 
_________________________ 
Philip K. Hartmann, Law Director 
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Exhibit A 

The City’s Community Relations Department to manage marketing activities on behalf of the 
Destination Hilliard. These activities include, but are not limited to: 

• Maintaining and updating Destination Hilliard website content

• Maintaining an active social media presence

• Hiring and managing the activities of a freelance marketer

• Managing outside vendors

• Working with the Destination Hilliard Board to develop, promote and assist with
administration of a Visitor Attraction Grant program

• Performing a digital marketing campaign

• Other destination marketing activities that serve the interests of Hilliard tourism-related
businesses
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Destination Hilliard 

2022 Proposed Priorities and Budget 

Advertising and 

Promotion 
Quest Digital 
(Integrated Digital Campaign)

$12,000 

Influencers / Bloggers 
(Online influencer campaign) 

$4,000 

Subtotal $16,000 

Memberships 
Experience Columbus $530 
Ohio Travel Association $400 
Chamber of Commerce $160 
OACVB $0 
Hilliard Historical Society $50 

Subtotal $1,140 

Printing 
M.A.N. Mapping Inc   (Map) $1,000 
Business Cards $50 
Misc. $1,950 

Subtotal $3,000 

Videos 

Provided by City of Hilliard $0 

Subtotal $0 

Website and Mobile App 
Updates $6,000 

Subtotal $6,000 

DH Grant Program 
Visitor Attraction Grant 

Program (New events, 

Attractions, History, Art 

designed to put "heads in beds" 

and bring positive recognition to 

Hilliard) 

$50,000.00 

Subtotal $50,000.00 
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Contract Services  
Financial Services $4,080 
Website hosting $3,200 
Photography $1,720 
Freelance Marketer $30,000 

Subtotal $39,000 

  

Operations  
Supplies $500 
Insurance, Liability, E&O $1,500 

Subtotal $2,000.00 

  

Travel / Mileage  
Travel / Mileage $250 

Subtotal $250 
  

  

TOTAL $117,390 
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Executive Summary 
Appropriating and authorizing the expenditure of funds for the purpose of paying off the 1.5M short 
term note due February 17, 2022. 

Staff Recommendation 
Staff recommends that Council approve this legislation. 

Background 
On December 14, 2020, Council passed Ordinance No. 20-32 authorizing the issuance of a 1.5M 
Short Term Note (the “Note”) for the purpose of construction of various public infrastructure 
improvements.  On the same date, Council passed Ordinance No. 20-33 authorizing the appropriation 
and expenditure of the Note for the purpose of the City’s satisfying its requirement related to the 
Hickory Chase Development.   

On February 17, 2022, the Short Term Note is due, and in order to reduce the City’s debt, it desires to 
pay off the note rather than renew.  On the payment date, the total amount due will be $1,516,828.13, 
which equals the amount of the note plus interest. 

Financial Impacts 
In order to pay off the 1.5M Short Term Note due February 17, 2022, the City plans to use the 
following funds: 

- $982,652.14 from the balance of the Wilcox TIF
- $534,175.99 from the balance of Fund 304, Object 56.

The funds in the Wilcox TIF are appropriated and only need authorization to expend.  The remaining 
funds require authorization to appropriate and expend.  

Expected Benefits 
Paying off this Note will reduce the City’s debt. 

Attachments 
N/A 

Subject: Pay off Short Term Note 
From: Michelle Crandall, City Manager 
Initiated by: Greg Tantari, Deputy Finance Director 
Date: December 13, 2021 

Council Memo: Legislation (21-43) 
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Ordinance: 21-43 Passed: 

Page 1 of  Effective: 

APPROPRIATING FUNDS FOR THE PURPOSE OF PAYING OFF A SHORT TERM 
NOTE; AND AUTHORIZING THE EXPENDITURE OF FUNDS 

WHEREAS, on December 14, 2020, City Council passed Ordinance No. 20-32 authorizing the issuance 

of a 1.5M short term note for the construction of various public infrastructure improvement projects (the 

“Note”); and 

WHEREAS, the funds from the Note were provided to satisfy its requirements related to the Hickory 

Chase Development, and 

WHEREAS. rather than renewing, the City desires to pay off the Note prior to February 17, 2022, and 

WHEREAS, the City desires to utilize funds received from the Wilcox TIF, as well as unappropriated 

funds in the Capital Fund; and 

WHEREAS, by paying off the Note, the City will reduce its debt amount. 

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Hilliard, Ohio that: 

SECTION 1.  An appropriation in the amount of $534,175.99 is authorized from Fund 304, Object 56 in 

order to pay off a Short Term Note authorized for construction of various public infrastructure 

improvement projects. 

SECTION 2. City Council authorized the expenditure of funds in the amount of $534,175.99 from Fund 

304, Object 56 to pay off the Note. 

SECTION 3. City Council authorizes the expenditure of funds in the amount of $982,652.14 from Fund 

296, Object 59 (the Wilcox TIF) to pay off the Note. 

SECTION 4. The City Manager is authorized to sign any document necessary to satisfy the payment 

of the Note. 

SECTION 5. This Ordinance shall be in full force and effect at the earliest time provided for by law. 

SIGNED: 

_______________________________ 
Pete Marsh 
President of Council 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann 
Director of Law
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✓ Vote Record - Ordinance 21-43

 Adopted
 Adopted as Amended
 Passed
 Defeated
 Tabled
 Held Over
 Referred
 Withdrawn
 First Reading
 Positive Recommendation
 No Recommendation

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    
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Executive Summary 
This ordinance would approve changes to uses and specific conditions in the B-4, I-270 Zoning 
District.  

Staff Recommendation 
Staff recommends that Council approve the Ordinance. 

Background 
The B-4, I-270 Corridor Zoning District was established to provide for an “intense, mixed-use, high-
quality development that combines office-related employment with residential, neighborhood retail and 
personal service opportunities.”  

In order to accomplish this purpose, it is necessary to amend certain section of the Zoning Code. The 
changes will ensure that the B-4 District is “walkable, livable, vibrant, and transit friendly” along with 
establishing parameters for a more integrated mixed-use environment.  

Financial Impacts 
N/A 

Expected Benefits 
If approved, the changes to the Zoning Code will further enhance the purposes of the B-4 Zoning 
District.  

Attachments 
Table of Proposed Changes 
Exhibits to Legislation:  

A. Amended 1105.04
B. Amended 1105.10
C. Amended 1111
D. New Section 1123.18

Subject: Changes in the B-4 Zoning District 
From: Michelle Crandall, City Manager 
Initiated by: 
Date: December 13, 2021 

Council Memo: Legislation (21-44) 
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Code Section Change Reason for Change 
1105.04 Definitions: E-F-G Adding specific definition for Grocery Store Specifies a type of use so that the City can better classify 

uses within the B-4 District 

1105.10 Definitions: V-W Adding specific definition for Winery Specifies a type of use so that the City can better classify 
uses within the B-4 District 

1111.02 Schedule of Uses Removing mail order business and fulfillment 
centers as a conditional use 
 
Adding reference to specific conditions listed 
in 1123.18 for Restaurants, including drive-
thru and drive-in restaurants 
 
Adding Winery as a permitted use 
 
Changing Medical and dental offices/clinics 
from conditional to permitted uses 
 
Adding reference to specific conditions listed 
in 1123.18 for dry cleaners and laundromats 
 
Changing health and fitness facilities from a 
permitted to conditional use and adding 
reference to specific conditions listed in 
1123.18 
 
Adding reference to specific conditions listed 
in 1123.18 for kennels 
 
Adding reference to specific conditions listed 
in 1123.18 for places of public worship 
 
Adding reference to specific conditions listed 
in 1123.18 for assembly and performance 
halls 
 
Adding reference to specific conditions listed 
in 1123.18 for clubs and lodges for fraternal 
organizations 
 

Changes to the schedule of uses ensures that the purposes 
of the B-4 District are fulfilled 
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Adding reference to specific conditions listed 
in 1123.18 for community centers and senior 
centers 
 
Adding reference to specific conditions listed 
in 1123.18 for indoor commercial recreation  
 
Removing continuing care retirement 
community as a conditional use 
 
Adding reference to specific conditions listed 
in 1123.18 for dwellings, attached single 
family 
 
Removing general retail businesses, 15,000 
square feet UFA or more as a conditional use 
 
Adding Grocery Stores as a conditional use 
and referencing specific conditions listed in 
1123.18 
 
Adding reference to specific conditions listed 
in 1123.18 for utility substations  
 
Adding reference to specific conditions listed 
in 1123.18 for vehicle service stations 
 
Adding mail order business and fulfillment 
center as an accessory use 
 
Removing hookah lounge/vapor lounge as a 
conditional use  
 

1123.18 Use Requirements- B-4, 
I-270 Corridor District 

New section listing specific conditions for 
certain uses listed in the B-4 District 

The new section ensures that additional conditions that fulfill 
the purposes of the District  
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Ordinance: 21-44 Passed: 

Page 1 of  Effective: 

AMENDING CERTAIN SECTIONS OF PART ELEVEN - THE “PLANNING AND 
ZONING CODE”, OF THE CITY’S CODIFIED ORDINANCES REGARDING 
DEVELOPMENT IN THE B-4, I-270 CORRIDOR ZONING DISTRICT. 

WHEREAS, Section 1111.01(d) of the City’s Codified Ordinances establishes the B-4, I-270 Corridor 

Zoning District (“B-4 District”); and 

WHEREAS, the B-4 District’s purpose is to provide for an intense, mixed-use, high quality development 

which includes office, residential, retail and personal service opportunities; and 

WHEREAS, in order to satisfy these purposes, the Administration is recommending changes to the City’s 

Codified Ordinances; and  

WHEREAS, the Administration believes that amending the Code, as identified in Exhibits “A”, “B”, “C”, 

and “D”, attached hereto and incorporated herein, promotes the general health, safety, and welfare of the 

City and its residents. 

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1. Council finds that amending Part Eleven of the City’s Codified Ordinances - the “Planning 

and Zoning Code”, as identified in Exhibits “A”, “B”, “C”, and “D”, attached hereto and incorporated 

herein, is in the City’s best interest.  The changes and additions to the “Planning and Zoning Code”, as 

shown in track changes in the attached Exhibit “A” are approved and shall be incorporated in the City’s 

Codified Ordinances. 

SECTION 2. All other provisions of the “Planning and Zoning Code”, not modified herein, remain 

unchanged and are in full force and effect. 

SECTION 3. This Ordinance shall be in effect from and after the earliest time provided for by law. 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 

_______________________________ 
Pete Marsh 
President of Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann 
Director of Law 
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 ✓ Vote Record - Ordinance 21-44 
 Adopted 
 Adopted as Amended 
 Passed 
 Defeated 
 Tabled 
 Held Over 
 Referred 
 Withdrawn 
 First Reading 
 Positive Recommendation 
 No Recommendation 

 

    Yes/Aye No/Nay Abstain Absent 

Pete Marsh      

Les Carrier      

Tom Baker      

Kelly McGivern      

Omar Tarazi      

Andy Teater      

Cynthia Vermillion      
 

 

10.A.2.2

Page 53



1105.04 DEFINITIONS: E-F-G. 

Grade, average. The mean or midway point between the highest and lowest elevation of the ground abutting 
the existing or proposed location of each face of a building, wall or other area being measured. The measurement 
of average grade may include the following:  

(a) Grade, finished. The final grade of a site after grading, filling or excavating.  

(b) Grade, natural. The grade of a site that exists or existed prior to manmade alterations, such as grading, 
filling or excavating.  

Grocery Store. Retail store primarily engaged in selling food and daily needed items.  

(Ord. 14-29. Passed 10-27-14; Ord. 15-26. Passed 7-13-15; Res. 19-R-04. Passed 2-25-19; Ord. No. 21-09 , § 1(Exh. 
A), 3-22-21.) 

 

10.A.2.2.b

A
tt

ac
h

m
en

t:
 E

xh
ib

it
 A

.C
h

an
g

es
 in

 t
h

e 
B

-4
 Z

o
n

in
g

 D
is

tr
ic

t 
 (

21
-4

4 
: 

C
h

an
g

es
 in

 t
h

e 
B

-4
 Z

o
n

in
g

 D
is

tr
ic

t)

Page 54



1105.10 DEFINITIONS: V-W. 

Vapor Lounge. Any facility or location whose business operation includes the utilization of a heating element 
that vaporizes a substance that releases nicotine, tobacco, flavored vapor or vapor or fumes from any other 
organic or synthetic material, including but not limited to plants, herbs, or tobacco, through one or more electronic 
or battery operated delivery device (commonly referred to as electronic cigarette, e-cig, e-cigarette, e-pipe, 
hookah pen, vape pen, vape pipe). Also referred to as Vapor/Vape bar, Vapor/Vape café, Vapor/Vape Lounge.  

Variance. A relaxation or modification of the requirements of this code permitted as a method of alleviating 
practical difficulty in meeting the minimum requirements of the code as authorized by the governing board or 
commission of the City.  

Vehicle. Except as provided herein, every device, including trailers, in, upon or by which any person or 
property may be transported or drawn upon a street, highway, waterway, watercourse, roadway or path (whether 
paved or unpaved), except that "vehicle" does not include any motorized wheelchair, electric assistive mobility 
device, or any device that is moved by human power.  

Vehicle sales. The sale or rental of new or used motor vehicles or trailers.  

Vehicle repair, major. The repair, rebuilding or reconditioning of motor vehicles, trailers or parts thereof, 
including general repair, collision service, bodywork, welding, painting, steam cleaning, rebuilding, or 
reconditioning.  

Vehicle repair, minor. General maintenance on vehicles such as oil changes and lubrication; servicing an 
repair of spark plugs, batteries, pumps, belts, hoses, air filters, windshield wipers and distributors; replacement of 
mufflers and exhaust systems, brakes and shock absorbers; radiator cleaning and flushing; sale and installation of 
accessories such as tires, radios and air conditioners; wheel alignment and balancing; but excluding tire recapping 
or grooving or any major mechanical repairs, collision work, painting, or replacement or repair of any vehicle part 
that requires removal of the engine head or pan, and engine transmission.  

Vehicle service station. Any building, land area, or other premises, or portion thereof, used for the retail 
dispensing or sales of vehicular fuels and may also include minor vehicle repair; and including as an accessory use 
the sale and installation of lubricants, tires, batteries, and similar vehicle accessories.  

Vehicle wash. A building or portion of a building with machine or hand-operated facilities used principally for 
the cleaning, washing, polishing or waxing of motor vehicles.  

Vehicular use area. Any area of a lot not located within an enclosed or partially enclosed building and that is 
devoted to a use by or for motor vehicles, including parking; storage of automobiles, trucks or other vehicles; 
gasoline stations; car washes; vehicle repair establishments; loading areas; and access drives and driveways.  

Veterinary hospital or clinic. A building where care and treatment of animals, including household pets, is 
provided.  

Winery. A structure with an emphasis on pedestrian-ordered retail sales and services and on-site tasting, 
which may include primary fruit processing or bulk fermentation.  

Wireless communication facility. The plant, equipment and property including, but not limited to, cables, 
wires, conduits, ducts, pedestals, antennas, electronics and other appurtenances used or to be used to transmit, 
receive, distribute, provide or offer wireless communications services.  

Wireless communication tower. Any structure, such as a mast, pole, monopole, guyed tower or lattice tower 
that is designed and constructed primarily for the purpose of supporting one or more antennas.  

(Ord. 14-29. Passed 10-27-14; Ord. 16-17. Passed 5-9-16.) 
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`CHAPTER 1111 BUSINESS DISTRICTS1 

1111.01 PURPOSE. 

(a) "B-1," Neighborhood Business District. The purpose of the B-1 District is to permit those uses necessary to 
satisfy the basic day-to-day convenience shopping and/or service needs of persons residing in nearby 
residential areas. Allowed uses should be of a low intensity nature, appropriate in scale and appearance and 
compatible with the surrounding residential character. Businesses will ideally be served by common/shared 
parking, as well as integrated pedestrian access, and be located within an area of five acres or less. It is 
further the intent of this District to encourage the concentration of businesses in nodes and avoid strip 
development along major roads.  

(b) "B-2," Community Business District. The B-2, Community Business District, is characterized by more 
diversified and larger scale businesses than found in the B-1 District and serves a broader community-wide 
base. This District is intended to create attractive, cohesive commercial areas that take advantage of visibility 
and accessibility along major thoroughfares, while avoiding linear development patterns through creative 
site planning, shared access and cooperation between neighboring owners.  

(c) "B-3," Office/Institutional District. This District is intended primarily to accommodate corporate and 
professional offices, research facilities, philanthropic institutions and related uses. This is an employment 
district, not intended for most retail uses or other high traffic-generating activities. The B-3 District can serve 
as a buffer or transitional use between residential development and more intense commercial or industrial 
activities.  

(d) "B-4," I-270 Corridor District. Providing for intense, mixed-use, high quality development that combines 
office-related employment with residential, neighborhood retail and personal service opportunities is the 
purpose of the B-4 District. This District is located along the I-270 corridor and affords high visibility with 
excellent access. The scale of development is intended to be very urban, allowing taller buildings, greater 
residential density, parking structures and public spaces to be combined in ways that will make the District 
walkable, livable, vibrant and transit-friendly. Quality design and construction are to be emphasized.  

(Ord. 14-29. Passed 10-27-14.) 

1111.02 SCHEDULE OF USES. 

Buildings or land shall not be used and buildings shall not be erected, except for the following specified uses, 
unless otherwise provided for in this code. Land and/or buildings in the districts indicated at the top of Table 1111-
2 may be used for the purposes denoted by the following abbreviations:  

(a) Permitted Use (P). Land and/or buildings in this district may be used by right.  

(b) Conditional Use (C). Land and/or buildings in this district may be used if approval is granted, based on 
compliance with applicable review standards and specific conditions that may additionally apply, as 
found in Chapter 1123.  

(c) Specific Conditions. Indicates requirements or conditions applicable to conditional uses, as listed in 
Chapter 1123, Conditional Uses.  
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Table 1111-2 Schedule of Uses: Business Districts 

Use B-1 B-2 B-3 B-4 Specific 
Conditions 

Commercial Services 

Bicycle Fitting Studio   P  P    

Business machine sales/service   P  P    

Cleaning services   P     

Electric & plumbing supply sales/services   P     

Glass sales/service   P     

HVAC sales/service   P     

Locksmith shops   P     

Machinery & equipment sales/service   P     

Mail order business & fulfillment centers    C  C  Section 1123.14(b)  

Pest control services   P     

Petroleum product sales   C     

Printing, photocopy & publishing services   P  P    

Repair shops (not including vehicles)   P     

Tool & equipment rental (not including vehicles)   P     

Construction 

Building material and lumber supply (including 
lumber yards)  

 C     

Building material and lumber supply (not 
including lumber yards)  

 P     

Contractor's offices & shops   C     

Landscaping services   C     

Education 

Colleges   C  C  C   

Commercial schools & studios (including art, 
dance, martial arts and music)  

P  P  P  P   

Elementary School  C  C  C  C   

Training centers (including corporate, 
engineering & sales)  

  P  P  

Food, Drink, Entertainment & Hospitality 

Bars, taverns and restaurants serving alcoholic 
beverages  

C  P  P  P  Section 1123.10(c)  

Hotels & motels   P   P   

Microbrewery  C  C  P  P  Section 1123.10(a)  

Restaurants less than 2,000 square feet of gross 
floor area, not including drive-in or drive-thru 
restaurants  

P  P  P  P   

Restaurants equal to or greater than 2,000 
square feet of gross floor area, not including 
drive-thru or drive-in restaurants  

P  P  P  P   

Restaurants, including drive-thru and drive-in 
restaurants  

 C   C  Section 1123.10(b) 
and (c); Section 
1123.18(a) 

Winery    P  

Health Care 

Hospitals    C  C   
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Medical & dental laboratories    P  P   

Medical & dental offices/clinics  P  P  C P  C P   

Offices and Financial Services 

Banks, credit unions and similar financial 
institutions, including drive-thru facilities  

P  P  P  P   

Corporate offices    P  P   

Offices for executive, administrative, 
professional, real estate, accounting and similar 
professional activities  

P  P  P  P   

Short-term lending establishments  C  C     

Data Centers    P  P   

Personal Services 

Day care, nursery schools & child care 
establishments  

P  P  P  P   

Dry cleaners and laundromats  P  P   C Section 1123.18(b) 

Health and fitness facilities   P  P  P C Section 1123.18(c) 

Kennels   C   C  Section 1123.09(a) & 
Section 1123.18 (d) 

Mortuaries and funeral homes   C  C   Section 1123.12(a)  

Personal services establishments such as but not 
limited to pet grooming and training, barber and 
beauty shops, tailors, photo studios, body art, 
nail salons and spas  

P  P   P   

Pet day care and accessory services, not 
including overnight boarding  

C  P   C  Section 1123.09(a)  

Veterinary clinics  P  P  P  P  Section 1123.12(c)  

Public/Quasi-Public 

Cemeteries  C  C  C  C   

Government offices, buildings & facilities  C  P  P  P   

Libraries  C  P  P  P   

Places of Public Worship  C  C  C  C  Section 1123.18(e) 

Recreation and Leisure 

Art galleries, museums and similar cultural 
facilities  

P  P  P  P   

Assembly and performance halls   C  C  C  Section 1123.18(f) 

Clubs and lodges for fraternal organizations  C  C  C  C  Section 1123.18(f) 

Community centers and senior centers  C  C  C  C  Section 1123.18(f) 

Indoor commercial recreation such as movie 
theaters, bowling lanes and skating rinks  

 C   C  Section 1123.18(f) 

Outdoor commercial recreation such as mini-golf 
and batting cages  

 C     

Research and Technical Facilities 

Development and testing laboratories & facilities    P  P   

Scientific research facilities    P  P   

Residential 

Continuing care retirement community     C   

Dwellings, attached single family     C  Section 1123.18(g) 

Dwellings, multiple family   C   C   
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Dwelling units on the upper floors of buildings 
with non-residential uses at street level  

C  C   C  Section 1123.13(b)  

Retail 

General retail businesses, less than 15,000 
square feet usable floor area (UFA)  

C  P   P   

General retail businesses, 15,000 square feet 
UFA or more  

C  P   C   

Grocery Stores    C Section 1123.18(h) 

Medical Marijuana Retail Dispensary   C   C  Section 1123.12(d)  

Transportation and Warehousing 

Heliports and helipads   C  C  C  Section 1123.14(a)  

Mini-warehouse/self-storage facilities       

Transit stations  C  C  C  C   

Wholesale businesses   C     

Utilities 

Essential services  P  P  P  P   

Radio, television and recording studios   P  P  P   

Solar panels  P  P  P  P   

Telephone exchange buildings/substation   C     

Utility and public service facilities not including 
outdoor storage  

 P  P    

Utility substations  C  C  C  C  Section 1123.18(i) 

Wireless communication facilities  C  C  C  C  Section 1123.15(b)  

Vehicle Sales, Service and Related Uses 

Sales of new and used automobiles, trucks, 
recreational vehicles, construction equipment, 
farm implements and similar vehicles and 
equipment  

 C    Section 1123.16(b)  

Sale of vehicle parts, not including installation 
and repair  

 P     

Truck, trailer and equipment rental   C     

Vehicle rental   C     

Vehicle repair, major   C    Section 1123.16(c)  

Vehicle repair, minor   C    Section 1123.16(d)  

Vehicle service stations   C   C  Section 1123.16(e) & 
Section 1123.18(j) 

Vehicle wash facilities   C    Section 1123.16(f)  

Accessory Uses 

Accessory buildings, structures and uses  P  P  P  P   

Cafeteria facilities located within a principal use  P  P  P  P   

Child care facilities located within a principal use   P  P  P   

Corporate offices incidental to a principal use   P  P  P   

Drive-in or drive-thru facilities for pharmacies, 
dry cleaners or other businesses not specifically 
noted elsewhere  

C  C    Section 1123.16(a)  

Outdoor seating area accessory to a permitted 
restaurant, bar, tavern or club  

P  P  P  P   

Outdoor storage accessory to a permitted 
principal use  

 C    Section 1123.17(c)  
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Mail order business & fulfillment centers    C  C  Section 1123.14(b)(5) 
& Section 1123.18(k) 

Other 

Similar uses  P/C  P/C  P/C  P/C  Section 1121.06(h)  

Hookah Lounge/Vapor Lounge  C  C  C  C  Section 1123.17(d)  

 

(Ord. 14-29. Passed 10-27-14; Ord. 16-17. Passed 5-9-16; Res. 17-R-101. Passed 11-20-17; Res. 19-R-03. Passed 2-
25-19; Ord. No. 20-12 , § 2(Exh. A), 4-27-20.) 
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CHAPTER 1123 CONDITIONAL USES 

1123.18 USE REQUIREMENTS—B-4, I-270 Corridor District. 

The intent of Section 1123.18 is to establish specific standards and conditions for certain uses listed in Section 
1111.02 for the B-4, I-270 Corridor District. Except as modified in this Section, all conditions and standards listed 
elsewhere in this Chapter shall be enforced, provided that, the standards and conditions listed in this Section 
govern and control in the event of any conflict or inconsistency with any standards or conditions listed elsewhere 
this Chapter.  

(a) Restaurants, including drive-thru and drive-in restaurants. 

(1) Drive-thru and drive-in restaurants shall be attached as part of a larger principle use and not exceed 50% 
of the gross floor area of the building. 

(2)  Lanes required for vehicle access to and waiting for use of drive-thru or drive-in are not permitted 
between the principal structure and an adjacent principal frontage street.  

(b) Dry cleaners and laundromats.  

(1) Dry cleaners and laundromats shall be attached to a building or conditionally permitted as an accessory 
use. 

(2) Dry cleaners or laundromats should be limited to no more than 50% of gross floor area of the principal 
use, unless otherwise permitted as a conditional use.  

(c) Health and fitness facilities 

(1) To avoid large, single tenant uses that detract from the intent of the B-4, I-270 Corridor District, health 
and fitness facilities shall be limited to no more than 10,000 square feet of gross floor area for a single 
tenant building in the B-4, I-270 Corridor District. 

(2)  If part of a larger principal use, health and fitness facilities are limited to no more than 25% of gross floor 
area of the principal use, unless other permitted as a conditional use.  

(d) Kennels. 

(1)  All activities shall be conducted indoors. No outdoor animal exercise or activity areas shall be permitted.  

(2) Kennels shall be limited to no more than 5,000 square feet of gross floor area in the B-4, I-270 Corridor 
District, unless otherwise permitted as a conditional use.  

(e) Places of Public Worship. Places of public worship structures shall be limited to no more than 20,000 square 
feet of gross floor area, not including associated parking structures. 

(f) Recreation and Leisure.  

(1)  To avoid large, single tenant uses that detract from the intent of the B-4, I-270 Corridor District, 
assembly and performance halls, clubs and lodges, community and senior centers, and indoor 
commercial recreation uses shall be limited to no more than 10,000 square feet of gross floor area for a 
single tenant building, unless otherwise permitted as a conditional use. 

(2)  If part of a larger principal use, health and fitness facilities are limited to no more than 25% of gross floor 
area of the principal use, unless other permitted as a conditional use.  

(g) Dwellings, attached single family. 

(1) Ground floor residential uses are not permitted along an adjacent principal frontage street.  
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(2) Residential buildings along an adjacent principal frontage street shall utilize a combination of facade 
modulation, differentiation of the base zone, and provision of such elements as display windows, 
balconies, arcades, and awnings at the base of the building. 

(3) Parking for the residential use shall not be permitted between the principal structure and an adjacent 
principal frontage street.  

(4)  Parking lots for the residential use shall be buffered from all public street frontages with building, wall, 
fence, landscaping or mounding.  

(h) Grocery Stores.  

(1) Grocery stores shall be limited to no more than 15,000 square feet of gross floor area for a single tenant 
building. 

(2) If part of a larger principal use, grocery stores are limited to no more than 25% of gross floor area of the 
principal use, unless other permitted as a conditional use. 

(i) Utility substations. 

(1) No storage yard shall be permitted in connection therewith.  

(2) No building or structure shall be permitted within 15 feet of any residential or commercial use.  

(3) All buildings and structures shall be completely surrounded by an opaque wall or fence no less than teen 
feet in height. All parts of such wall or fence shall be suitable landscaped and properly maintained.  

(j) Vehicle Service Stations.  

1. The main building of the vehicle service station shall front the principal frontage street and there shall be 
no pavement between any portion of any building and the principal frontage street.  

2.  All pumps shall be located behind the main building and cannot be positioned outside of the width of the 
main building. The gas pump canopy may exceed the width of the main building by not more than 20% 
and not more than 10% on either side of the main building. 

3.  Where pumps are facing any street type, except for an alley or service street, any portion of the facility 
visible from the street shall be screened by landscaping.  

(k) Mail order business & fulfillment centers.  

(1) Mail order business & fulfillment centers shall be attached as part of a larger principal use..  

(2) The use shall not exceed 25% of gross floor area of the principal use, unless otherwise permitted as a 
conditional use 
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Executive Summary  
Approval of this legislation will expand the list of eligible public improvements that can be funded from 
service payments generated by the Continental Tax Increment Financing (TIF) district.  
 

Staff Recommendation  
Staff recommends that City Council approve this Resolution that will provide funding to complete 
additional projects in the I-270 and Cemetery Road corridors.  
 

Background  
On July 9, 2012, City Council passed Ordinance No. 12-46 (Amended) declaring the Improvement of 
26.518± acres, generally located along the west side of Britton Parkway, south of Reynolds Drive, east 
of the CSX railroad tracks, and north of Cemetery Road, with an address of 4300 Cemetery Road to 
be a public purpose under Ohio Revised Code Section 5709.40(B) and exempting from real property 
taxation seventy-five percent (75%) of the Improvements for a period not to exceed ten (10) years. On 
September 24, 2012, City Council passed Ordinance No. 12-53 (Amended) which amended the Tax 
Increment Financing Program with respect to certain property located at 4300 Cemetery Road and 
approved a revised Tax Increment Financing Agreement with Britton Parkway GE, LLC. 
 
The Ordinances authorized reimbursement to Britton Parkway GE LLC in the amount not to exceed 
$4.95 million for public infrastructure improvements. The Ordinances did not include a definition for 
public infrastructure improvements beyond the improvements completed by the developer. This 
Resolution designates capacity, safety, or accessibility improvements for vehicular traffic and/or 
pedestrian/bicycle traffic, beautification, landscape and/or streetscape improvements and related 
utilities along the I-270 and Cemetery Road corridors and the development of a public transit center as 
public improvements that can be funded from the TIF service payments. 
 

Financial Impacts  
This legislation will provide the City of Hilliard with approximately $2.2 million to complete capital 
improvement projects near the gateway of the community.  
 

Expected Benefits 
This funding will help improve the street beautification of the entryway to the City, improve vehicular 
safety and traffic capacity improvements and provide opportunities for enhanced pedestrian 
connectivity. 
 

Attachments 
N/A  
 

Subject: Continental TIF Amendment 
From: Michelle Crandall, City Manager 
Initiated by: David Meadows, Director of Economic Development 
Date: December 13, 2021 

 Council Memo: Legislation (21-R-81) 
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Resolution: 21-R-81 Adopted: 

Page 2 of  Effective:  

 
AMENDING ORDINANCE NO. 12-46 (AMENDED) TO EXPAND THE ELIGIBLE 
PUBLIC INFRASTRUCTURE IMPROVEMENTS THAT DIRECTLY BENEFIT THE 
PROPERTIES WITHIN THE CONTINENTAL PLANNED UNIT DEVELOPMENT 
DISTRICT. 

 
WHEREAS, on July 9, 2012, City Council passed Ordinance No. 12-46 (Amended) (the "Original TIF 

Ordinance") declaring the Improvement (as defined in the Original TIF Ordinance) of 26.518± acres, 

generally located along the west side of Britton Parkway, south of Reynolds Drive, east of the CSX 

railroad tracks, and north of Cemetery Road, with an address of 4300 Cemetery Road (the "Exempted 

Areas") to be a public purpose under Ohio Revised Code Section 5709.40(B) and exempting from real 

property taxation seventy-five percent (75%) of the Improvements as each Improvement is constructed 

and located in certain subareas within the Exempted Areas, for a period not to exceed ten (10) years, as 

permitted and provided in Ohio Revised Code Section 5709.40(B); and 

 

WHEREAS, on September 24, 2012, City Council passed Ordinance No. 12-53 (Amended) (the 

“Amended TIF Ordinance”) which amended the Tax Increment Financing Program with respect to certain 

property located at 4300 Cemetery Road and approved a revised Tax Increment Financing Agreement 

with Britton Parkway GE, LLC; and 

 

WHEREAS, the Original TIF Ordinance required the current and future owner(s) of parcels within the 

Exempted Subareas (each individually an "Owner" and collectively the "Owners") to make annual service 

payments in lieu of real property taxes with respect to the Exempted Portion of the Improvements (as 

defined in the Original TIF Ordinance) in the same amount as the real property tax payments they would 

have made but for the exemption provided by the Original TIF Ordinance (the "Service Payments"); and  

 

WHEREAS, the Original TIF Ordinance identified and defined certain Public Infrastructure Improvements 

that shall be constructed for the direct benefit of the Exempted Subareas; and 

 

WHEREAS, additional public improvements have been identified that will directly benefit the Continental 

PUD. 

 

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Hilliard that 

 

SECTION 1. Section 5 of the Original TIF Ordinance shall be amended to read as follows: 

 

Section 5. The City hereby designates capacity, safety, or accessibility improvements for 

vehicular traffic and/or pedestrian/bicycle traffic, beautification, landscape and/or streetscape 

improvements and related utilities along the I-270 and Cemetery Road corridors, development of 

a public transit center and the Public Infrastructure Improvements described in Exhibit "B", 

attached hereto and incorporated herein, as Public Infrastructure Improvements that, once made, 

will directly benefit the Exempted Subareas. 

 

SECTION 2. The provisions of the Original TIF Ordinance and Amended TIF Ordinance, except to the 

extent that they are modified and amended by this Resolution, are hereby ratified and remain in full force 

and effect.  
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SECTION 3.  The City Manager is authorized and directed to take such actions as are necessary to 

appropriate to implement the actions described herein, or that are contemplated by this Resolution.  

 

SECTION 4.  This Resolution is effective upon its adoption.  

 
ATTEST: 
 
 
________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 
 
 
_______________________________ 
Pete Marsh, President 
City Council 
 

  
APPROVED AS TO FORM: 
 
 
_______________________________ 
Philip K. Hartmann  
Director of Law 

 

 
 ✓ Vote Record - Resolution 21-R-81 

 Adopted 
 Adopted as Amended 
 Defeated 
 Tabled 
 Held Over 
 Withdrawn 
 Positive Recommendation 
 No Recommendation 
 Referred Back To Committee 

 

    Yes/Aye No/Nay Abstain Absent 

Pete Marsh      

Les Carrier      

Tom Baker      

Kelly McGivern      

Omar Tarazi      

Andy Teater      

Cynthia Vermillion      
 

 
 

 
CERTIFICATE OF THE CLERK 

I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 
foregoing Resolution is a true and correct copy of Resolution No. 21-R-81 passed by the Hilliard City 
Council on the 13th day of December 2021. 
 IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 
 
 
      
Diane C. Werbrich, MMC 
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Executive Summary  
This regulation would transfer TIF funds to the Capital Improvement Fund, Fund 304, in order to 
reimburse the City for costs already expended for capital improvements made in the City, consistent 
with the various TIF Agreements. 
 

Staff Recommendation  
Staff recommends that Council adopt this resolution.  
 

Background  
The City made various road improvements through the Capital Improvement Fund 304 before TIF 
revenue was available to fund projects that qualified under the approved TIF legislation.  
 
By the passage of Ordinance No. 05-63, City Council authorized the “Baumeister TIF”. The funds for 
the Baumeister TIF are to be used for connector Roads from Leap Road to Britton Road; Cosgray 
Road/Alton Darby), widening of Scioto Darby between Elliot and Norwich, water lines, sewer lines, and 
related improvements. As a result, by transfer of these funds, the City is able to partially reimburse 
itself for work on T-84: Riggins Road Improvements, T-21: Scioto Darby Improvements, and T-129: 
Leppert Road Improvements. 

By the passage of Ordinance No. 13-45, City Council authorized the “Pingree TIF”. The funds for the 
Pingree TIF are to be used for improvements to Heritage Club Drive and Main St (Jimmy Johns) and 
improvements to Main St. & Scioto Darby (Enterprise Cars). As a result, by transfer of these funds, the 
City is able to partially reimburse itself for its work on T-147: Main St./Hilliard Rome Corridor. 

By the passage of Ordinance No. 14-19, City Council authorized the “One Mill Run TIF”. The funds for 
the One Mill Run TIF are to be used for improvements to Park Mill Run Drive and intersection of Park 
Mill and Fishinger and improvements to Fishinger. As a result, by transfer of these funds, the City is 
able to partially reimburse itself for work done with IT-11: Fiber. 

By the passage of Ordinance No. 16-20, City Council authorized the “Bo Jackson TIF”. The funds for 
the Bo Jackson TIF are to be used for construction of public access into parcel, construction of public 
parking lot and related facilities and related improvements. As result, by transfer of these funds, the 
City is able to partially reimburse itself for work on the Bo Jackson Parking Lot.  

 

Financial Impacts  
The following amounts from TIF funds will be transferred to the Capital Improvement Fund:  

- $447,084.58 from the Baumeister TIF Fund 286 
- $2,539.91 from the Pingree TIF Fund 287 
- $28,749.22 from the One Mill Run TIF Fund 289 
- $44,042.38 from the Bo Jackson TIF Fund 301 

 
Expected Benefits 
The transfer of TIF Revenue to the Capital Projects Fund will reimburse the City and assist in financing 
several projects. 

Attachments 
N/A  
 

Subject: Transfer of TIF Funds 
From: Michelle Crandall, City Manager 
Initiated by: Greg Tantari, Deputy Finance Director 
Date: December 13, 2021 

 Council Memo: Legislation (21-R-82) 
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Resolution: 21-R-82 Adopted: 

Page 2 of  Effective:  

 
AUTHORIZING THE TRANSFER OF FUNDS TO THE CAPITAL IMPROVEMENT 
FUND. 

 
WHEREAS, Section 6.10 of the City’s Charter permits City Council to authorize, by resolution, the 

transfer of funds during the fourth quarter of the fiscal year; and 

 

WHEREAS, as required by their respective ordinances, the City’s Finance Department has been 

collecting and maintaining Tax Increment Financing (“TIF”) service payments in the following funds: 

 

- Fund 286 - Baumeister TIF (Ordinance No. 05-63) 
- Fund 287 – Pingree TIF (Ordinance No, 13-45) 
- Fund 289 – One Mill Run TIF (Ordinance No. 14-19) 
- Fund 301 – Bo Jackson TIF (Ordinance No. 16-20) 

 

WHEREAS, in each of the funds listed above, money is available to transfer to the City’s Capital 

Improvement Fund, Fund 304, in order to reimburse the City for costs already expended; and   

 

WHEREAS, specifically, the transferred money will reimburse costs expended for: 

 

- The Bo Jackson Parking Lot 
- IT-11 Fiber 
- T-147 Main St./Hilliard Rome Corridor 
- T- 84 Riggins Rd Improvements 
- T-21 Scioto Darby Improvements 
- T-129 Leppert Road Improvements 

 

WHEREAS, it is in the City's and its residents’ best interest to approve of the transfer of funds. 

 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio, that: 

 

SECTION 1. City Council approves transferring of funds to the Capital Improvement Fund 304 in the 

following amounts: 

 

- $447,084.58 from the Baumeister TIF Fund 286 
- $2,539.91 from the Pingree TIF Fund 287 
- $28,749.22 from the One Mill Run TIF Fund 289 
- $44,042.38 from the Bo Jackson TIF Fund 301 

 

SECTION 2. The Finance Director is authorized and directed to transfer the following amounts to the 

Capital Improvement Fund 304: 

  
- $447,084.58 from the Baumeister TIF Fund 286 
- $2,539.91 from the Pingree TIF Fund 287 
- $28,749.22 from the One Mill Run TIF Fund 289 
- $44,042.38 from the Bo Jackson TIF Fund 301 

 
SECTION 3. This Resolution is effective upon its adoption. 
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ATTEST: 
 
 
________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 
 
 
_______________________________ 
Pete Marsh, President 
City Council 
 

  
APPROVED AS TO FORM: 
 
 
_______________________________ 
Philip K. Hartmann  
Director of Law 

 

 
 ✓ Vote Record - Resolution 21-R-82 

 Adopted 
 Adopted as Amended 
 Defeated 
 Tabled 
 Held Over 
 Withdrawn 
 Positive Recommendation 
 No Recommendation 
 Referred Back To Committee 

 

    Yes/Aye No/Nay Abstain Absent 

Pete Marsh      

Les Carrier      

Tom Baker      

Kelly McGivern      

Omar Tarazi      

Andy Teater      

Cynthia Vermillion      
 

 
 

 
CERTIFICATE OF THE CLERK 

I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 
foregoing Resolution is a true and correct copy of Resolution No. 21-R-82 passed by the Hilliard City 
Council on the 13th day of December 2021. 
 IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 
 
 
      
Diane C. Werbrich, MMC 
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Executive Summary  
This resolution authorizes a professional service agreement (PSA) with Burgess & Niple, Inc. to 
conduct a feasibility study and to prepare grant submittals for the Cemetery Road/I-270 Trail Overpass 
& Safety Improvements and authorizes an expenditure of funds. 
 

Staff Recommendation  
Staff recommends approval of this resolution so that the feasibility study can begin, and grant 
applications can be submitted in 2022. 
 

Background  
In September 2019, Hilliard City Council passed Resolution No. 19-R-76, which authorized the City to 
apply to the Mid-Ohio Regional Planning Commission for technical assistance to conduct a study of 
the Cemetery Road corridor to identify opportunities for redevelopment to meet the future needs of the 
community.  This study included public engagement, evaluation of land use patterns, evaluation of 
crash patterns, and development of a Best Practices Report and recommendations to improve the 
vitality, safety, and comfort of the Cemetery Road corridor. 
 
Hilliard residents strongly support improvements to improve the safety and walkability of the 
community.  Over the past twenty-five years, the City has been building out its trail and sidewalk 
network as part of capital improvement projects and through development.  Presently, there are over 
35 miles of trails and over 230 miles of sidewalk citywide. 
 
I-270 is a barrier to connectivity of the City’s trail and sidewalk network.  The section of Cemetery 
Road over I-270 between Britton Parkway and Trueman Boulevard, which carries between 35,000 – 
48,000 vehicles per day, provides no accommodations for non-motorized users and presents a high 
stress environment for people walking and bicycling.  It is important that the City explore opportunities 
to provide more equitable transportation system for vulnerable road users along this corridor.  A 
feasibility study is the tool to evaluate alternatives, engage the public, estimate costs, and recommend 
an alternative that would meet the needs of the community. 
 
A project to cross I-270 will be a significant cost, something that the City could not fund without outside 
resources.  Therefore, in addition to conducting a feasibility study, the scope of the proposed 
consultant contract also includes preparation and submittal of grant applications for two federally 
funded programs, MORPC Attributable Funds (AF) and the Highway Safety Improvement Program 
(HSIP). 
 
The City issued a Request for Proposal to three firms on October 6, 2021.  Proposals were received 
on November 3, 2021.  The proposals were evaluated by the City’s review team based on technical 
approach, experience and training of the project team, and past performance.  Burgess & Niple, Inc. 
(B&N) was selected as the most qualified team to perform the work.  City staff has met with B&N and 
with representatives of ODOT District 6 to discuss the project scope, schedule, and fee, which is 
provided as Exhibit A of the PSA.  Certain tasks within the scope of services are identified as “if 
authorized” and would be authorized by staff, if determined necessary as the project develops.   
 
ODOT staff have not had the opportunity to review the final scope; therefore, a ten percent 
contingency is provided in the authorization to cover approved modifications to the scope, if required. 
 

Subject: Burgess & Niple PSA 
From: Michelle Crandall, City Manager 
Initiated by: Letty Schamp, Transportation & Mobility Director 
Date: December 13, 2021 

 Council Memo: Legislation (21-R-83) 
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This legislation authorizes the City Manager to enter into a PSA with B&N and authorizes an 
expenditure of funds previously appropriated by City Council.     
 

Financial Impacts  
The cost to perform the feasibility study is summarized below. 
 
 Base scope of services:  $ 87,976 
 “If Authorized” items:  $ 17,251 
 Subtotal:   $105,227 
 Contingency (10%)  $  10,523 
 Total    $115,750 
 
Hilliard City Council previously appropriated funds in the Capital Budget for the City’s CIP T-124 
Citywide Safety & Capacity Improvements, which will be used to fund the base scope of services in 
2021.  Twenty-five thousand ($25,000) is included in the 2022 Capital Improvement Budget for the 
project to cover “if authorized” items or contingencies, if needed. 

 
Expected Benefits 
The benefits of the project include:  

• improvement to safety, mobility, and accessibility for people who walk and bicycle 

• identification of a means to connect the City’s existing trail infrastructure on the east and west 
sides of I-270 

• opportunities to redevelop areas along Cemetery Road or enhance existing neighborhoods 
and commercial areas to create a more walkable environment 

• opportunities to enhance or beautify the City’s gateway over I-270 to showcase the Hilliard 
community throughout the region 
 

Attachments 
Professional Services Agreement  
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Resolution: 21-R-83 Adopted: 

Page 3 of  Effective:  

 
AUTHORIZING THE CITY MANAGER TO ENTER INTO A PROFESSIONAL 
SERVICES AGREEMENT WITH BURGESS & NIPLE, INC., TO CONDUCT A 
FEASIBILITY STUDY AND TO PREPARE GRANT APPLICATIONS FOR THE 
CEMETERY ROAD/I-270 TRAIL OVERPASS & SAFETY IMPROVEMENTS AND 
AUTHORIZING AN EXPENDITURE. 

 
WHEREAS, on September 9, 2019, Hilliard City Council passed Resolution 19-R-76, which authorized 

the City to apply to the Mid-Ohio Regional Planning Commission for technical assistance to conduct a 

study of the Cemetery Road corridor to identify opportunities for redevelopment to meet the future needs 

of the community; and  

 

WHEREAS, as part of the Cemetery Road corridor study, barriers to safety for non-motorized users on 

Cemetery Road were identified and recommendations were presented to improve the environment along 

the corridor in the future; and 

 

WHEREAS, I-270 is a barrier to connectivity of the City’s trail and sidewalk network, and Cemetery Road, 

with its high volume of vehicular traffic, presents a high stress environment for non-motorized users; and 

 

WHEREAS, a feasibility study is required to evaluate alternatives and estimate costs to improve safety 

and accessibility for vulnerable road users; and 

 

WHEREAS, in order to advance a project of this nature, the City would need to apply for grants through 

federal funding programs; and  

 

WHEREAS, the City has determined that Burgess & Niple, Inc. (the “Firm”) is the most qualified firm to 

conduct the feasibility study based on technical expertise, related experience and training of the Project 

Team, and past performance; and 

 

WHEREAS, the estimated cost to provide professional services by the Firm for the feasibility study and 

submission of grant applications, including “if authorized” tasks and a ten percent contingency, is 

$115,750; and 

 

WHEREAS, funds for citywide Safety & Capacity Improvements are appropriated annually as part of the 

Capital Improvement Budget to cover the cost of the feasibility study. 

 

WHEREAS, Ohio Revised Code (“R.C.”) Section 5705.44 provides that when a contract runs beyond the 

fiscal year in which it is made, the fiscal officer shall make a certification for the amount required to meet 

the obligation of the contract in the current fiscal year and the remaining amount of the obligation under 

such contract shall be included in the annual appropriation measure for the next fiscal year; and 

 

WHEREAS, pursuant to Section 3.10 of the Charter, authorization for fund this Project may be 

established by resolution of Council; and  

 

WHEREAS, “if authorized” tasks are approved, as required by R.C. Section 5705.44, the City will request 

that Council appropriate additional funds for the Project in the City’s 2022 Capital Improvement Budget. 

 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio that: 
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SECTION 1. An expenditure in an amount not to exceed $115,750 is authorized from Fund 202/206 

Object 55.   

 

SECTION 2.  Following the appropriation of the balance of funds for “if authorized” tasks and 

contingencies in the City’s 2022 Capital Improvement Budget, an expenditure is authorized in 2022 from 

the unencumbered balance of 202/206 Object 55 in an amount not to exceed $25,000 to complete the 

Project.  

 

SECTION 3.  The City Manager is hereby authorized to enter into a professional services agreement 

(“Agreement”) with Burgess & Niple, Inc. in substantially the same form as the one attached hereto as 

Exhibit “A” and incorporated herein, for a feasibility study and preparation of grant applications for the 

Cemetery Road/I-270 Trail Overpass & Safety Improvements.  The City Manager is authorized to make 

such changes to the Agreement that are not inconsistent with this Resolution and not adverse to the City. 

 

SECTION 4.  The Finance Director is authorized to make any accounting changes to revise the funding 

source for any contract or contract modification associated with expenditure of the funds provided herein. 

 

SECTION 5.  This Resolution is effective upon its adoption. 

 
ATTEST: 
 
 
________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 
 
 
_______________________________ 
Pete Marsh, President 
City Council 
 

  
APPROVED AS TO FORM: 
 
 
_______________________________ 
Philip K. Hartmann  
Director of Law 

 

 
 ✓ Vote Record - Resolution 21-R-83 

 Adopted 
 Adopted as Amended 
 Defeated 
 Tabled 
 Held Over 
 Withdrawn 
 Positive Recommendation 
 No Recommendation 
 Referred Back To Committee 

 

    Yes/Aye No/Nay Abstain Absent 

Pete Marsh      

Les Carrier      

Tom Baker      

Kelly McGivern      

Omar Tarazi      

Andy Teater      

Cynthia Vermillion      
 

 
 

 
CERTIFICATE OF THE CLERK 

I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 
foregoing Resolution is a true and correct copy of Resolution No. 21-R-83 passed by the Hilliard City 
Council on the 13th day of December 2021. 
 IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 
 
 
      
Diane C. Werbrich, MMC 
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CITY OF HILLIARD, OHIO 

PROFESSIONAL SERVICES AGREEMENT 
_______________________________________________________________________ 
 
This Professional Services Agreement ("Agreement") is by and between the City of Hilliard, Ohio, 

3800 Municipal Way, Hilliard, Ohio 43026, (hereinafter referred to as “City”), and Burgess & Niple, 

Inc., 5085 Reed Road, Columbus, Ohio 43220 (hereinafter referred to as “Service Provider”).  

 

Witnesseth, that for the mutual considerations herein specified, City and Service Provider have 

agreed and do hereby agree as follows: 

 

SECTION I – PERFORMANCE OF SERVICES 

 

A. Perform the Services as set forth in Exhibit A.  

 

B. If the Service Provider is an individual, complete, sign and return the Ohio Public 

Employees Retirement System (“OPERS”) Independent Contractor Acknowledgement 

form. 

 

C. Give prompt notice to City should the Service Provider observe or otherwise become 

aware of any fault or deficit in the project or any nonconformance with the Agreement. 

 

D. Remit to City after the termination of this Agreement, all files and documents pertaining to 

the project that have been obtained or produced including, but not limited to, permits, 

licenses, applications, codes, drawings, site plans, photographs and similar materials. 

Service Provider shall be entitled to retain copies for the Service Provider's files. 

 

E. The standard of care for all professional services performed or furnished by Service 

Provider under this Agreement will be the skill and care used by members of Service 

Provider’s profession practicing under similar circumstances at the same time and in the 

same locality.  Service Provider makes no warranties, express or implied, under this 

Agreement or otherwise, in connection with Service Provider’s services. 
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SECTION II – OBLIGATIONS OF HILLIARD 

 

A. Assist the Service Provider by placing at its disposal all available information 

pertinent to the Services for the project. 

B. Use its best efforts to secure release of other data applicable to the project held by 

others. 

C. Make all necessary provisions to enter upon public and private property as required to 

perform the Services. 

D. Give prompt notice to the Service Provider should City observe or otherwise become 

aware of any fault or deficit in the project or any nonconformance with the Agreement. 

 

SECTION III – TERM AND TERMINATION  

 

A. This Agreement is effective on the date signed by the City Manager and the Service 

Provider shall promptly provide the City with the Services as set forth in Exhibit A.  

 

B. The City may terminate this Agreement at any time by giving Service Provider thirty (30) 

days advance written notice. In the event this Agreement is terminated by City prior to its 

natural expiration, Service Provider shall be paid the amounts for work actually 

performed in accordance with this Agreement to the date of this early termination. 

 

C. This Agreement will terminate upon completion of the Services outlined in Exhibit A.  This 

Agreement may be extended if agreed to in writing, executed by the City and the Service 

Provider, subject to the appropriation of sufficient funds. 

 

SECTION IV – PAYMENT 

 

A. Service Provider shall be compensated for the Services outlined in Exhibit A for a 

total not to exceed $105,227, including “If Authorized” tasks.  For any assigned 

additional tasks, Service Provider shall be compensated as agreed upon by the 

Service Provider and City, contingent upon the appropriation of sufficient funds and 

the approval of Hilliard City Council, if required.    
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B. The Service Provider shall submit invoices to the attention of the City’s Director of 

Transportation & Mobility, or designee, properly identified with the appropriate City 

purchase order number. Payment to Service Provider shall be made within thirty 

(30) days of receiving an invoice, if additional information is not required by the City 

in order to pay the invoice. 

  

SECTION V – RELATIONSHIP OF PARTIES 

 

 The parties acknowledge and agree that Service Provider is an independent contractor 

and is not an agent or employee of City. Nothing in this Agreement shall be construed to create a 

relationship between Service Provider and the City of a partnership, association, or joint venture. 

Further, the parties acknowledge that Service Provider is paid a fee, retainer or other payment 

as per Section IV of this Agreement; is not eligible for workers’ compensation or unemployment 

compensation; is not eligible for employee fringe benefits such as vacation or sick leave; does 

not appear on City’s payroll; is required to provide his or her own supplies and equipment; and 

is not controlled or supervised by City personnel as to the manner of work. 

 

SECTION VI – INDEMNIFICATION 

 

A.  Professional Liability. Relative to any and all claims, losses, damages, liability and 

cost, the Service Provider agrees to indemnify and save City, its officers, officials, and 

employees harmless from and against suits, actions or claims for property losses, 

damages or personal injury relating to the Project arising from the negligent acts, errors 

or omissions by the Service Provider or its employees. 

B.  Non-Professional Liability (General Liability). To the fullest extent permitted by law, the 

Service Provider shall indemnify and hold harmless City, its officers, officials, 

employees or any combination thereof, from and against claims, damages, losses and 

expenses, including but not limited to attorneys' fees, arising out of the negligent acts 

or omissions of the Service Provider, provided that such claim, damage, loss or 

expenses is attributable to bodily injury, sickness, disease or death, or to injury to or 

destruction of property (other than the work itself) including loss of use resulting 

therefrom, but only to the extent caused by the negligent acts or omissions of the 
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Service Provider, any subconsultant(s) of the Service Provider, its agents, or anyone 

directly or indirectly employed by them or anyone for whose acts they may be liable. 

Such obligations shall not be construed to negate, abridge, or reduce other rights or 

obligations of indemnity which would otherwise exist as to a party or person described 

in this paragraph. 

 

SECTION VII – INSURANCE 

 

A. The Service Provider shall secure and maintain, at his/her/its own expense, errors 

and omissions insurance in an amount not less than One Million Dollars 

($1,000,000.00) per claim/annual aggregate to protect himself from any claim arising 

out of the performance of professional services and caused by negligent acts, omissions 

or negligent acts for which the Service Provider may be legally negligent. The Service 

Provider shall maintain said coverage for the entire contract period and for a minimum 

of one year after completion of the work under the contract. 

 

B. In addition to errors and omissions insurance, the Service Provider shall also secure 

and maintain, at his/her own expense, insurance for protection from claims under 

Worker's Compensation acts, claims for damages because of bodily injury including 

personal injury, sickness or disease or death of any and all employees or of any person 

other than such employees, and from claims or damages because of injury to or 

destruction of property including loss of use resulting therefrom, and any other 

insurance prescribed by laws, rules, regulations, ordinances, codes or orders. 

C. The Service Provider shall secure and maintain, at his/her own expense, General 

Liability insurance in an amount not less than One Million Dollars ($1,000,000.00) per 

occurrence. 

D. The Service Provider shall secure and maintain, at his/her/its own expense, Property 

insurance for protection from claims or damages because of damage to or destruction 

of property including loss of use resulting therefrom in an amount not less than Five 

Hundred Thousand Dollars ($500,000.00). 

E. The City shall be held harmless for any damage to the Service Provider's property 

and/or equipment during the course of performance under the Contract. 
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F. The above referenced insurance shall be maintained in full force and effect during the 

life of this Contract and for one year beyond, where specified. Certificates showing that 

the Service Provider is carrying the above referenced insurance in at least the above 

specified minimum amounts shall be furnished to, and approved by, the City prior to 

the start of work on the project and before the City is obligated to make any payments 

to the Service Provider for the work performed under the provision of this contract. All 

such Certificates, with the exception of those for Worker's Compensation and Errors 

& Omissions coverage, shall clearly reflect that the City of Hilliard is an “Additional 

Insured”. 

 

SECTION VIII – EMPLOYEE DOCUMENTATION 

A. Service Provider guarantees that the individuals employed by the Service working 

on this project are authorized to work in the United States. The Service Provider will 

upon demand provide City with appropriate documentation (Form I-9) for any 

Service Provider employee performing services for City. 

B. The Service Provider agrees to indemnify City in accordance with Section VI of the 

Agreement for any issue arising out of the Service Provider’s hiring or retention of 

any individual who is not authorized to work in the United States. 

 

 

SECTION IX – TAXES 

 

A. Service Provider has the following identification number for income tax purposes: 

XX-XXXXXXX. 

 

B. Service Provider is subject to and responsible for all applicable federal, state, and 

local taxes. 

 

C. The City represents that it is a tax-exempt entity and evidence of this tax-exempt status 

shall be provided to Service Provider upon written request. Service Provider hereby 

further agrees to withhold all municipal income taxes due or payable under the 

provisions of Chapter 183 of the Codified Ordinances of City, Ohio, for wages, salaries 

and commissions paid to its employees and further agrees that any of its 
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subcontractors shall be required to agree to withhold any such municipal income taxes 

due under such chapter for Services performed under this Agreement. 

 

D. The Service Provider shall receive Internal Revenue Service form 1099 from the City 

for income tax reporting purposes. 

 

SECTION X – ASSIGNMENT 

 

 Neither party may assign this Agreement without obtaining express, written consent from 

the other party prior to assignment. 

 

SECTION XI – ENTIRE AGREEMENT/AMENDMENT 

 

 This Agreement constitutes the entire understanding of the parties hereto with respect to 

the subject matter hereof and supersedes all prior negotiations, discussions, undertakings and 

agreements between the parties. This Agreement may be amended or modified only by a writing 

executed by the duly authorized officers of the parties hereto. It is understood and agreed that this 

Agreement may not be changed, modified, or altered except by an instrument, in writing, signed 

by both parties in accordance with the laws of the State of Ohio. 

 

SECTION XII - DISCRIMINATION 

A. No discrimination for reason of race, color, national origin, religion, sex, genetic 

information, pregnancy, age, ancestry, military status, sexual orientation, gender 

identity, marital status, veteran’s status, or disability shall be permitted or authorized 

by City and/or Service Provider in connection with the Services. 

 

B. Nothing in this Agreement shall require the commission of any act contrary to any law 

or any rules or regulations of any union, guild, or similar body having jurisdiction over 

the Services of Service Provider. 

 

SECTION XIII. GOVERNING LAW/VENUE.  

  

 Any controversy or claim, whether based upon contract, statute, tort, fraud, 

misrepresentation or other legal theory, related directly or indirectly to this Agreement, 
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whether between the parties, or of any of the parties' employees, agents or affiliated 

businesses, will be resolved under the laws of the State of Ohio, in any court of competent 

jurisdiction in Franklin County, Ohio. 

 

SECTION XIV. SEVERABILITY.  

 

 If any provision of this Agreement is held invalid or unenforceable, such provision 

shall be deemed deleted from this Agreement and shall be replaced by a valid, mutually 

agreeable and enforceable provision which so far as possible achieves the same objectives as 

the severed provision was intended to achieve, and the remaining provisions of this 

Agreement shall continue in full force and effect. 

 

SECTION XV. PARAGRAPH HEADINGS.  

 

 Paragraph headings are inserted in this Agreement for convenience only and are not 

to be used in interpreting this Agreement. 
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IN WITNESS WHEREOF, the parties, each by a duly authorized representative, have entered 
into this Agreement on the dates below.  This Agreement is effective on the date signed by the 
City Manager as identified below. 
 
 
Burgess & Niple, Inc. 
 
________________________________ 
 
By: _____________________________ 
 
Its: _____________________________ 
 
Date: ___________________________ 

 
City of Hilliard, Ohio 
 
__________________________________ 
Michelle L. Crandall 
City Manager 
 
Date: ____________________________ 
 

  
 
 
Approved as to Form 
 
 
_________________________ 
Philip K. Hartmann, Law Director 
 
 

CERTIFICATE OF FUNDS 
 
I, David D. Delande, Director of Finance of the City of Hilliard, Ohio, do hereby certify that the 
funds for this Agreement with Burgess & Niple, Inc, in the amount of $105,227, have been 
appropriated and are in the City Treasury or are in the process of collection, and that said funds 
are not and cannot be appropriated for any other purpose. 
 
_______________________________ ________________________________ 
Date David D. Delande 
 Director of Finance 
 
Authorizing Appropriation Legislation:  Ordinance No. 20-27  
Passed: November 23, 2020 
Effective: January 1, 2021 
 
Purchase Order No.: CT21XXXXX 
 
Authorizing Contract Legislation: Resolution No.  21-R-XXX 
Adopted: December 13, 2021 
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- 

Ms. Letty Schamp 
Director of Transportation & Mobility 

Division 

City of Hilliard 

3800 Municipal Way 
Hilliard, OH 43026 

 

: Proposal for Consulting 
Services 

PE & Env. Task Order 

PID# 97746 

Task Order #1 
LUC-475-1.35/7.53 

Re: Proposal for Consulting Services 
PE & Env. Task Order 

PID# 97746 

Task Order #1 

LUC-475-1.35/7.53 

 
 

September 10, 2014 

 

 
Dear Mr. Cronebach: 

 

Please find attached Burgess & Niple’s cost proposal for Task 
Order #1 for the above referenced project. Burgess & Niple, 

as the prime consultant, has reviewed our subconsultant’s 

proposal and found it mathematically correct and in adherence 
to the scope of services. 

 

 

 
Sincerely, 

 

 
 

   

                             ______________________________   
 ______________________________
____ 

  Brian D. Toombs, PE                   
   James P. Garrison, PE 

                           Project Manager                     

Executive Vice President  
   

 

                           Enclosure 

 
                           BDT/cb 

 

-CTRL_F_to_advance- 

-Re- Proposal for Consulting Services 
Cemetery Road at I-270 Trail Study 

 

 
 

December 2, 2021 

 

 
Dear Ms. Schamp: 

 

Please find attached Burgess & Niple’s cost proposal for the Cemetery Road at I-270 Trail Study. This cost proposal 
is intended to cover the effort necessary to complete the Feasibility Study and traffic analysis for the project. The goal 

of this effort is to identify a viable solution that can be estimated and funding sought to cover the project’s 

construction and design costs through the MORPC Attributable Funding program and other potential sources. 
 

Thank you for the opportunity to submit on this project for you, and we look forward to collaborating with your staff 

and the City of Hilliard on this project. 

 
Sincerely, 

 

  
                           ______________________________     

Amy L. Rosepiler, PE                       

                           Project Manager                      
 

 

                           Enclosure 
 

                           ALR/ds 
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Proposal Summary 2-3 

Proposal Cost Summary 4-5 
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Proposal 

Date: 12/2/2021

County Route 

and Section:

City of Hilliard – 

Cemetery Road at I-

270 Trail Study

Revised 

Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

$75.00 Average Overhead Rate = 157.26% (Net Fee Calc.)

$60.00 Overhead Percentage = 188.00%

$50.00 Net Fee Percentage = 11.00%

$42.00 Cost of Money = 0.81%

$38.00

$32.00

$0.00

$0.00  

Task # Task Description No.
Hourly 

Rate

Total 

Hours
Labor Costs

Overhead 

Costs

Cost of 

Money
Direct Costs

Subcon 

Costs
Net Fee Total Cost

1 Planning Phase

1.2
Project Initiation 

Package

1.2 Subtotal $42.73 11 $470.00 $883.60 $3.81 $10.35 $0.00 $133.00 $1,500.76

1.3
Existing Data, 

Research and Analysis

1.3 Subtotal $46.83 82 $3,840.00 $7,219.20 $31.10 $0.00 $0.00 $1,086.67 $12,176.97

1.4
Stakeholder 

Involvement and PIP

1.4 Subtotal 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

SUBTOTAL 

PLANNING PHASE
$89.56 93 $4,310.00 $8,102.80 $34.91 $10.35 $0.00 $1,219.67 $13,677.73

2
Preliminary 

Engineering Phase

2.1
Develop Preliminary 

Alternatives

2.1 Subtotal $47.74 188 $8,976.00 $16,874.88 $72.71 $0.00 $0.00 $2,540.08 $28,463.67

2.2

Perform 

Environmental Field 

Studies

2.2 Subtotal $51.75 8 $414.00 $778.32 $3.35 $0.00 $0.00 $117.16 $1,312.83

2.3 AER Design

2.3 Subtotal $52.36 53 $2,775.00 $5,217.00 $22.48 $0.00 $0.00 $785.29 $8,799.76

2.4
Prepare Cost 

Estimates

2.4 Subtotal $48.23 40 $1,929.00 $3,626.52 $15.62 $0.00 $0.00 $545.88 $6,117.02

2.5
AER Submittal and 

Other Studies

2.5 Subtotal $53.61 96 $5,147.00 $9,676.36 $41.69 $0.00 $0.00 $1,456.53 $16,321.58

2.8

Project Management 

for Preliminary 

Engineering Phase

2.8 Subtotal $57.38 73 $4,189.00 $7,875.32 $33.93 $0.00 $0.00 $1,185.43 $13,283.68

SUBTOTAL 

PRELIMINARY 

ENGINEERING 

PHASE

$311.08 458 $23,430.00 $44,048.40 $189.78 $0.00 $0.00 $6,630.36 $74,298.54

TOTAL 

AUTHORIZED 

TASKS

$50.34 551 $27,740.00 $52,151.20 $224.69 $10.35 $0.00 $7,850.03 $87,976.28

Technician

Admistrative

Feasibility Study to 

evaluate alternatives to 

add pedestrian 

facilities along 

Cemetery Road 

through the I-270 

interchange.

Sr Roadway Engineer/

Traffic/Roadway 

-

-

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, 

PERSONNEL CATEGORIES, AND LABOR RATES

HOURLY RATES

Project Manager/

Sr Traffic Engineer/

PROJECT 

DESCRIPTION:
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Proposal 

Date: 12/2/2021

County Route 

and Section:

City of Hilliard – 

Cemetery Road at I-

270 Trail Study

Revised 

Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

$75.00 Average Overhead Rate = 157.26% (Net Fee Calc.)

$60.00 Overhead Percentage = 188.00%

$50.00 Net Fee Percentage = 11.00%

$42.00 Cost of Money = 0.81%

$38.00

$32.00

$0.00

$0.00  

Task # Task Description No.
Hourly 

Rate

Total 

Hours
Labor Costs

Overhead 

Costs

Cost of 

Money
Direct Costs

Subcon 

Costs
Net Fee Total Cost

Technician

Admistrative

Feasibility Study to 

evaluate alternatives to 

add pedestrian 

facilities along 

Cemetery Road 

through the I-270 

interchange.

Sr Roadway Engineer/

Traffic/Roadway 

-

-

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, 

PERSONNEL CATEGORIES, AND LABOR RATES

HOURLY RATES

Project Manager/

Sr Traffic Engineer/

PROJECT 

DESCRIPTION:

IF AUTHORIZED 

TASKS

SUBTOTAL

IF-AUTHORIZED 

TASKS

$51.32 106 $5,440.00 $10,227.20 $44.06 $0.00 $0.00 $1,539.44 $17,250.71

GRAND TOTAL $50.50 657 $33,180.00 $62,378.40 $268.76 $10.35 $0.00 $9,389.48 $105,226.98

Check: 50.5022831 657 $33,180.00 $62,378.40 $268.76 $10.35 $0.00 $9,389.48 $105,226.98

10.B.3.a

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t_

20
21

.1
2.

02
_P

S
A

.B
u

rg
es

s 
&

 N
ip

le
 C

em
et

er
y 

I-
27

0 
 (

21
-R

-8
3 

: 
B

u
rg

es
s 

&
 N

ip
le

 P
S

A
)

Page 84



Proposal Date:
12/2/2021

County Route and 

Section:

City of Hilliard – Cemetery 

Road at I-270 Trail Study
Revised Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

$75.00 Average Overhead Rate = 157.26% (Net Fee Calc.)

$60.00 Overhead Percentage = 188.00%

$50.00 Net Fee Percentage = 11.00%

$42.00 Cost of Money = 0.81%

$38.00

$32.00

$0.00

$0.00  

$0.00

Task # Task Description No.
Hourly 

Rate

Total 

Hours
Labor Costs Overhead Costs

Cost of 

Money
Direct Costs Subcon Costs Net Fee Total Cost

1 Planning Phase

1.2 Project Initiation Package

1.2.B
Conduct Field Review (walk 

through)
$46.00 6 $276.00 $518.88 $2.24 $10.35 $0.00 $78.10 $885.57

1.2.E Aerial/Base Mapping Setup $38.80 5 $194.00 $364.72 $1.57 $0.00 $0.00 $54.90 $615.19

1.2 Subtotal $42.73 11 $470.00 $883.60 $3.81 $10.35 $0.00 $133.00 $1,500.76

1.3
Existing Data, Research and 

Analysis

1.3.A Existing Crash Analysis $45.79 38 $1,740.00 $3,271.20 $14.09 $0.00 $0.00 $492.40 $5,517.69

1.3.B Existing ECAT Analysis $47.40 20 $948.00 $1,782.24 $7.68 $0.00 $0.00 $268.27 $3,006.19

1.3.D
Planning Level Traffic - No Build 

Condition
$48.00 24 $1,152.00 $2,165.76 $9.33 $0.00 $0.00 $326.00 $3,653.09

1.3 Subtotal $46.83 82 $3,840.00 $7,219.20 $31.10 $0.00 $0.00 $1,086.67 $12,176.97

SUBTOTAL PLANNING 

PHASE
$46.34 93 $4,310.00 $8,102.80 $34.91 $10.35 $0.00 $1,219.67 $13,677.73

2 Preliminary Engineering Phase

2.1
Develop Preliminary 

Alternatives

2.1.A Feasibility Study Development

2.1.A.C
Capacity Analysis for Build 

Alternatives
$47.49 59 $2,802.00 $5,267.76 $22.70 $0.00 $0.00 $792.93 $8,885.38

2.1.A.D
Safety Evaluation of Build 

Alternatives
$49.20 10 $492.00 $924.96 $3.99 $0.00 $0.00 $139.23 $1,560.17

2.1.A.F Typical Section $50.22 9 $452.00 $849.76 $3.66 $0.00 $0.00 $127.91 $1,433.33

2.1.A.G
Preliminary Alignment and 

Profile
$48.79 48 $2,342.00 $4,402.96 $18.97 $0.00 $0.00 $662.75 $7,426.68

2.1.A.H Cross-Sections $44.67 24 $1,072.00 $2,015.36 $8.68 $0.00 $0.00 $303.36 $3,399.40

2.1.A.I Create Exhibits $44.67 18 $804.00 $1,511.52 $6.51 $0.00 $0.00 $227.52 $2,549.55

2.1.A.J Stakeholder Public Involvement $48.43 14 $678.00 $1,274.64 $5.49 $0.00 $0.00 $191.86 $2,150.00

2.1 Subtotal $47.74 188 $8,976.00 $16,874.88 $72.71 $0.00 $0.00 $2,540.08 $28,463.67

2.2
Perform Environmental Field 

Studies

2.2.B Environmental Screening $51.75 8 $414.00 $778.32 $3.35 $0.00 $0.00 $117.16 $1,312.83

2.2 Subtotal $51.75 8 $414.00 $778.32 $3.35 $0.00 $0.00 $117.16 $1,312.83

2.3 AER Design

2.3.G Utilities

2.3.G.A
Utility Coordination and 

Documentation
$44.42 12 $533.00 $1,002.04 $4.32 $0.00 $0.00 $150.83 $1,690.19

2.3.H Miscellaneous

2.3.H.A
Bridge Investigation and Cost 

Estimates
$54.68 41 $2,242.00 $4,214.96 $18.16 $0.00 $0.00 $634.45 $7,109.57

2.3 Subtotal $52.36 53 $2,775.00 $5,217.00 $22.48 $0.00 $0.00 $785.29 $8,799.76

2.4 Prepare Cost Estimates

2.4.A Roadway/Interchange Costs $48.38 32 $1,548.00 $2,910.24 $12.54 $0.00 $0.00 $438.06 $4,908.84

2.4.B Right of Way Costs $47.63 8 $381.00 $716.28 $3.09 $0.00 $0.00 $107.82 $1,208.18

2.4 Subtotal $48.23 40 $1,929.00 $3,626.52 $15.62 $0.00 $0.00 $545.88 $6,117.02

2.5
AER Submittal and Other 

Studies

2.5.A Evaluation Matrix $50.20 5 $251.00 $471.88 $2.03 $0.00 $0.00 $71.03 $795.94

2.5.B Prepare Feasibility Study Report $56.25 40 $2,250.00 $4,230.00 $18.23 $0.00 $0.00 $636.72 $7,134.94

2.5.C
Prepare MORPC Attributable 

Funding Application
$53.06 34 $1,804.00 $3,391.52 $14.61 $0.00 $0.00 $510.51 $5,720.64

-

Sr Traffic Engineer/

Sr Roadway Engineer/

PROJECT 

DESCRIPTION:

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, PERSONNEL CATEGORIES, AND LABOR RATES

Feasibility Study to evaluate 

alternatives to add pedestrian 

facilities along Cemetery Road 

through the I-270 interchange.
Technician

Admistrative

-

-

HOURLY RATES

Project Manager/

Traffic/Roadway Engineer
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Proposal Date:
12/2/2021

County Route and 

Section:

City of Hilliard – Cemetery 

Road at I-270 Trail Study
Revised Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

$75.00 Average Overhead Rate = 157.26% (Net Fee Calc.)

$60.00 Overhead Percentage = 188.00%

$50.00 Net Fee Percentage = 11.00%

$42.00 Cost of Money = 0.81%

$38.00

$32.00

$0.00

$0.00  

$0.00

Task # Task Description No.
Hourly 

Rate

Total 

Hours
Labor Costs Overhead Costs

Cost of 

Money
Direct Costs Subcon Costs Net Fee Total Cost

-

Sr Traffic Engineer/

Sr Roadway Engineer/

PROJECT 

DESCRIPTION:

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, PERSONNEL CATEGORIES, AND LABOR RATES

Feasibility Study to evaluate 

alternatives to add pedestrian 

facilities along Cemetery Road 

through the I-270 interchange.
Technician

Admistrative

-

-

HOURLY RATES

Project Manager/

Traffic/Roadway Engineer

2.5.D
Safety Application Development 

and Presentation
$49.53 17 $842.00 $1,582.96 $6.82 $0.00 $0.00 $238.27 $2,670.05

2.5 Subtotal $53.61 96 $5,147.00 $9,676.36 $41.69 $0.00 $0.00 $1,456.53 $16,321.58

2.8
Project Management for 

Preliminary Engineering Phase

2.8.A Meetings $56.26 35 $1,969.00 $3,701.72 $15.95 $0.00 $0.00 $557.20 $6,243.87

2.8.B General Oversight $59.56 32 $1,906.00 $3,583.28 $15.44 $0.00 $0.00 $539.37 $6,044.09

2.8.C Project Set Up $52.33 6 $314.00 $590.32 $2.54 $0.00 $0.00 $88.86 $995.72

2.8 Subtotal $57.38 73 $4,189.00 $7,875.32 $33.93 $0.00 $0.00 $1,185.43 $13,283.68

SUBTOTAL PRELIMINARY 

ENGINEERING PHASE
$51.16 458 $23,430.00 $44,048.40 $189.78 $0.00 $0.00 $6,630.36 $74,298.54

TOTAL AUTHORIZED 

TASKS
$50.34 551 $27,740.00 $52,151.20 $224.69 $10.35 $0.00 $7,850.03 $87,976.28

IF AUTHORIZED TASKS

Safety Application 

Development and Presentation

IA.1
Prepare Interchange Operations 

Study (IOS)
$49.88 64 $3,192.00 $6,000.96 $25.86 $0.00 $0.00 $903.29 $10,122.11

IA.2 Develop Purpose and Need $59.09 22 $1,300.00 $2,444.00 $10.53 $0.00 $0.00 $367.88 $4,122.41

IA.3
ECAT Analysis of Preferred 

Alternative
$47.40 20 $948.00 $1,782.24 $7.68 $0.00 $0.00 $268.27 $3,006.19

Subtotal $51.32 106 $5,440.00 $10,227.20 $44.06 $0.00 $0.00 $1,539.44 $17,250.71

SUBTOTAL

IF-AUTHORIZED TASKS
$51.32 106 $5,440.00 $10,227.20 $44.06 $0.00 $0.00 $1,539.44 $17,250.71

GRAND TOTAL $50.50 657 $33,180.00 $62,378.40 $268.76 $10.35 $0.00 $9,389.48 $105,226.98
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Proposal Date: 12/2/2021

County Route and 

Section:

City of Hilliard – Cemetery Road 

at I-270 Trail Study Revised Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

PROJECT 

DESCRIPTION: $75.00

$60.00

$50.00

$42.00

$38.00

$32.00

 

Task # Task Description

Project Manager/

Sr Structure 

Engineer

Sr Traffic 

Engineer/

Env Scientist

Sr Roadway 

Engineer/

Structure Engineer

Traffic/Roadway 

Engineer
Technician Admistrative - - -

Overall Total 

Hours
Labor Costs

75 60 50 42 38 32 0 0 0

1 Planning Phase

1.2 Project Initiation Package

1.2.B
Conduct Field Review (walk 

through)
3 3 6 $276.00

1.2.E Aerial/Base Mapping Setup 1 4 5 $194.00

1.2 Subtotal 0 0 3 4 4 0 0 0 0 11 $470.00

1.3
Existing Data, Research and 

Analysis

1.3.A Existing Crash Analysis 8 30 38 $1,740.00

1.3.B Existing ECAT Analysis 6 14 20 $948.00

1.3.D
Planning Level Traffic - No Build 

Condition
8 16 24 $1,152.00

1.3 Subtotal 0 22 0 60 0 0 0 0 0 82 $3,840.00

SUBTOTAL PLANNING 

PHASE
0 22 3 64 4 0 0 0 0 93 $4,310.00

2 Preliminary Engineering Phase

2.1
Develop Preliminary 

Alternatives

2.1.A Feasibility Study Development

2.1.A.C
Capacity Analysis for Build 

Alternatives
18 41 59 $2,802.00

2.1.A.D
Safety Evaluation of Build 

Alternatives
4 6 10 $492.00

2.1.A.F Typical Section 2 2 3 2 9 $452.00

2.1.A.G Preliminary Alignment and Profile 6 16 26 48 $2,342.00

2.1.A.H Cross-Sections 8 16 24 $1,072.00

2.1.A.I Create Exhibits 8 6 4 18 $804.00

2.1.A.J Stakeholder Public Involvement 2 6 6 14 $678.00

2.1 Subtotal 12 22 42 100 12 0 0 0 0 188 $8,976.00

2.2
Perform Environmental Field 

Studies

2.2.B Environmental Screening 5 3 8 $414.00

2.2 Subtotal 0 5 0 0 3 0 0 0 0 8 $414.00

-

HOURLY RATES

Feasibility Study to evaluate 

alternatives to add pedestrian 

facilities along Cemetery Road 

through the I-270 interchange.

Sr Roadway Engineer/

Structure Engineer

Traffic/Roadway Engineer

Technician

-

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, PERSONNEL CATEGORIES,

AND LABOR RATES

Project Manager/

Sr Structure Engineer

Sr Traffic Engineer/

Env Scientist

Admistrative

-
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Proposal Date: 12/2/2021

County Route and 

Section:

City of Hilliard – Cemetery Road 

at I-270 Trail Study Revised Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

PROJECT 

DESCRIPTION: $75.00

$60.00

$50.00

$42.00

$38.00

$32.00

 

Task # Task Description

Project Manager/

Sr Structure 

Engineer

Sr Traffic 

Engineer/

Env Scientist

Sr Roadway 

Engineer/

Structure Engineer

Traffic/Roadway 

Engineer
Technician Admistrative - - -

Overall Total 

Hours
Labor Costs

-

HOURLY RATES

Feasibility Study to evaluate 

alternatives to add pedestrian 

facilities along Cemetery Road 

through the I-270 interchange.

Sr Roadway Engineer/

Structure Engineer

Traffic/Roadway Engineer

Technician

-

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, PERSONNEL CATEGORIES,

AND LABOR RATES

Project Manager/

Sr Structure Engineer

Sr Traffic Engineer/

Env Scientist

Admistrative

-

2.3 AER Design

2.3.G Utilities

2.3.G.A
Utility Coordination and 

Documentation
1 2 4 5 12 $533.00

2.3.H Miscellaneous

2.3.H.A
Bridge Investigation and Cost 

Estimates
12 20 9 41 $2,242.00

2.3 Subtotal 13 0 22 4 14 0 0 0 0 53 $2,775.00

2.4 Prepare Cost Estimates

2.4.A Roadway/Interchange Costs 4 12 10 6 32 $1,548.00

2.4.B Right of Way Costs 1 2 4 1 8 $381.00

2.4 Subtotal 5 0 14 14 7 0 0 0 0 40 $1,929.00

2.5
AER Submittal and Other 

Studies

2.5.A Evaluation Matrix 1 2 2 5 $251.00

2.5.B Prepare Feasibility Study Report 10 30 40 $2,250.00

2.5.C
Prepare MORPC Attributable 

Funding Application
8 18 8 34 $1,804.00

2.5.D
Safety Application Development 

and Presentation
8 5 4 17 $842.00

2.5 Subtotal 19 8 50 5 14 0 0 0 0 96 $5,147.00

2.8
Project Management for 

Preliminary Engineering Phase

2.8.A Meetings 9 5 14 7 35 $1,969.00

2.8.B General Oversight 18 6 8 32 $1,906.00

2.8.C Project Set Up 2 2 2 6 $314.00

2.8 Subtotal 29 5 22 7 0 10 0 0 0 73 $4,189.00

SUBTOTAL PRELIMINARY 

ENGINEERING PHASE
78 40 150 130 50 10 0 0 0 458 $23,430.00

TOTAL AUTHORIZED 

TASKS
78 62 153 194 54 10 0 0 0 551 $27,740.00

IF AUTHORIZED TASKS

Safety Application Development 

and Presentation

IA.1
Prepare Interchange Operations 

Study (IOS)
28 36 64 $3,192.00

IA.2 Develop Purpose and Need 4 10 8 22 $1,300.00

IA.3
ECAT Analysis of Preferred 

Alternative
6 14 20 $948.00

Subtotal 4 44 8 50 0 0 0 0 0 106 $5,440.00

SUBTOTAL

IF-AUTHORIZED TASKS
4 44 8 50 0 0 0 0 0 106 $5,440.00

GRAND TOTAL 82 106 161 244 54 10 0 0 0 657 $33,180.00
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Proposed Overhead and Cost of Money Rates 

 

The following rates are based on a 2020 audit (on file with ODOT). 

 

Overhead Rate = 188.0% 

Cost of Money = 0.81% 
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Proposal 

Date: 12/2/2021

County Route and 

Section:

City of Hilliard – Cemetery 

Road at I-270 Trail Study
Revised Date:

Agreement No.:

PID:

PDP Path Used:

CONSULTANT: Burgess & Niple

-$                 

0.575$              

Task # Task Description
Total 

Hours
Tech Charge Mileage

Mileage 

$0.575/mi
Miscellaneous Total Cost Subconsultants

Lawhon

1 Planning Phase

1.2 Project Initiation Package

1.2.B
Conduct Field Review (walk 

through)
6 $0.00 18 $10.35 $10.35

1.2 Subtotal 11 $0.00 18 $10.35 $0.00 $10.35 $0.00

SUBTOTAL PLANNING 

PHASE
93 $0.00 18 $10.35 $0.00 $10.35 $0.00

TOTAL AUTHORIZED 

TASKS
551 $0.00 18 $10.35 $0.00 $10.35 $0.00

GRAND TOTAL 551 $0.00 18 $10.35 $0.00 $10.35 $0.00

DETAILED BREAKDOWN OF PROPOSED TOTAL HOURS, PERSONNEL CATEGORIES, AND LABOR RATES

Direct Costs

PROJECT 

DESCRIPTION:

Feasibility Study to evaluate 

alternatives to add pedestrian 

facilities along Cemetery Road 

through the I-270 interchange.

Technology Charge

mileage reimbursement rate
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Appendix A – 

Scope of Services 

Assumptions and Narrative 
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City of Hilliard – Cemetery Road at I-270 Trail Study 
DRAFT Feasibility Study Scope 

 

*          *          *          *          *          *          *          *          *          *          *            

Assumptions made while developing this scope of services 

• Design Traffic Volumes and Analysis 

o No traffic counts needed; traffic volumes to be provided by Hilliard and ODOT from previous/current 

projects 

o Volumes provided will be used to develop planning level traffic data and summarized in the report 

for the following intersections 

 Cemetery Road & Britton Parkway 

 Cemetery Road & Lyman Drive 

 Cemetery Road & SB I-270 

 Cemetery Road & NB I-270 

 Cemetery Road & Trueman Boulevard 

o Certified Traffic will not be obtained until after Feasibility Study is approved once we know the final 

alternative and the analysis limits required 

o An Interchange Operations Study (IOS) is included as an if-authorized task because it is not needed 

to get to a recommended alternative through this study. It will be needed as a next step. This is so 

that we do not spend the effort at this phase and we only have to prepare an IOS for the 

recommended alternative. 

• Safety Analysis 

o An ECAT analysis will only be performed for the recommended alternative. Alternatives will be 

evaluated qualitatively from a safety performance perspective, however quantitative safety analysis 

(ECAT) will only be performed for one alternative as needed for funding applications. This is included 

as an if-authorized task. 

• Design Criteria 

o It is assumed that the design criteria for I-270 and Cemetery Road from the current ODOT project 

FRA-270-12.50 (PID 113655) below can be used for the purposes of this study. This design criteria is 

intended to be used for geometric guidance per the ODOT Location and Design Manual Volume 1. 

The traffic volumes from that project will not be used as the criteria for this study. Instead the 

volumes developed from Task 1.3.D will be used for turning movements at intersections and the 

links in between, including interchange ramps. No hours are included in this proposal for the 

development of design criteria in addition to what has been developed for other projects and the 

traffic volumes that will be developed under task 1.3.D for the purpose of this study. 
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City of Hilliard – Cemetery Road at I-270 Trail Study 
DRAFT Feasibility Study Scope 

 

• Mapping 

o No detailed survey will be collected at this time; B&N will coordinate with ODOT and Hilliard to 

obtain any detailed survey within the study area to supplement the GIS information 

o County Auditor’s Mapping and OGRIP existing lidar and aerial imagery will be used to develop 

alternatives 

• Environmental 

o Perform a desktop literature review/screening of the project site 

o No environmental field work for this phase of the project; to be included as next steps once 

recommended alternative is determined 

• Purpose & Need 

o Goals of project and key elements will still be included in the report that can be rolled into the 

Purpose and Need development as needed. 

o An official Purpose and Need (P&N) will not be developed as the initial part of the contract. An if-

authorized task which includes formalizing the P&N and coordinating with ODOT Office of 

Environmental Services (OES) for approval is included to develop the P&N as a next step as needed.  

• Stakeholder & Public Outreach 

o It is assumed the City of Hilliard will lead any public engagement efforts using a virtual platform. 

B&N will provide exhibits and short text narratives to support the exhibits. No other efforts for 

public involvement are assumed for B&N. 

• Drainage and BMP Analysis 

o This effort does not include time to do a drainage analysis to confirm spread on and off the 

structure, potential upsizing of sewers, or design of any new systems to accommodate the path. The 

cost estimate will include a drainage cost based on observable information and similar type projects. 

A conceptual BMP design or calculations will also not be completed as a part of this scope. A high-

level cost will be included based on similar projects assuming permanent BMP’s will be required. 

• Structures Assumptions 

o A high-level overview of existing bridge plans will be performed to determine the feasibility of 

widening the bridge and potential impacts on vertical clearance. The exact widening method will not 

be determined, and a load rating will not be performed as a part of this study. Similar type bridges 

that have been constructed will be used to determine a preliminary cost of any proposed bridge 

work for the alternatives in this study. 
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City of Hilliard – Cemetery Road at I-270 Trail Study 
DRAFT Feasibility Study Scope 

 

Scope of Services – Individual Tasks 

Task 1.2.B – Conduct Field Review (walk through) 

This task assumes 2 B&N design staff will perform a site visit to investigate the existing topographic features such as 

culverts, streams, R/W features, and utilities that may not be evident in the available mapping and will be used to 

differentiate between the Build alternatives. Photos and a drive through video will be captured for reference during 

the study and in the report as needed. Assume 2-hours for two B&N staff to perform the site visit and process 

information plus 1-hour total drive time/person. 

Task 1.2.E – Aerial/Base Mapping Setup 

This task is to obtain any existing mapping available from ODOT or City of Hilliard and download aerial images and 

lidar available online. This information will be combined into a single basemap to be used as the existing condition to 

develop the proposed alternatives on. This task also includes obtaining GIS right of way and parcel information from 

the County Auditor’s information to show on the plans and estimate right of way impacts. 

1.3.A – Existing Crash Analysis 

B&N will perform a crash analysis for 2015 through 2019 for Cemetery Road between Britton Parkway and Trueman 

Boulevard including at the intersections of Britton Parkway, Lyman Drive, I-270 SB ramps, I-270 NB ramps, and 

Trueman Boulevard. David Meeks Way from Britton Parkway to Lyman Drive will also be included in this analysis. 

The collision diagram completed as part of the study completed by Carpenter Marty on July 24, 2020 will be 

incorporated into the crash diagram. The CAM Tool for that analysis will provided by the City of Hilliard and will be 

incorporated into the analysis for the larger study area.  

1.3.B – Existing ECAT Analysis 

B&N will perform analysis using the Economic Crash Analysis Tool (ECAT) for the following locations under existing 

conditions: 

• Cemetery Road and Britton Parkway 

• Cemetery Road between Britton Parkway and Lyman Drive 

• Cemetery Road and Lyman Drive 

• Cemetery Road between Lyman Drive and I-270 SB Ramps 

• Cemetery Road and I-270 SB Ramps 

• Cemetery Road between I-270 Ramps 

• Cemetery Road and I-270 NB Ramps 

• Cemetery Road between I-270 NB Ramps and Trueman Boulevard 

• Cemetery Road and Trueman Boulevard 

• Britton Parkway and David Meeks Way 

• Lyman Drive and David Meeks Way 
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City of Hilliard – Cemetery Road at I-270 Trail Study 
DRAFT Feasibility Study Scope 

 

1.3.D – Planning Level Traffic – No Build Condition 

Planning level design volumes will be developed for the Cemetery Road corridor. The following intersections will be 

included: 

• Cemetery Road & Britton Parkway 

• Cemetery Road & Lyman Drive 

• Cemetery Road & SB I-270 

• Cemetery Road & NB I-270 

• Cemetery Road & Trueman Boulevard 

Existing intersection turning movement counts are available and it is assumed that no additional counts will be 

required. Base year and future year MORPC travel demand assignments provided for the ongoing Thoroughfare Plan 

update will be used. Future year forecasts will follow the ODOT Traffic Forecasting Manual procedures so the 

volumes could be submitted as certified traffic as a next step if needed.  

2.1.A.C – Capacity Analysis for Build Alternatives 

Design year AM and PM peak hour capacity analysis will be conducted following the ODOT OATS Manual at the 5 

study intersections along Cemetery Road. It is anticipated that the analysis will be conducted using TransModeler. A 

No-Build and up to 4 Build alternatives will be evaluated. Results will be tabulated, and narrative written for 

inclusion in the Feasibility Study. 

2.1.A.D – Safety Evaluation of Build Alternatives 

B&N will qualitatively evaluate the safety performance of the Build alternatives to be included in the evaluation 

matrix and in the process to select a preferred alternative. ECAT analysis will not be performed as part of this task. 

Rather, should safety funding be sought and ECAT required for the application, the ECAT analysis can be performed 

as an If Authorized task. This task also includes preparation of the narrative to be included in the final feasibility 

study document. As part of this task, B&N will also identify and prioritize next steps for identifying the potential for 

safety funding for the identified improvements. 

2.1.A.F – Typical Sections 

This task is to develop up to 3 total conceptual proposed shared use path typical sections that can be applied to the 

pertinent Build alternatives. These typical sections will show path widths, cross slopes, generic grading assumptions, 

and any potential retaining walls or bike railing. No typical sections will be developed for the interchange ramps or 

Cemetery Road, except for showing a portion of the existing typical sections to show proposed grading between the 

roadway and proposed path. Assume 3 hours/typical section for the 4 proposed typical sections for a total of 9 

hours. 

2.1.A.G – Preliminary Alignment and Profile 

This task assumes up to four Build alternatives will be developed on top of an aerial image from the OGRIP Site. It is 

assumed that there will be one alternative that modifies the existing interchange ramps, two alternatives that do 

not modify the interchange ramps, and a fourth that will be determined as the study develops. This task anticipates 

that horizontal geometry will be developed using OpenRoads. No detailed geometry (including baselines and curve 
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City of Hilliard – Cemetery Road at I-270 Trail Study 
DRAFT Feasibility Study Scope 

 

data) will be provided as a deliverable for this study, however curve radii can be labeled to confirm assumed design 

speed of the path. Preliminary vertical profiles will be developed to best estimate anticipated work limits and R/W 

impacts. Assume 12 hours/alternative for the four Build alternatives to develop the horizontal and vertical 

preliminary geometry for a total of 48 hours.  

2.1.A.H – Cross Sections 

A conceptual, "rough", proposed surface will be developed using the preliminary profiles from Task 2.1.A.G and then 

pushing a template through using OpenRoads. The surface will use a 3:1 maximum fill slope and a generic ditch 

section using 1.5-feet ditch depth and a 4-foot flat-bottom ditch width to estimate the anticipated toe of slope. 

Cross sections will not be developed as part of this task but can be viewed dynamically from the 3D model to verify 

the "rough" proposed surface. No cross-section sheets will be developed for this submittal, however critical 

elements from the cross sections such as grading limits can be shown in plan view for reference. No utilities will be 

modeled or shown in cross sections. Assume 6 hours/alternative to develop and review the 3D surface and show 

grading/construction limits in the plan view. Total of 24 hours for this task. 

2.1.A.I – Create Exhibits 

This task assumes plan view exhibits will be developed for up to four Build alternatives and one no-build alternative. 

These exhibits are anticipated to be large-scaled roll plots (100-scale) showing the proposed alternative plan view, 

preliminary pavement markings, anticipated construction limits, and anticipated R/W impacts. These exhibits will be 

developed using the existing aerial image as the background. No vertical profile sheets will be developed nor cross 

section sheets for any of the build alternatives. Assume 4 hours/Build alternative and 2 hours for the No-Build 

alternative exhibit for a total of 18 hours. 

2.1.A.J – Stakeholder Public Involvement 

This task assumes coordination with the City of Hilliard to provide modified exhibits from Task 2.1.A.I for the 

purposes of public involvement. This task also includes assisting the City of Hilliard in preparing short narratives for 

each alternative to be included with the exhibits for the public. It is assumed the City of Hilliard will post or 

distribute this information to the public and gather and summarize responses in a separate document and provide 

the information to the project team. It is assumed that no presentation will be created for public involvement and 

most of the materials developed for the alternatives can be used and modified as needed for public involvement and 

stakeholder coordination. This task does not include effort to attend meeting for stakeholder involvement, see Task 

2.8.A for the meeting effort. Assume a total of 14 hours for this task. 

2.2.B – Environmental Screening 

This task includes a review of secondary search/literature environmental sources will be reviewed to determine if 

any known site is located within the proposed footprint of the study area.  This will include reviewing the ODOT-

Ohio Regulated Properties Search (ORPS) tool to identify know state and federal regulated materials/waste sites 

within the project area and adjacent properties. The U.S. Fish and Wildlife (USFWS) Franklin county list and Ohio 

Department of Natural Resources (ODNR) Natural Heritage Database (NHD) will be requested to identify any 

threatened and endangered plant and animal species located within the study area. There are three streams that 
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cross the study area flowing west to east.  The Federal Insurance Rate Maps (FIRM) panels will be reviewed to 

determine if the streams have regulated floodplains.  The State Historic Preservation Office Online database will be 

reviewed to determine if any historic structures or archaeological resources are within the study area. The report 

will include mapping of the information collected from the agencies listed above.  A narrative will be prepared for 

the environmental section of the report. 

2.3.G.A – Utility Coordination and Documentation 

This task assumes coordination with the anticipated utility companies in the area. Time will include submitting an 

OUPS ticket to request for record plans and review of the existing infrastructure within the project corridor to 

identify major utilities and locations to avoid conflicts. This task will require coordination with the utility companies 

to obtain all record plan information, then get an estimated location of each utility line plotted in CADD to use as a 

background basemap when developing the interchange improvement alternatives. This task also includes time to 

start a utility log file that will be a living document summarizing the utility contacts, concerns, proposed solutions, 

and conversations with each utility company. Assume 1 hour to obtain an OUPS ticket, 3 hours of coordination time 

to follow-up and obtain/summarize all record plans and confirm utilities in the corridor and resolve any 

discrepancies in the information received, 4 hours to map the approximate locations of each utility into CADD based 

on the record plans, and 4 hours to develop and maintain the utility log file for the duration of the study. Assume a 

total of 12 hours. 

2.3.H.A – Bridge Investigation and Cost Estimates 

Span arrangements and typical sections will be developed in Microstation for up to four pedestrian bridge 

alternatives, including potential widening of the vehicular bridge. Preliminary member sizes will be determined using 

data from similar structures and engineering judgement. Detailed structural analysis will not be performed. 

Preliminary quantities and cost estimates will be developed for each bridge alternatives. A narrative summarizing 

the alternatives investigated and the associated advantages and disadvantages will be prepared. 

2.4.A – Roadway/Interchange Costs 

Conceptual cost estimates will be developed for up to four Build alternatives. These cost estimates will be an "order 

of magnitude" planning level estimate only based on the "big ticket" cost contributors, such as pavement, 

structures, and earthwork, that can be easily measured using Microstation elements. Other items, such as MOT, 

drainage, signing/striping, etc. will be developed as a percentage of the total construction cost or based on other 

similar projects. R/W and utility relocation costs will not be estimated as a part of this task. Assume 8 

hours/estimate for a total of 32 hours. 

2.4.B – Right of Way Costs 

Preliminary right of way cost estimates will be developed using cadd areas obtained between the existing right of 

way developed in Task 1.2.E and construction limits in Task 2.1.A.H. No proposed right of way linework will be 

provided. These estimates will use County Auditors property value and calculated impacted areas as the basis for 

the estimate. Additional acquisition costs such as consultation, appropriation, and temporary right of way will be 

added as raw percentages of the basis, and contingency will be included for additional impacts and unknowns based 
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on the level of information at this phase. If major private facilities are identified as being impacted, they will be 

noted in the report and estimated in the next phases of the project as work limits are more accurately defined. This 

does not include right of way acquisition that might be needed for the purpose of utility relocations. Assume 2 hours 

per alternative for a total of 8 hours to obtain property data and develop preliminary right of way acquisition 

estimates. 

2.5.A – Evaluation Matrix 

An evaluation matrix comparing up to four Build alternatives and the No-Build alternative will be developed that will 

include the following as possible differentiators: estimated construction cost, traffic operation impacts, pedestrian 

and vehicular safety, potential R/W and utility impacts, and other items as determined during the project 

development process. A "consumer reports"-style format will be used for ease of readability, and a second version 

using text to explain/justify the individual ratings in detail will be developed and provided for the City of Hilliard and 

ODOT's review. Assume 5 hours for this task to complete both versions of the Evaluation Matrix. 

2.5.B – Prepare Feasibility Study Report 

A Feasibility Study report will be developed summarizing the work that was done during this study. This will include 

a narrative explaining the process that was completed, the results of the analysis, and a description of each of the 

Build and the No Build alternatives. The final section of the Feasibility Study report will be a recommendation, 

determined in collaboration with the City of Hilliard and ODOT. Assume 32 hours to complete the draft report and 8 

hours for any revisions based on the draft comments. Total of 40 hours for this task. 

2.5.C – Prepare MORPC Attributable Funding Application 

This task includes the effort to prepare the draft and final applications for MORPC Attributable funding. It is 

anticipated that the City of Hilliard will provide additional documentation related to economic development, job 

creation / retention, other economic considerations. This task includes preparing the draft application for the July 

screening deadline and preparing the final application based on MORPC comments for the 9/23/2022 application 

deadline. The effort will utilize MORPC's online application software. This task does not include any presentation 

development or participation efforts, attendance to any meetings, or any other documentation preparation outside 

of the application. 

2.5.D – Safety Application Development and Presentation 

B&N will prepare a safety application, a one-page summary, and a PowerPoint presentation that summarizes the 

safety application for the recommended alternative. A presentation to ODOT Central Office is also included in this 

task.  

 

 

 

10.B.3.a

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t_

20
21

.1
2.

02
_P

S
A

.B
u

rg
es

s 
&

 N
ip

le
 C

em
et

er
y 

I-
27

0 
 (

21
-R

-8
3 

: 
B

u
rg

es
s 

&
 N

ip
le

 P
S

A
)

Page 98



City of Hilliard – Cemetery Road at I-270 Trail Study 
DRAFT Feasibility Study Scope 

 

2.8.A – Meetings 

Assume monthly virtual one-hour maximum Project Team Coordination Meetings, with the City of Hilliard and ODOT 

in attendance if desired, to provide updates and coordinate tasks necessary to meet the scope and schedule for the 

project. See table below specific meetings anticipated with this scope of services.  

Task Assumption 

Hours 

PM 

SR Traffic 

Eng 

SR Roadway 

Eng 

Roadway 

Eng 

Team Coordination Meetings 

with Hilliard; (5 meetings) 

1-hour meeting (assume virtual meeting 

format), 4 people attending 
5 5 5 5 

1 Stakeholder Meeting 
2-hour meeting (assume virtual meeting 

format), 3 people attending 
2   2 2 

Agenda and Minutes for 

Meeting 

Agenda: 0.5 hour/meeting; 

Minutes: 1 hours/meeting 
2   7   

  

Totals 9 5 14 7 

 

2.8.B – General Oversight 

This task includes effort related to Project Management including invoice review, personnel assignment, progress 

reporting, daily assessment of required action items to stay within the scope of services and meet the established 

schedule. Assume an 8-month schedule duration. Assume an average of 4 hours/month for a total of 32 hours.  

2.8.C – Project Set Up 

This task is to develop the Project Management Plan for the project, set up the internal accounting system for the 

project, and allocate the resources for the project. Assume 6 hours for this task. 
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If Authorized Tasks 

IA.1 – Prepare Interchange Operation Study (IOS) 

B&N will prepare an Interchange Operations Study (IOS) for the Cemetery Road & I-270 interchange. The IOS will 

follow ODOT interchange study guidelines and be submitted to ODOT Office of Roadway Engineering for review and 

approval. Certified Traffic will also be submitted to ODOT Modeling and Forecasting for approval.  

IA.2 – Develop Purpose and Need 

B&N will draft a Purpose and Need (P&N) statement for the project.  The P&N statement will identify what the 

guiding purpose of the project is to address.  The purpose will be supported by the data that enforces the need for 

the project.  Information to be collected and included in the needs section include bicycle and pedestrian accidents 

within the study area, existing transportation plans, existing and proposed shared use path locations, and 

connectivity issues. The P&N statement will be the guide to evaluate alternatives. The draft P&N statement will be 

reviewed by the City and ODOT, and a final version will be submitted for approval to the ODOT Office of 

Environmental Services (OES). 

IA.3 – ECAT Analysis for Preferred Alternative 

B&N will perform analysis using the Economic Crash Analysis Tool (ECAT) for the locations identified in Task 1.3.B for 

the No Build condition and the preferred alternative. 
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Appendix B – 

Proposed Project Schedule 
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Hilliard / ODOT Scoping 

Kick Off Meeting

1 day Mon 

11/29/21

Mon 

11/29/21

2 Scope and Fee 

Development

3 days Mon 

11/29/21

Wed 12/1/21 1SS

3 Hilliard / ODOT Review 1 day Thu 12/2/21 Thu 12/2/21 2

4 Presentation to Council 1 day Mon 12/13/21Mon 12/13/21

5 NTP 1 day Tue 12/14/21 Tue 12/14/21 4

6 Field Review, Basemap 

development, preparation

for Stakeholder meeting

20 days Wed 

12/15/21

Tue 1/11/22 5

7 Purpose and Need 

Development

15 days Wed 1/12/22 Tue 2/1/22 6

8 Alternative layout 45 days Wed 1/12/22 Tue 3/15/22 6

9 Stakeholder Meeting 2 1 day Wed 3/16/22 Wed 3/16/22 8

10 Alternative Refinement 20 days Thu 3/17/22 Wed 4/13/22 9

11  Draft Feasibility Study 

Development

20 days Thu 4/14/22 Wed 5/11/22 10

12 Public Engagement 10 days Thu 3/24/22 Wed 4/6/22 10SS+5 days

13 Feasibility Study Review 30 days Thu 5/12/22 Wed 6/22/22 11

14 Final Feasibility Study 

Development

15 days Thu 6/23/22 Wed 7/13/22 13

15 MORPC Draft Application 45 days Thu 5/12/22 Wed 7/13/22 11

16 MORPC Review Period 30 days Thu 7/14/22 Wed 8/24/22 15

17 Safety Funding 

Application Development

48 days Thu 6/23/22 Mon 8/29/22 13

18 ODOT Safety Funding 

Application

1 day Tue 8/30/22 Tue 8/30/22 17

19 MORPC Final Application 22 days Thu 8/25/22 Fri 9/23/22 16

20 ODOT Safety Funding 

Presentations (sometime 

within October)

20 days Mon 10/3/22 Fri 10/28/22

21 MORPC Review Period 7 days Mon 9/26/22 Tue 10/4/22 19

22 MORPC Funding 

Application Presentations

1 day Wed 10/5/22 Wed 10/5/22 21

23 ODOT Safety Funding 

Notification of Award

1 day Thu 12/1/22 Thu 12/1/22

24 MORPC Award 1 day Thu 12/8/22 Thu 12/8/22 22FS+45 days

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F

Nov 21, '21 Nov 28, '21 Dec 5, '21 Dec 12, '21 Dec 19, '21 Dec 26, '21 Jan 2, '22 Jan 9, '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 1

Project: Cemetery Road Schedule

Date: Thu 12/2/21
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Executive Summary  
Due to recent interest in developing and redeveloping properties in Old Hilliard, the City of Hilliard needs 
to assess its existing public utilities in Old Hilliard to determine if they are adequately sized and located to 
serve future redevelopment projects.  The City requested and received a quote from Burgess and Niple, 
Inc. to complete a utility study in Old Hilliard, as described and depicted in Exhibit “A”, attached hereto 
and incorporated herein by reference.  This study will assess existing sanitary sewer, storm sewer, and 
water lines in Old Hilliard, with the result of the study being recommendations for necessary upgrades to 
any or all three public utilities. 
 

Staff Recommendation  
City Council is being asked to approve a contract with Burgess and Niple, Inc. to complete a public 
utility study in the Old Hilliard area.  City staff recommends approval of this contract to assess existing 
public utilities in Old Hilliard and to determine future utility needs in the area. 
 

Background  
The completion of many City projects in the past ten years (the Main Street streetscape project, First 
Responders Park, and Hilliard Station Park), as well as the opening of many new businesses in Old 
Hilliard (Center Street Market, Starliner Diner, Legacy Smokehouse, Hilliard Station Baking Company) 
has spurred a tremendous amount of interest in locating businesses and residential facilities in Old 
Hilliard.  The City is aware of potential redevelopment projects in Old Hilliard as well.  As a result of the 
redevelopment that has occurred thus far, the City has become aware of some areas of Old Hilliard 
that lack proper public utilities.  With future redevelopment opportunities on the horizon, the City will 
need properly sized and located public utilities to support future business and residential growth in Old 
Hilliard.  This utility study will first analyze the capacity of the existing water and sewer lines in Old 
Hilliard.  This existing utility analysis will identify public utilities that need upgrades, as well as new 
public utility needs in Old Hilliard.  Finally, based upon potential redevelopment opportunities that the 
City is currently aware of, the study will generate a list of proposed upgrades to existing utilities or 
additional utility lines necessary to support these potential redevelopments in Old Hilliard.  

Financial Impacts  
The fee for the Burgess and Niple, Inc. utility study is $79,000, as described and depicted in Exhibit “A”, 
attached hereto and incorporated herein by reference.  This includes a 10% contingency over and above 
Burgess and Niple’s proposed fee.  City Council has agreed to fund this study with a portion of the 
American Rescue Plan Act (ARPA) funds.  At their October 25, 2021 meeting, City Council approved a 
distribution of the ARPA funds that included $82,500 for the Old Hilliard Utility Study. 
 

Expected Benefits 
This study will identify public utility needs and upgrades in the Old Hilliard area.  The proposed 
upgrades and new projects that will be identified in this study will allow the City to program those 
projects into future City Capital Improvement Budgets.  Completion of these identified projects will, in 
turn, provide adequate City utilities for future redevelopment opportunities in Old Hilliard. 

Attachments 
Exhibit “A”, Burgess and Niple’s project scope of services and proposed fee. 

.  
 

Subject: Old Hilliard Utility Study 
From: Michelle Crandall, City Manager 
Initiated by: Clark Rausch, City Engineer 
Date: December 13, 2021 

 Council Memo: Legislation (21-R-84) 
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Resolution: 21-R-84 Adopted: 

Page 2 of  Effective:  

 
AUTHORIZING THE CITY MANAGER ENTER INTO A PROFESSIONAL SERVICES 
AGREEMENT WITH BURGESS AND NIPLE, INC. FOR THE OLD HILLIARD UTILITY 
STUDY 

 
WHEREAS, the completion of many City projects in the past ten years (the Main Street streetscape 

project, First Responders Park, and Hilliard Station Park), as well as the opening of many new 

businesses in Old Hilliard (Center Street Market, Starliner Diner, Legacy Smokehouse, Hilliard Station 

Baking Company) has spurred a tremendous amount of interest in locating businesses and residential 

facilities in Old Hilliard; and 

 

WHEREAS, as a result of the redevelopment that has occurred thus far, the City has become aware of 

some areas of Old Hilliard that lack proper public utilities; and 

 

WHEREAS, with future redevelopment opportunities on the horizon, the City will need properly sized and 

located public utilities to support future business and residential growth in Old Hilliard; and  

 

WHEREAS, in order to understand the inadequacies of the existing public utilities in Old Hilliard, as well 

as the need for future utility upgrades and construction, the City identified the need for a utility study in 

Old Hilliard; and 

 

WHEREAS, the City requested and received a scope of services and a quote from Burgess and Niple, 

Inc. to complete a utility study specifically in the Old Hilliard area, as described and depicted in Exhibit 

“A”, attached hereto and incorporated herein by reference; and 

 

WHEREAS, completion of this study will not only identify existing public utilities that need upgraded, but 

also propose any new public utility needs to serve future growth in Old Hilliard; and 

 

WHEREAS. at the regular meeting on October 25, 2021, City Council approved a distribution of the 

ARPA funds that included $82,500 for the Old Hilliard Utility Study; and 

 

WHEREAS, it is in the best interest of the City of Hilliard and the public at large that the City complete the 

Old Hilliard Utility Study as noted above. 

 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio that: 

 

SECTION 1.   An expenditure is authorized in the amount of Eighty-Two Thousand, Five Hundred 

Dollars ($82,500) from Fund 898, Object 53 to fund the Old Hilliard Utility Study with Burgess and Niple, 

Inc.  

 

SECTION 2.    The City Manager is authorized to enter into a professional services agreement (PSA) 

with Burgess and Niple, Inc. for the services attached hereto as Exhibit “A”, in the amount of Seventy-

Nine Thousand Dollars ($79,000) to complete the Old Hilliard Study for the City (the “Agreement”).  This 

includes a 10-percent contingency amount above Burgess and Niple, Inc.’s proposed fee. 

 

SECTION 3. The Finance Director is authorized to make any accounting changes to revise the funding 

source for any contract or contract modification associated with expenditure of the funds provided herein. 
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SECTION 4. This Resolution is effective upon its adoption. 

 
ATTEST: 
 
 
________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 
 
 
_______________________________ 
Pete Marsh, President 
City Council 
 

  
APPROVED AS TO FORM: 
 
 
_______________________________ 
Philip K. Hartmann  
Director of Law 

 

 
 ✓ Vote Record - Resolution 21-R-84 

 Adopted 
 Adopted as Amended 
 Defeated 
 Tabled 
 Held Over 
 Withdrawn 
 Positive Recommendation 
 No Recommendation 
 Referred Back To Committee 

 

    Yes/Aye No/Nay Abstain Absent 

Pete Marsh      

Les Carrier      

Tom Baker      

Kelly McGivern      

Omar Tarazi      

Andy Teater      

Cynthia Vermillion      
 

 
 

 
CERTIFICATE OF THE CLERK 

I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 
foregoing Resolution is a true and correct copy of Resolution No. 21-R-84 passed by the Hilliard City 
Council on the 13th day of December 2021. 
 IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 
 
 
      
Diane C. Werbrich, MMC 
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Mr. Clark Rausch 
City Engineer 
City of Hilliard 
3800 Municipal Way 
Hilliard, OH  43026 

Re: Old Hilliard Redevelopment Areas and 
Water/Sewer Planning Project 

 
June 28, 2021 
 
 
Dear Mr. Rausch: 
 
Per our discussions, you indicated that the City of Hilliard (City) has experienced parcel redevelopment in the Old 
Hilliard Area. There is a concern that the existing water and sanitary infrastructure is insufficient for the redeveloped 
parcels and parcels that may be redeveloped. The City of Hilliard (Client) is interested in entering into an agreement 
with Burgess & Niple, Inc. (B&N) to outline and determine future growth in the Old Hilliard area and associated 
improvements to the water and sanitary systems. These growth locations will be coordinated with the City of Hilliard 
and current developers to determine what current and future redevelopment will be. The City of Columbus operates a 
model of the water distribution system, and as such, B&N will coordinate with the City to help establish appropriate 
sizing on the water mains. Prime AE Group has recently performed a sewer study for the City and B&N will coordinate 
to determine existing and future capacity in the sanitary collection system. B&N is part of the Comprehensive Planning 
team and findings of this project will be incorporated into the Comprehensive Planning Project.  
 
B&N understands that there are a few parcels currently being redeveloped and the City has a few potential sites that may 
be redeveloped at some time in the future. Outcome of this project will be to identify current and potential re-developable 
parcels in the Old Hilliard area and determine needed upgrades to the water and sanitary infrastructure. Since the total 
number of re-developable parcels is not currently known, work that exceeds the contract value of this agreement shall be 
agreed upon and authorized via an amended agreement.  
 
Additional responsibilities are outlined below in the Scope of Services. 
 
Client's Project, of which B&N's services under this Agreement are a part, is generally identified as follows: 
 
• City of Hilliard – Old Hilliard Redevelopment Areas and Water/Sewer Planning (Project).   
 
B&N’s Services under this Agreement are generally identified as follows: 
 
• Scope of Services 
 

A. Attend a Project Kickoff meeting with the City to confirm goals, objectives, and desired outcomes for the 
project. Identify parcels being redeveloped and parcels that may be redeveloped in the future to establish 
densities, development types, associated water demands, and sanitary sewer discharge flows. City to 
provide utility Geographic Information System (GIS) information prior to meeting. Will incorporate 
member form comprehensive planning project team. 
 

B. Pre-Planning meeting with the City and developer currently redeveloping parcels in Old Hilliard to 
determine what the current redevelopment may be to establish densities, development types, associated 
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water demands, and sanitary sewer flows. Will incorporate member form comprehensive planning project 
team. 

 
C. Planning meeting to finalize current and future parcel redevelopment in Old Hilliard and establish 

densities, development types, associated water demands, and sanitary sewer flows. Will incorporate 
member form comprehensive planning project team. 

 
D. Evaluate remaining excess capacity for water system and future connections in conjunction with fire flow 

analysis. B&N will model improvements in WaterGEMS to ensure available flow rates, fire flows and 
pressures at the proposed redevelopment sites are appropriate. B&N will coordinate with the City of 
Columbus to determine suitable connection points. Columbus will also provide B&N with either recent 
hydrant flow test data or will perform hydrant testing ($220 per test) if recent data is not available. 
Potential options to be evaluated are upsizing existing lines, water extensions, or a new water line to 
connect into an existing water main with enough capacity and pressure.  
 For Hydrant test data B&N will need Static and Residual pressures obtained during a two-hydrant 

flow test near the connection point along with tank level and pump status at the time of the test.  B&N 
will provide recommendations on hydrant flow test location and coordinate work with Columbus. 
Project assumes 6 hydrant tests 

 Existing LiDAR data will be used where needed for ground elevation data. 
 Project assumes 6 hydrant tests 
 We are including an additional cost of $5,000 on an as-authorized basis for additional or more detailed 

water modeling needed based on information provided by and/or available from Columbus. 
 
E. Evaluate remaining excess capacity for sewer extensions and future connections. B&N will coordinate 

with Prime AE Group to provide capacity information of the sanitary sewer during periods of dry-weather 
and wet-weather. Potential options to be evaluated are upsizing existing lines, sewer extensions, or a trunk 
sewer to convey flows to a sewer with available capacity. 
 Existing LiDAR data will be used where needed for ground elevation data 

 
F. Determine alternatives and associated costs for providing water and sanitary sewer service to existing and 

future redeveloped parcels in Old Hilliard. Develop GIS exhibits showing the sanitary sewer and water 
improvements. Develop preliminary plan and profile for 2,000 feet of sanitary sewer improvements to 
identify vertical conflicts. 

 
G. Prepare Draft Technical Memorandum summarizing the growth areas, assumptions, development flow 

projections, and alternative pipeline routes for future service.  
 

 Meet to discuss Draft Technical Memorandum 
 

H. Prepare Final Technical Memorandum incorporating Client comments. 
 
• The estimated reimbursable expenses to be billed to the City of Hilliard include: 

 
• Mileage Federal Rate 
• Technology Charges $4.75 per man-hour 
• Copying and Printing At cost 
• Subconsultants At cost 

 
• The billing factor to be applied to payroll cost to determine hourly billing rates to the City of Hilliard is 2.1. 
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• Estimated average hourly billing rates (including salary, overhead, and profit) by employee classification are: 
 
• Principal 
• Associate 

$250 
$225 

• Senior/Project Engineer $180 
• Staff Engineer $140 
• AutoCAD Operator $115 
• Clerical $85 

 
• The total not-to-exceed fees of accomplishing all work outlined in the base Scope of Services are listed in the 

attached spreadsheet and are as follows: 
 

 
 
All of the above services are based on this project taking place in 2021 and 2022. 
 
B&N appreciates the opportunity to submit this Proposal to provide professional engineering services for your Old 
Hilliard Redevelopment Areas and Water/Sewer Planning Project, and we look forward to continuing our working 
partnership with the City of Hilliard on this project.   
 
If you have any questions regarding this Proposal, please do not hesitate to contact me at (614) 459-7272, extension 
1242.  
 
 
 
 
 
 
 
 
 
 
 

Task Task Description Hours Cost

A Kickoff Meeting with City 20 $4,300

B Meet with City and Developer 24 $5,000

C Final Planning Meeting 28 $5,800

D Evaluate reqirements for water improvements 64 $12,400

E Evaluate requirements for sanitary sewer improvements 88 $14,200

F Alternatives Evlauation 68 $13,000

G Draft Technical Memorandum 44 $8,200

H Final Technical Memorandum 20 $3,900

* As-authorized water modeling 27 $5,000

383 $71,800Total
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Sincerely, 
 
BURGESS & NIPLE, INC. 
 
 
 
       
Joshua D. Ford, PE  
Project Manager 
 
 
 
       
Vice President 
 
 
 
JDF:cmc 
copy: Mr. Jim Dippel, Client Representative 
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Executive Summary  
This resolution would authorize the City Manager to enter into a professional services agreement with 
McCarthy Consulting, LLC to serve as the City’s Owners Representative for the design and 
construction of the recreation and wellness campus including the community center.  
 

Staff Recommendation  
Staff recommends that Council adopt this Resolution  
 

Background  
On July 12, 2021, City Council passed Ordinance No. 21-22, directing the Franklin County Board of 
Elections to place a ballot question before Hilliard residents for the Nov. 2, 2021, general election that 
would increase Hilliard’s municipal income tax by 0.5% and dedicate the resulting funds for recreation 
and parks, including (but not limited to) construction of a community center.  
 
On November 2, 2021, City electors approved the ballot question. In order to move forward with the 
process of the construction as quickly as possible (the “Project”), the City desires to hire an “Owner’s 
Representative” which will be responsible for overseeing and assisting on all phases of the Project.  
 

Financial Impacts  
The total amount of the Agreement is for $262,085. To initiate the project, $12,925 is being authorized 
and the remaining $249,160 will be appropriated in the 2022 Capital Budget once revised. 
 

Expected Benefits 
Executing this Agreement is the first step of many to ensure the construction of a new community 
center for the City as well as development of other portions of the recreation and wellness campus 
site.  
 

Attachments 
Exhibits to the Legislation: 

A. Scope of Services and Fees 
B. Professional Services Agreement 

 

Subject: Authorizing PSA with McCarthy Consulting, LLC 
From: Michelle Crandall, City Manager 
Initiated by:  
Date: December 13, 2021 

 Council Memo: Legislation (21-R-85) 
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Resolution: 21-R-85 Adopted: 

Page 2 of  Effective: 

AUTHORIZING THE CITY MANAGER TO ENTER INTO A PROFESSIONAL 
SERVICES AGREEMENT WITH MCCARTHY CONSULTING, LLC, TO BE THE 
OWNER'S REPRESENTATIVE FOR THE COMMUNITY CENTER CONSTRUCTION 
PROJECT. 

WHEREAS, on November 2, 2021, City electors approved increasing the City’s municipal income tax by 

0.5% of dedicating the resulting funds for recreation and parks, including (but not limited to) construction 

of a community center; and 

WHEREAS, in order to move forward with the construction of the community center and recreation and 

wellness campus site (the “Project”), it is necessary to engage an “Owner’s Representative”, which will 

oversee and assist the City with all phases of the Project; and 

WHEREAS, the City desires to engage McCarthy Consulting, LLC, which has offered a proposal, 

attached hereto as Exhibit “A” and incorporated herein; and 

WHEREAS, Ohio Revised Code (“R.C.”) Section 5705.44 provides that when a contract runs beyond the 

fiscal year in which it is made, the fiscal officer shall make a certification for the amount required to meet 

the obligation of the contract in the current fiscal year and the remaining amount of the obligation under 

such contract shall be included in the annual appropriation measure for the next fiscal year; and 

WHEREAS, funds were appropriated in the 2021 Operating Budget, and pursuant to Section 3.10 of the 

Charter, authorization for funding this Project may be established by resolution of Council; and  

WHEREAS, as required by R.C. Section 5705.44, the City will request that Council appropriate additional 

funds for the Project in the City’s 2022 Capital Improvement Budgets. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1. An expenditure is authorized from Fund 101 Object 53 in an amount not to exceed 

$12,925 in order to initiate the Professional Services Agreement with McCarthy Consulting, LLC. 

SECTION 2. Following the appropriate of the balance of funds for the Project, an expenditure is 

authorized in 2022 from the unencumbered balance of Fund 103 Object 53 in the amount of $249,160. 

SECTION 3.  The City Manager is hereby authorized to enter into a professional services agreement 

(“Agreement”) with McCarthy Consulting, LLC in substantially the same form as the one attached hereto 

as Exhibit “B” and incorporated herein, in an amount not to exceed $262,085.  The City Manager is 

authorized to make such changes to the Agreement that are not inconsistent with this Resolution and not 

adverse to the City. 

SECTION 4. The Finance Director is authorized to make any accounting changes to revise the funding 

source for any contract or contract modification associated with expenditure of the funds provided herein. 

SECTION 5. This Resolution is effective upon its adoption. 

ATTEST

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 
 

SIGNED: 

_______________________________ 
Pete Marsh, President 
City Council 
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APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann  
Director of Law 

✓ Vote Record - Resolution 21-R-85

 Adopted
 Adopted as Amended
 Defeated
 Tabled
 Held Over
 Withdrawn
 Positive Recommendation
 No Recommendation
 Referred Back To Committee

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

CERTIFICATE OF THE CLERK 
I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 

foregoing Resolution is a true and correct copy of Resolution No. 21-R-85 passed by the Hilliard City 
Council on the 13th day of December 2021. 

IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 

Diane C. Werbrich, MMC 
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City of Hilliard
Hilliard Recreation & Wellness Campus Project

McCarthy Consulting, LLC
Project Organization Chart

City of Hillard

Michelle 
Crandall

City Manager

McCarthy 
Consulting, LLC

Don McCarthy
Project Principal

Erin Pence
Project 

Manager
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McCarthy Consulting, LLC
Owners Representative Fee Proposal Back-up

City of Hilliard
Recreational Wellness Campus Project

Office Hours Field Hours Design Team 
Meetings 

Construction 
Team 

Meetings

Owner 
Meetings Misc. Total Phase

Develop General Scope Allocation Concept - Bldg, Streets, Parking 4 3 7
Develop Architect RFP Process, Documents 4 2 6
Develop Construction Manager RFP Process, Documents 4 2 6
Oversee/Manage Architect Selection Process 6 2 8
Oversee/Manage Construction Manager Selection Process 6 2 8
Negotiate Architect Agreement 4 2 6
Negotiate Construction Manager Agreement 4 2 6
Develop Special Insp/Soils Testing RFP & Selection Process 4 3 7
Document Review/Information Analysis 6 4 10
Special Meetings/Conference Calls 6 2 8
Develop/Update Overall Master Project Schedule 4 2 6
Develop Master Project Budget 3 2 5
Establish Reporting/Monitoring Criteria & Implementation 2 1 3
General Coordination, Miscellaneous Items, Etc. 4 4 8

Phase Totals 61 0 0 0 33 0 94
Cost of Phase

Attend Weekly Design Review Meetings 91 91
Plans Examination/Permitting Oversight 4 4 3 11
Develop Site Phasing/Access/Egress Plans 4 4 4 12
Oversee Soils Investigation Process 2 2 1 1 1 7
Assist & Oversee Value Engineering Process 6 8 4 18
Drawing/Design Document Review & Analysis 20 4 10 4 6 44
Preconstruction Estimate Review & Approval 16 6 4 4 30
Master Project Schedule Updating & Monitoring 8 2 2 2 14
Open Items Tracking List Updates 20 3 2 2 27
Develop/Implement Consultant/Tenant Coordination & On-Boarding 4 2 2 2 10
Develop Bidder/Supplier Interest 6 2 8
Attend & Document Pre-Bid Meetings/Conference 2 8 2 12
Review, Process and Recommend GMP Amendment(s) 16 4 6 4 30
Inform Owner of Project Issues 6 4 10

Phase Totals 114 105 36 31 38 0 324
Cost of Phase

Attend Weekly Project Meetings - Including Hilliard Fields/Streets 90 4 94
Site Visits/Inspections - Including Hilliard Fields/Streets 360 360
Inform Owner of Project Issues - Including Hilliard Fields/Streets 30 20 20 70
Evaluate Long Lead Material Items/Procurement Strategies 24 6 12 6 48
Review Project Documentation (RFI's, ASI's, etc.) 18 10 6 34
Contractor, Owner, Owner Representative, etc. Coordination 12 12 12 8 44
Review Pay Applications/Lien Waivers 32 10 8 50
Review & Resolve Change Orders/PCO Log 48 24 12 16 8 108
Owners Rep Project Documentation/Photos/Etc. 40 10 8 58
Shop Drawing Review/Processing 40 10 12 62
Project Schedule & Budget Review/Oversight 32 10 4 12 8 66
Coordinate & Oversight of Special Inspections 8 16 8 2 34
Resolve Open Items - Including Hilliard Fields/Streets 32 24 4 6 8 74
In Progress/Rolling Punchlist Process 60 24 8 20 8 120
Identify & Implement Fixturing Program 12 6 2 12 32
FFE Proposal Development & Bidding 16 8 6 8 38
Negotiate & Issue FFE Contracts 8 4 12
Oversee Final Punchlist & Close Out Process 36 16 4 12 8 76
Resolve Open/Pending Disputes 12 10 8 4 34

Phase Totals 460 544 64 218 128 0 1414
Cost of Phase

Coordinate Owner Vendors/Tenants Move In 12 6 3 3 6 30
Coordinate Owner Training 4 2 2 2 4 14

Phase Totals 16 8 5 5 10 0 44
Cost of Phase

Inform Owner of Project Issues 6 4 1 1 4 16
Resolve Open Items 16 8 4 28
Final Invoicing/Waivers/Change Order Resolution 6 1 2 3 12
Attend Special Meetings 4 4 4 12
11 Month Walkthrough Coordination 1 2 1 1 1 6

Phase Totals 29 18 3 8 16 0 74
Cost of Phase

Total Hours 1,950 Hours
McCarthy Project Principal 733.4 Hours X $150/Hour = $110,010
McCarthy Project Manager 1216.6 Hours X $125/Hour = $152,075

Total Proposed Fee $262,085

44,550.00$                          

189,122.50$                        

Pre-Design Phase (12/1/21 to 2/25/22 - 12 Weeks)

Close-out Phase (1/2/25 to 2/28/25 - 8 Weeks)

9,712.50$                            

5,775.00$                            

Design/Bidding/GMP Amendment Phase (2/28/22 to 7/28/23 - 73 Weeks) 

Owner Occupancy/Move In Phase (11/4/24 to 1/31/25 - 12 Weeks)

Construction Phase (7/31/23 to12/31/24 - 72 Weeks)

12,925.00$                          

December 2, 2021
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Donald P. McCarthy, SP, PSP 

Summary of Experience, 
Firms and Positions 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Over thirty-eight years of experience overseeing and managing educational, 
commercial, industrial, process and heavy civil construction projects throughout 
the United States as well as providing construction consulting/dispute resolution 
services on numerous projects as noted below. In addition to providing in depth 
Owner Representative services for the past nineteen years from the start of 
programming/design through construction phase and commissioning, he has also 
directly overseen and managed all types of construction projects. During his 
career Mr. McCarthy has provided comprehensive Owner’s Representative 
services, CPM schedule analysis, project management analysis, construction 
contract auditing, cost estimating, constructability reviews, contract dispute 
resolution services, assistance in negotiating settlements regarding construction 
disputes, expert witness services and providing critical cost/schedule assistance 
to Owners, Contractors and Design team members to resolve issues with problem 
projects. 

McCarthy Consulting, LLC – February 2002 to Present 

President 

ESCO Electrical Contractors, Inc. – November 2000 to April 2002 

Chief Operating Officer/Manager of Field Operations 

Columbus Blue Jackets – February 2000 to November 2000 

Owner’s Representative/Project Manager – Nationwide Arena & Practice Facility 

Gilbane Building Company – September 1985 to February 2000 

Project Executive 
Sr. Project Manager 
Project Manager 
Sr. Project Engineer 
Project Engineer 
Project Superintendent 
Manager of Business Development 
Scheduling Engineer 

Stone & Webster Engineering Co. – May 1983 to September 1985 

Scheduling Engineer 

Education & Professional 
Memberships 

Bachelor of Science in Construction Management, 1983 
Utica College of Syracuse University, Syracuse, New York, 13501 

 
Associate of Science in Building Construction, 1981 
Dean College, Franklin, Massachusetts, 02038 
 
Project Management Institute – Scheduling Professional Certification 
(#1747007) 
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AACEI – Planning & Scheduling Professional Certification (#1495) 

Highlights of 
Professional Experience 

 
Current representative projects & assignments include: 
Canine Companions for Independence 
New Albany Training Campus Project 
New Albany, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for the new 
53,000 sf, $20.0 million campus style training facility that includes state of the 
art kennel building, corporate offices, training rooms, and guest quarters for 
the instruction and teaching of highly trained dogs for various people 
throughout the Midwest with serious handicaps. The facility is designed to 
provide maximum handicap accessibility for CCI’s customers who have a 
wide range of handicaps. Grand opening scheduled for October 2020. 
 
KIPP Columbus 
Phase III Expansion Project 
Columbus, Ohio 
Owner’s Representative – Acting as the owner’s Representative for the 
Phase III expansion to an existing K-12 School campus in northwest 
Columbus. The $75 million project includes the construction of a new 85,000 
sf K-1 Building and a 149,000 sf 2-5 Building along with extensive site 
development. The new facilities are scheduled to open in the fall of 2023. 
 
The Wendy’s Company 
Miscellaneous Headquarter Renovations 
Dublin, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for the 
nearly $3.6 million renovations to a series of office spaces for the 
headquarters building for Wendy’s. Renovations include the coordination of 
relocated off site personnel back to the main headquarters facility.  
 
Friendship Village of Dublin 
Retirement Community Complex 
Columbus, Ohio 
Owner’s Representative – Replaced the initial Owner’s Representative for a 
multi-phase, expansion program at the current campus. The Project includes 
closing out several previous phases, overseeing approximately $10.0 million 
in renovations and upgrades to two existing buildings. Phase 2.2 slated to 
complete in spring 2021 and Phase 2.3 scheduled to complete in November 
2022. 
 
PINS Mechanical/Rise Brands 
New Bar/Gaming Facility 
Bottleworks Development 
Indianapolis, Indiana  
Owner’s Representative – Overseeing and managing the construction of a 
new 29,179 sf multi-story bar and gaming facility at the historic Bottleworks 
Development site in Indianapolis, Indiana. The Project is scheduled to open 
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in the spring of 2021. 
 
PINS Mechanical/Rise Brands 
New Bar/Gaming Facility 
Ohio City 
Cleveland, Ohio  
Owner’s Representative – Overseeing and managing the construction of a 
new 23,573 sf multi-story bar and gaming facility in the Ohio City area of 
Cleveland, Ohio. The Project is scheduled to open in the late winter of 2021. 
 
City of Dublin 
Riverside Crossing Park East  
Parks & Recreation Department 
Dublin, Ohio 
Owner’s Representative – Working with the City of Dublin overseeing and 
managing the design and construction of a nearly $20.0 million park on the 
east side of the Scioto River next to the Bridge Park Development. The park 
will include a public toilet complex, maintenance facilities, water fountains, 
specialty lighting, granite features, and large, public lawn areas. Phase I is 
slated to open in the summer of 2021 and Phase II is scheduled to open in 
the winter of 2021. 
 
City of Dublin 
Community Pool North  
Parks & Recreation Department 
Dublin, Ohio 
Owner’s Representative – The design and construction of a new $8.5 million 
pool complex. The pool is scheduled to open to the public in late May 2021. 
 
Completed projects include: 
 
PINS Mechanical/Rise Brands 
New Bar/Gaming Facility 
Easton Development 
Columbus, Ohio  
Owner’s Representative – Overseeing and managing the construction of a 
new 25,573 sf multi-story bar and gaming facility at the Easton Shopping 
Center in Columbus, Ohio.  
 
Great Lakes Brewing Co. 
Darice Canning Facility 
Strongsville, Ohio 
Owner’s Representative – Acted in partnership with Great Lakes Brewing to 
complete the design, construction and equipment installation and start-up of 
a new, high speed aluminum canning line. The $5.5 million Project was 
completed in November 2021. 
 
Hawken Lower School 
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Phase B – Early Childhood Learning Center Project (in close out phase) 
Lyndhurst, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for a 12,000 
sf addition and renovation to an existing private lower school facility to 
incorporate additional classrooms, upgrade mechanical/electrical/data 
systems, and overall upgrade to all finishes. 
 
Hawken Upper School 
Upper School Academic Expansion Project (in construction phase) 
Gates Mills, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for an 
85,000 sf, $22 million addition and renovation to an existing private school 
facility to incorporate additional classrooms, upgrade 
mechanical/electrical/data systems, and overall upgrade to all finishes. The 
Project was completed in the fall of 2016. 
 
Hawken Lower School 
Phase A – Early Childhood Learning Center Project  
Lyndhurst, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for a 15,000 
sf addition and renovation to an existing private lower school facility to 
incorporate an early childhood learning center, motor skills teaching area, 
creation of additional classrooms, upgrade of mechanical/electrical/data 
systems, and overall upgrade to all finishes. 
 
The Wellington School  
Phase III – New Academic Building 
Columbus, Ohio 
Owner’s Representative – Acted as the Owner’s Representative for a 74,000 
sf addition and renovations to an existing K-12 school. Negotiated a GMP 
contract with the construction manager, oversaw all work during the 
construction phase, and coordinated all Owner moves and relocations. The 
project included the creation of new classroom and public spaces as well as 
significant site work. The existing school operations and safety of students, 
staff, and visitors had to be maintained at all times during construction.  
 
Hawken Upper School 
Pool Building Reconstruction 
Gates Mills, Ohio 
Owner’s Representative – Overseeing the reconstruction of a pool facility 
that was constructed in 2003 but develop serious mechanical and roofing 
related problems. McCarthy Consulting, LLC assisted with the legal case 
against the parties and then was hired to oversee the reconstruction process. 
 
Hawken Lower School 
New Middle School Addition/Renovation Project 
Lyndhurst, Ohio 
Owner’s Representative – Oversight, coordination, monitoring and 
management of $12.0 million expansion, addition and renovation to the 
historic middle school campus of Hawken School. The Project involved the 
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construction of a new classroom wing, relocation of a bus maintenance 
facility, construction of new ball fields and renovation to the existing facility. 

BrewDog Columbus USA 
New Hotel/Sour Beer Production Facility 
Canal Winchester, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for the 
design and construction of a 32 room, beer focused hotel and sour beer 
production facility. The new $10.0 million facility will be constructed on the 
campus of the BrewDog Brewery complex in Canal Winchester.  

Crawford Hoying Development Partners, LLC 
800 North High/Moxy Hotel 
Columbus, Ohio 
Owner’s Representative – Acting as Owner’s Representative for the $35 
million mixed use development and boutique hotel located in the heart of the 
Italian Village area of Columbus, Ohio. The mixed-use development will 
include a Moxy Hotel, office space, parking, retail and entertainment 
elements.  

Lake View Cemetery 
Phase II Restoration – James A. Garfield Memorial 
Cleveland, Ohio 
Owner’s Representative – Phase II historic restoration to the 127-year old 
memorial to the 20th President of the United States. Phase II was the 
exterior restoration of the ornate façade and detailed elements of the 
memorial. The $2.5 million restoration is scheduled to complete in the fall of 
2021. All work was done with strict adherence to the requirements of the 
Cleveland Restoration Society.  

Safelite Group 
5th Floor Office Renovation Project 
Columbus, Ohio 
Owner’s Representative – Serving as the Owner’s Representative for the 
$5.3 million renovation to an existing floor of the Safelite Group campus on 
the north end of Columbus, Ohio. Renovation of the 32,000 sf floor includes 
a complete gutting of the existing floor and related mechanical, electrical and 
plumbing system. Installation of new finishes, as well as new mechanical, 
electrical, plumbing, fire alarm, security, and technology systems. 

City of Dublin 
Justice Center Expansion/Renovation Project (in construction phase) 
Dublin, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for the $9.0 
million addition and renovation to the existing Justice Center complex. Work 
includes a new emergency call/responder center, offices, meeting spaces, 
officer training areas and renovations to the existing jail/detention areas. 
Work was completed in the spring 2017.  

American Municipal Power (AMP) 
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Ohio River Hydro-Electric Power Plants (in turnover/commissioning phase) 
Ohio/Kentucky/West Virginia Border  
Scheduling/Project Management Consultant – Working with AMP to oversee 
the construction of $2.5 billion in new hydro-electric power plants along the 
Ohio River. Responsibilities include development of “program-wide” policies 
and procedures for schedule management and development by the 
Powerhouse & Owner Furnished Equipment Contractors at each construction 
site. Ensure consistency and accuracy of the reporting and updating process 
for large, manpower/resource loaded CPM schedule networks. Mitigate all 
potential claim exposure for the Owner during the construction and start-up 
phases. 
 
BrewDog Columbus USA 
New Brewery/Brew Pub 
Canal Winchester, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for the 
design and construction of a 114,000 sf, $30.0 million new brewery and 
brewpub for the Scotland based BrewDog. The facility is built on 40 acres of 
land so expansion in the future is easily accomplished. 
 
SciTech 
CEMAS Renovation/Office Build Out Phase II 
Columbus, Ohio  
Owner’s Representative – Serving as the Owner’s Representative for the 
nearly $600,000 office build in vacant space at the SciTech Campus area 
located at 1305 Kinnear Road, Columbus, Ohio. The office build out includes 
over 70 new workstations, new finishes, new mechanical and electrical 
systems, new toilet rooms, and new conference spaces. 
 
Otterbein University 
New STEAM Center Facility 
Westerville, Ohio 
Owner’s Representative – Design and renovation of a 70,000 sf old 
warehouse on the western edge of the Otterbein University campus to create 
a specialized education facility to house the science, technology, 
engineering, art and math (STEAM) programs and increased enrollment for 
these programs. The design and program calls for an “open” and energetic 
design that promotes collaboration between students, faculty and private 
firms that occupy and use the facility. 
 
Science & Technology Campus Corporation (SciTech) 
Various Projects (on-going) 
Columbus, Ohio 
Tenant Coordinator/Owner’s Representative – Overall responsibility for 
program hiring consultants, architects, engineers, and contractors for a 
variety of renovation and build-out projects at the SciTech Campus. 
Responsible to manage the program development, design phases, 
procurement, construction, close-out and commissioning of all projects with a 
heavy focus on science and research facilities affiliated with The Ohio State 
University. 
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Ohio University 
Various Projects (GMP negotiations only) 
Athens, Ohio 
Owner’s Representative – Acting as the Owner’s Representative during the 
selection process to guide them through the new State of Ohio Construction 
Reform process and assist with contract negotiations as well as finalization of 
Guaranteed Maximum Price (GMP) Amendments for the Indoor Multi-
Purpose Practice Facility ($11.5mm), the Housing Development Plan Project 
$92 mm) and a new Cogeneration Power Plant ($70 mm).    
 
Lake View Cemetery 
Phase I Restoration – James A. Garfield Memorial  
Cleveland, Ohio 
Owner’s Representative – Phase I historic restoration to the 127-year old 
memorial to the 20th President of the United States. The initial Phase I work 
including structural restoration to the crypt level and basement areas along 
with masonry restoration and certain electrical/mechanical/plumbing 
upgrades. All work was done with strict adherence to the requirements of the 
Cleveland Restoration Society.  
  
Campus Partners 
South Campus Gateway Project 
Various Projects 
Columbus, Ohio 
Tenant Coordinator/Owner’s Representative – Since 2007 has provided 
overall program, design, construction and close out coordination for the 
completion of a major mixed use retail development project near The Ohio 
State University. This public/private partnership project houses many large 
and small mixed use businesses. These include many restaurants and 
diverse retails shops to service the campus community. Recent build outs 
include spaces for Wendy’s Tech Center, World of Beers, Yoga6 and 
CampusParc.  
 
Tansky Sawmill Toyota 
New Car Dealership & Renovation of Used Car Dealership 
Columbus, Ohio 
Owner’s Representative – Overseeing all contract negotiations, hiring of the 
construction manager, scheduling, owner equipment coordination, interfacing 
with Toyota Corporate and Regional Offices, and other duties as required for 
this $9.0 mm New Car Dealership addition/renovation while keeping the 
existing dealership operational at all times. The User Car Dealership was 
purchased and renovated for under $1.0 mm. 
 
Community Housing Network 
Various Sites/Buildings (on-going) 
Central, Ohio 
Owner’s Representative – Acting as the Owner’s Representative for a 1,000+ 
apartment unit renovation program to upgrade various single and multi-family 
dwellings for low income, disabled and special needs tenants. This program 
is a multi-phase program with three (3) phases being completed and two (2) 
phases remaining. 
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Capital University 
Various Campus Core Projects (2008 to 2012) 
Columbus, Ohio 
Owner’s Representative – Working with the Capital University Facilities 
Department to implement multiple large and small scale projects throughout 
the main campus and at the Law School. Projects included ADA/toilet room 
renovations, HVAC upgrades, exterior building restorations, energy 
management modifications, dormitory renovations, elevator modernizations, 
fire alarm and security system renovations, and administrative/office 
renovations. Annual construction renovation/upgrade efforts were budgeted 
between $3.0 and $5.0 mm. Also assisted the Facilities Department in 
creating standardized contracting formats, procurement strategies, and 
project filing systems. 
 
Franklin County 
Job & Family Services Office Relocation Project 
Northland Office Complex 
Columbus, Ohio 
Owner’s Representative – Hired very late in the construction process to 
assist Franklin County with managing the completion and transition to a 
developer/turn-key project that was struggling to complete as planned. 
Interfaced daily with the Developer, coordinated communication between the 
parties, assisted in coordinating the relocation of staff and contents to the 
new facility, overall project oversight and quality management control, 
assisted with recommendations to the Developer to expedite certain 
elements of the project, and mitigated potential claims by both parties. 
 
Interstate Gas Supply, Inc. 
New Headquarters Project 
Dublin, Ohio 
Owner’s Representative – Oversaw the planning, programming, design, 
construction, close-out and commissioning phases of a 134,000 sf corporate 
headquarters facility. This facility achieved LEED Platinum status. The initial 
phase of the planned campus is built on 16 acres. The Owners charged the 
Project Team with employing the latest state-of-the-art materials and 
engineering to achieve the most energy efficient facility in the Midwest.   
  
Science & Technology Campus Corporation (SciTech) 
New Wireless Communication/RF Research Building 
Columbus, Ohio 
Owner’s Representative – for the design and construction of a 40,500 sf 
office and research facility on the SciTech Campus. The facility houses the 
offices and small lab areas for the OSU Electro-science Laboratory division.  
 
Quadax, Inc. 
New Corporate Headquarters Project 
Cleveland, Ohio 
Owner’s Representative – Overseeing the programming, design and 
renovation to an existing 80,000 sf facility that will be turned into the 
corporate headquarters for a national firm specializing in accounting 
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assistance to the healthcare industry. The work envisioned during this $9.0 
million renovation includes demolition, hazardous material abatement, 
upgrading mechanical/electrical/plumbing/fire protection systems, inserting a 
partial second and third floor addition, various site improvements, and a 
complete upgrade of all interior elements to house over 550 employees. 
 
Ohio Department of Job & Family Services 
New Office/Headquarters Building 
Columbus, Ohio 
Project Manager/Owner’s Representative – Overall design, procurement and 
construction oversight for the owner during an $18.0 million, 202,384 sf 
renovation to an eight floor building constructed in 1962. The work includes 
demolition, hazardous material abatement, upgrading 
mechanical/electrical/plumbing/fire protection/data systems, exterior building 
envelope improvements, and a complete upgrade of all interior elements to 
house over 500 agency employees at their headquarters building. 
 
Peer/Constructability Review Studies 
Various Projects 
Complete design document peer review and constructability reviews for 
various owners and clients to ensure their design documents are complete, 
clear, buildable, and biddable before issuing for bidding. Reports have been 
completed for the $120.0 million Ohio State University Student Union 
Replacement Project, the Aviation Canopy Project for the Ohio Department 
of Transportation, the Licking County Rest Area Project for the Ohio 
Department of Transportation, and numerous other clients. 
 
Ohio Public Employees Retirement System (OPERS) 
Tower Expansion Project 
Columbus, Ohio 
Owner’s Representative/Board Liaison - $92.0 million office tower expansion 
and renovation to their existing facility in downtown Columbus, Ohio. 
 
Columbus Blue Jackets 
Various Projects (2002 to 2012) 
Columbus, Ohio 
Owner’s Representative/Project Manager – Oversight and management of 
on-going expansions and renovation projects to Nationwide Arena. To date 
the value of the renovation and expansion projects exceeds $3.0 million. 
 
Nationwide Realty Investors (NRI) 
Various Projects (2002 to 2005) 
Columbus, Ohio 
Owner’s Representative/Project Manager – Oversight and day-to-day 
coordination of various tenant improvement projects varying in size and 
complexity. Tenant improvement projects completed totaled over $3.5 million 
and nearly 100,000 sf of space during a 3 year period. 
 
Chiller LLC 
Chiller North Project 

10.B.5.a

A
tt

ac
h

m
en

t:
 E

xh
ib

it
 A

.A
u

th
o

ri
zi

n
g

 P
S

A
 w

it
h

 M
cC

ar
th

y 
 (

21
-R

-8
5 

: 
A

u
th

o
ri

zi
n

g
 P

S
A

 w
it

h
 M

cC
ar

th
y 

C
o

n
su

lt
in

g
, L

L
C

)

Page 125



Lewis Center, Ohio 
Owner’s Representative – Oversight and coordination of the entire program 
to construct a new $7.3 million ice rink facility with two sheets of ice, locker 
rooms, public spaces, concession areas, and retail spaces. 
 
The Buggyworks Loft Development, LLC 
Buggyworks Project – Phase I 
Columbus, Ohio 
Owner’s Representative – Oversight and coordination for the construction of 
a $21.0 million mixed use facility in a wood frame structure built in 1900. 
Converted the old buggy manufacturing facility into 68 unique condominium 
units of varying size along with other retail/office spaces. Also provided 
dispute resolution services during the close out process of the project. 
 
Ozanne Hammond Gilbane Joint Venture 
Cleveland Municipal School District Project 
Cleveland, Ohio 
Project Director – Overall management and responsibility of the Joint 
Venture partnership hired by the Ohio School Facilities Commission (OSFC) 
and Cleveland Municipal School District (CMSD) to stabilize, renovate, 
rebuild and construct new schools throughout the City of Cleveland. This 10 
year, $1.5 billion program started in 2002. 
 
Ohio Department of Transportation (ODOT) 
Various Training Programs 
Columbus, Ohio 
Owner’s Representative/Staff Training Manager – Oversight and staff training 
for the ODOT Facilities Staff who are responsible for managing over $25.0 
million in new construction facility projects each year throughout the State of 
Ohio. This work involved establishing training modules and programs, 
conducting the training, following staff out to the field to assist in their 
development and assistance as required to solve project related problems. 
 
1800 Fifth Avenue Holdings, LLC 
Design Market Place Project 
Columbus, Ohio 
Owner’s Representative – Responsible to assemble the project team and 
implement the complex renovation and change of use for a 274,000 sf 
warehouse into a manufacturing/retail space which featured the new 
manufacturing and showroom for Columbus Wood Products. 
 
National Church Residences 
Canton Residence Construction Dispute 
Canton, Michigan 
Construction Claim/Dispute Coordinator – Assisted in the forensic analysis of 
a design/construction failure for a 6 story assisted living care facility in 
Michigan. The building was completed in 1998 and deemed uninhabitable by 
the City of Canton in 2001. The Owner hired a team of professionals to 
pursue the architect and contractor in recovery of damages.  
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State of Ohio, Attorney General’s Office 
Ohio Police Officer Training Academy (OPOTA) Project 
London, Ohio 
Expert Witness/Claim Consultant – Hired by the State of Ohio to provide 
expert witness analysis and contract analysis on a design/build guaranteed 
maximum price contract dispute between the State of Ohio and the 
Design/Build Contractor. 
 
The Wellington School 
New Cafeteria Complex 
Upper Arlington, Ohio 
Specialty Consultant/Project Auditor – The Wellington School, a private K-12 
school in Upper Arlington, required someone to complete an operational and 
contractual audit of a project under construction. The audit was completed 
and a series of issues were raised. Recommendations were made and then 
implemented as a result of the audit to ensure all parties operated per the 
contractual agreements in place. 
 
SWIMINC. 
Worthington Hydro Dome Project 
Worthington, Ohio 
Feasibility Study – The owners required an analysis and feasibility study for a 
dome concept to be proposed over an existing outdoor pool complex. The 
analysis required review of other such facilities throughout the Midwest, 
development of a projected budget and a series of recommendations 
regarding the implementation of the Project. 
 
ESCO Electrical Contractors, Inc. 
Gahanna, Ohio 
November 200 to April 2002 
Chief Operating Officer/Manager of Field Operations 
Completely managed all facets, P/L and operations for a small, 
commercial union electrical contractor based in Central Ohio. 
Refocused the firm from primarily a public sector, lump sum bid 
focus to a private sector, negotiated contract basis. The Company 
revenues grew from $1.7 million in 2000 to $3.6 million in 2001. 
The workforce went from 8 electricians in 2000 to a peak 
workforce of 36 electricians in September 2002. 
 
Columbus Blue Jackets 
Columbus, Ohio  
February 2000 to November 2002 
Owner’s Representative/Project Manager 
Represented the Columbus Blue Jackets of the National Hockey 
League in all matters associated with the construction of a new 
multi-purpose, state of the art arena called Nationwide Arena. 
This 18,000 seat, $150 million arena required that the Blue 
Jackets be responsible for the design, bidding and construction of 
an additional $24.0 million worth of concession areas, restaurants, 
practice facility, office and retail spaces throughout the arena. 
This work needed to be constructed in conjunction with the 
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construction of the main arena requiring very close coordination 
with all parties. 
 
Gilbane Building Company 
Providence, Rhode Island 
September 1985 to February 2000 
 
Project Executive 
Columbus, Ohio 
Had overall P/L responsibility for multiple projects totaling over 
$500 million for a two-year period. Project responsibility began 
during the design phases of each project and included contract 
negotiations, design team & consultant coordination/management, 
estimating coordination, development of bidding strategies, 
procurement, manpower coordination, staff assignments, 
schedule development, construction oversight & management, 
and close out responsibilities. Major projects included the 
following: 
 
Public Employees Retirement System of Ohio 
 Columbus, Ohio - $92.0 million 
State Teachers Retirement System of Ohio 
 Columbus, Ohio - $70.0 million 
Huntington National Bank Operations Center 
 Columbus, Ohio - $72.0 million 
Ohio School Facilities Commission (OSFC) 
 Southern Ohio Grouping - $200.0 million 
Ohio School Facilities Commission (OSFC) 
 Northern Ohio Grouping - $85.0 million 
Chemical Abstracts Service Data Center  
 Columbus, Ohio - $16.0 million 
 
Sr. Project Manager/Project Manager 
Columbus, Ohio & Chicago, Illinois 
 
Represented the Gilbane Building Company is all on site matters 
and obligations associated with the construction of various 
projects ranging from negotiated Guaranteed Maximum Price 
(GMP) work to Cost Plus and Agency Construction Management 
contracts. Major projects included: 
 
Hilltop Development Project – State of Ohio 
Ohio Department of Transportation & Ohio Department of Public 
Safety Headquarters 
 Columbus, Ohio - $120.0 million 
Elgin Community College Business Conference Center 
 Elgin, Illinois - $7.0 million 
Elgin Community College Visual Performing Arts Center 
 Elgin, Illinois - $23.0 million 
Glencoe Public Schools Renovation Program 
 Glencoe, Illinois - $1.0 million 
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Manager of Business Development 
Chicago, Illinois 
 
Responsible for developing business prospects, evaluating project 
requirements, analyzing sales strategies, submitting proposals, 
developing interview strategies, negotiating contracts, and 
maintaining client interface and relationships during and after 
projects were completed. In 1998 was responsible for selling over 
$62.0 million worth of new construction projects for the Chicago 
Regional office of Gilbane. 
 
Scheduling Engineer 
Detroit, Michigan 
 
Responsible for all project scheduling, manpower tracking and 
analysis, project engineering and cash flow projections for a 
$400.0 million retrofit program for the General Motors Truck Plant 
in Pontiac, Michigan. 
 
Stone & Webster Engineering Co. 
Waterford, Connecticut 
May 1983 to September 1985  
Scheduling Engineer 
Responsible for all mechanical, electrical, controls and system 
turnover scheduling efforts during the construction of a $5.0 billion 
nuclear power plant. 
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CITY OF HILLIARD, OHIO 

PROFESSIONAL SERVICES AGREEMENT 

_______________________________________________________________________ 

This Professional Services Agreement (“Agreement”) is by and between the City of Hilliard, Ohio, 
3800 Municipal Way, Hilliard, Ohio 43026, (hereinafter referred to as “City”), and McCarthy 
Consulting, LLC, 84 W. Riverglen Dr., Worthington, Ohio 43085 (hereinafter referred to as 
“Service Provider”).  

Witnesseth, that for the mutual considerations herein specified, City and Service Provider have 
agreed and do hereby agree as follows: 

SECTION I – PERFORMANCE OF SERVICES 

A. Perform the Services as set forth in Exhibit A.

B. If the Service Provider is an individual, complete, sign and return the Ohio Public
Employees Retirement System (“OPERS”) Independent Contractor Acknowledgement
form.

C. Give prompt notice to City should the Service Provider observe or otherwise become
aware of any fault or deficit in the project or any nonconformance with the Agreement.

D. Remit to City after the termination of this Agreement, all files and documents pertaining to
the project that have been obtained or produced including, but not limited to, permits,
licenses, applications, codes, drawings, site plans, photographs and similar materials.
Service Provider shall be entitled to retain copies for the Service Provider's files.

SECTION II – OBLIGATIONS OF HILLIARD 

A. Assist the Service Provider by placing at its disposal all available information

pertinent to the Services for the project.

B. Use its best efforts to secure release of other data applicable to the project held by

others.

C. Make all necessary provisions to enter upon public and private property as required to

perform the Services.

D. Give prompt notice to the Service Provider should City observe or otherwise become

aware of any fault or deficit in the project or any nonconformance with the Agreement.

SECTION III – TERM AND TERMINATION 

A. This Agreement begins on the date signed by the City Manager and the Service Provider
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shall promptly provide the City with the Services as set forth in Exhibit A, provided that 
the City will issue a limited notice to proceed, which provides written direction that Service 
Provider shall not complete any work past the Pre-Design Phase. Following the 
appropriation of additional funds, the City will intend a full notice to proceed with the 
remaining services outlined on Exhibit A.   

 
B. The City may terminate this Agreement at any time by giving Service Provider thirty (30) 

days advance written notice. In the event this Agreement is terminated by City prior to its 
natural expiration, Service Provider shall be paid the amounts for work actually 
performed in accordance with this Agreement to the date of this early termination. 

 
C. This Agreement will terminate upon completion of the Services outlined in Exhibit A.  This 

Agreement may be extended for an additional year(s) if agreed to in writing, executed by 
the City and the Service Provider, subject to the appropriation of sufficient funds. 

 

SECTION IV - PAYMENT 

A. Service Provider shall be compensated for the Services outlined in Exhibit A for a 
total not to exceed $262,085. For any assigned additional tasks/projects, Service 
Provider shall be compensated as agreed upon by the Service Provider and City, 
contingent upon the appropriation of sufficient funds and the approval of Hilliard City 
Council, if required.    

 
B. The Service Provider shall submit invoices to the attention of the City’s City 

Manager, or designee, properly identified with the appropriate City purchase order 
number. Payment to Service Provider shall be made within thirty (30) days of 
receiving an invoice, if additional information is not required by the City in order to 
pay the invoice. 

  

SECTION V – RELATIONSHIP OF PARTIES 

 The parties acknowledge and agree that Service Provider is an independent contractor 
and is not an agent or employee of City. Nothing in this Agreement shall be construed to create a 
relationship between Service Provider and the City of a partnership, association, or joint venture. 
Further, the parties acknowledge that Service Provider is paid a fee, retainer or other payment 
as per Section IV of this Agreement; is not eligible for workers’ compensation or unemployment 
compensation; is not eligible for employee fringe benefits such as vacation or sick leave; does 
not appear on City’s payroll; is required to provide his or her own supplies and equipment; and 
is not controlled or supervised by City personnel as to the manner of work. 
 

SECTION VI – INDEMNIFICATION 

A.  Professional Liability. Relative to any and all claims, losses, damages, liability and 
cost, the Service Provider agrees to indemnify and save City, its officers, officials, and 
employees harmless from and against any and all suits, actions or claims for property 
losses, damages or personal injury arising from the negligent acts, errors or omissions 
by the Service Provider or its employees. 

 
B.  Non-Professional Liability (General Liability). To the fullest extent permitted by law, the 

Service Provider shall indemnify, defend and hold harmless City, its officers, officials, 
employees or any combination thereof, from and against claims, damages, losses and 
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expenses, including but not limited to attorneys' fees, arising out of the acts or 
omissions of the Service Provider, provided that such claim, damage, loss or 
expenses is attributable to bodily injury, sickness, disease or death, or to injury to or 
destruction of property (other than the work itself) including loss of use resulting 
therefrom, but only to the extent caused by the negligent acts or omissions of the 
Service Provider, any subconsultant(s) of the Service Provider, its agents, or anyone 
directly or indirectly employed by them or anyone for whose acts they may be liable. 
Such obligations shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity which would otherwise exist as to a party or person described 
in this paragraph. 

 

SECTION VII - INSURANCE 

A. The Service Provider shall secure and maintain, at his/her/its own expense, errors 
and omissions insurance in an amount not less than One Million Dollars 
($1,000,000.00) per claim/annual aggregate to protect himself from any claim arising 
out of the performance of professional services and caused by negligent acts, omissions 
or negligent acts for which the Service Provider may be legally negligent. The Service 
Provider shall maintain said coverage for the entire contract period and for a minimum 
of one year after completion of the work under the contract. 

 
B. In addition to errors and omissions insurance, the Service Provider shall also secure 

and maintain, at his/her own expense, insurance for protection from claims under 
Worker's Compensation acts, claims for damages because of bodily injury including 
personal injury, sickness or disease or death of any and all employees or of any person 
other than such employees, and from claims or damages because of injury to or 
destruction of property including loss of use resulting therefrom, and any other 
insurance prescribed by laws, rules, regulations, ordinances, codes or orders. 
 

C. The Service Provider shall secure and maintain, at his/her own expense, General 
Liability insurance in an amount not less than One Million Dollars ($1,000,000.00) per 
occurrence. 
 

D. The Service Provider shall secure and maintain, at his/her/its own expense, Property 
insurance for protection from claims or damages because of damage to or destruction 
of property including loss of use resulting therefrom in an amount not less than Five 
Hundred Thousand Dollars ($500,000.00). 
 

E. The City shall be held harmless for any damage to the Service Provider's property 
and/or equipment during the course of performance under the Contract. 
 

F. The above referenced insurance shall be maintained in full force and effect during the 
life of this Contract and for one year beyond, where specified. Certificates showing that 
the Service Provider is carrying the above referenced insurance in at least the above 
specified minimum amounts shall be furnished to, and approved by, the City prior to 
the start of work on the project and before the City is obligated to make any payments 
to the Service Provider for the work performed under the provision of this contract. All 
such Certificates, with the exception of those for Worker's Compensation and Errors 
& Omissions coverage, shall clearly reflect that the City of Hilliard is an “Additional 
Insured”. 
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SECTION VIII – EMPLOYEE DOCUMENTATION 

A. Service Provider guarantees that the individuals employed by the Service working 
on this project are authorized to work in the United States. The Service Provider will 
upon demand provide City with appropriate documentation (Form I-9) for any 
Service Provider employee performing services for City. 
 

B. The Service Provider agrees to indemnify City in accordance with Section VI of the 
Agreement for any issue arising out of the Service Provider’s hiring or retention of 
any individual who is not authorized to work in the United States. 

 

SECTION IX – TAXES 

A. Service Provider has the following identification number for income tax purposes: 
__________________. 

 
B. Service Provider is subject to and responsible for all applicable federal, state, and 

local taxes. 
 
C. The City represents that it is a tax-exempt entity and evidence of this tax-exempt status 

shall be provided to Service Provider upon written request. Service Provider hereby 
further agrees to withhold all municipal income taxes due or payable under the 
provisions of Chapter 183 of the Codified Ordinances of City, Ohio, for wages, salaries 
and commissions paid to its employees and further agrees that any of its 
subcontractors shall be required to agree to withhold any such municipal income taxes 
due under such chapter for Services performed under this Agreement. 

 
D. The Service Provider shall receive Internal Revenue Service form 1099 from the  City 

for income tax reporting purposes. 
 

SECTION X – ASSIGNMENT 

 Neither party may assign this Agreement without obtaining express, written consent from 
the other party prior to assignment. 
 
SECTION XI – ENTIRE AGREEMENT/AMENDMENT 

 This Agreement constitutes the entire understanding of the parties hereto with respect to 
the subject matter hereof and supersedes all prior negotiations, discussions, undertakings and 
agreements between the parties. This Agreement may be amended or modified only by a writing 
executed by the duly authorized officers of the parties hereto. It is understood and agreed that 
this Agreement may not be changed, modified, or altered except by an instrument, in writing, 
signed by both parties in accordance with the laws of the State of Ohio. 
 
SECTION XII - DISCRIMINATION 

A. No discrimination for reason of race, color, national origin, religion, sex, genetic 
information, pregnancy, age, ancestry, military status, sexual orientation, gender 
identity, marital status, veteran’s status, or disability shall be permitted or authorized 
by City and/or Service Provider in connection with the Services. 

 
B. Nothing in this Agreement shall require the commission of any act contrary to any law 
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or any rules or regulations of any union, guild, or similar body having jurisdiction over 
the Services of Service Provider. 

SECTION XIII. GOVERNING LAW/VENUE. 

Any controversy or claim, whether based upon contract, statute, tort, fraud, 
misrepresentation or other legal theory, related directly or indirectly to this Agreement, 
whether between the parties, or of any of the parties' employees, agents or affiliated 
businesses, will be resolved under the laws of the State of Ohio, in any court of competent 
jurisdiction in Franklin County, Ohio. 

SECTION XIV. SEVERABILITY. 

If any provision of this Agreement is held invalid or unenforceable, such provision 
shall be deemed deleted from this Agreement and shall be replaced by a valid, mutually 
agreeable and enforceable provision which so far as possible achieves the same objectives as 
the severed provision was intended to achieve, and the remaining provisions of this 
Agreement shall continue in full force and effect. 

SECTION XV. PARAGRAPH HEADINGS. 

Paragraph headings are inserted in this Agreement for convenience only and are not 
to be used in interpreting this Agreement. 
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IN WITNESS WHEREOF, the parties, each by a duly authorized representative, have entered 
into this Agreement on the dates below.  This Agreement is effective on the date signed by the 
City Manager as identified below. 
 

 
McCarthy Consulting, LLC 
 
________________________________ 
 
By: _____________________________ 
 
Its: _____________________________ 
 
Date: ___________________________ 

 
City of Hilliard, Ohio 
 
__________________________________ 
Michelle L. Crandall 
City Manager 
 
Date: ____________________________ 
 

  
 
 
Approved as to Form 
 
 
_________________________ 
Philip K. Hartmann, Law Director 
 
 

CERTIFICATE OF FUNDS 

 I, David D. Delande, Director of Finance of the City of Hilliard, Ohio, do hereby certify that 
the funds for this Agreement with McCarthy Consulting, LLC in the amount of 262,085 have been 
appropriated and are in the City Treasury or are in the process of collection, and that said funds 
are not and cannot be appropriated for any other purpose. 
 

_______________________________ ________________________________ 
Date David D. Delande 
 Director of Finance 
 
 
Purchase Order No.:  
 
Authorizing Contract Legislation:  
Adopted:  
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Executive Summary 
American Electric Power (AEP) is requesting a waiver from undergrounding requirements contained in 
Chapter 941 of the City’s Code for poles along Leppert Rd.   Work on these poles is necessary to 
service a new City sewer lift station on the Carr Farms property with three phase power.  The City of 
Hilliard would be required to pay an estimated $142,764 for the cost of this undergrounding work 
because it is necessary to service a City facility.    

Staff Recommendation 
Staff recommends approval of this waiver in order to service a City infrastructure project with timely 
and cost effective three phase power.    

Background 
The undergrounding requirements in Chapter 941 of the City’s Codified Ordinances were adopted to 
require underground utilities with new subdivisions and commercial projects.  The City has previously 
granted waivers of these requirements when the requirement is triggered by a City infrastructure 
project, such as a road widening, because the added expense and time necessary to underground 
utilities can disrupt the successful completion of a project.    

Financial Impacts 
If a waiver is not granted thru an adoption of this legislation the City will incur an estimated $142,764 
and additional delay to provide three phase power to the Carr Farms sewer lift station.    

Attachments 
Letter and supporting documentation from AEP. 

Subject: Waiver of Chapter 941 Requirements for Underground Utilities 
From: Michelle Crandall, City Manager 
Initiated by: Dan Ralley, Assistant City Manager 

Clark Rausch, City Engineer, Community Development 
Date: December 13, 2021 

Council Memo: Legislation (21-R-86) 
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AEP Ohio
700 Morrison Rd
Gahanna, OH 43230
AEPOhio.com

11/30/2021

Mr. Dan Ralley
City of Hilliard
3800 Municipal Way
Hilliard, OH 43026

RE: City of Hilliard Overhead Power Waiver

Leppert Rd 3-Phase Extension Project

To Whom It May Concern:

American Electric Power is requesting a waiver for the underground power and utility line
City Code 941. The purpose of this waiver request is to upgrade the existing single phase
primary pole line to a three phase primary pole line, along Leppert Rd between Davidson Rd
and Hayden Run Rd.

For construction phase 1 of this project AEP Ohio will be extending the existing three phase
primary from AEP Transmission pole 1811874-745963 to the future road Arcadian Ave, to
service a future City of Hilliard lift station. For construction phase 2 of this project AEP
would like to continue this three phase extension all the way to Hayden Run Rd, so that in
the near future this circuit can be feed from the Hayden Substation (7220 Hayden Run Rd)
instead of the Hilliard Substation (3625 Main St).

Attached to this request letter is the AEP construction drawings for three different design
alternatives for this site. The first design alternative has AEP installing as much of the
overhead line as possible on AEP easements. With this design the entire existing single phase
line would be removed. The second design alternative has AEP keeping the pole line in the
same location, but upgrading the conductor (overhead lines). With this design some poles
will be reused, some poles will be removed, and some poles will be installed depending on
structural analysis. The third design alternative has AEP installing underground three phase
primary, with a directional boring machine.

Below is a table showing rough cost estimates for each of the design alternatives.
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AEP Ohio
700 Morrison Rd
Gahanna, OH 43230
AEPOhio.com

11/30/2021
Cost Estimates

Design
Alternative Description Cost of Phase

1
Cost of Phase

2
Total Cost

1
Overhead Design, relocate
the overhead pole line to an

AEP easement.
$33,223.78 $62,411.91 $95,635.69

2
Overhead Design, rebuild

the existing pole line in the
same location.

$24,815.74 $49,165.92 $73,981.66

3 Underground Design $167,580.51 $257,776.17 $425,356.68

If underground power lines are required the City of Hilliard would have an additional charge
of approximately $142,764.77 dollars added to your contribution in aid of construction
payment for the new three phase service to the Carr Farms lift station. This amount is the
difference between the cheapest overhead design ($24,815.74) and the design that the
customer is requesting ($167,580.51).

Andrew Kessler
Technician – Major Projects
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:450
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: DOP0349315

TECH/ENG: ANDREW KESSLER

JUP: 2021-107-5751

WO:

SHEET: 1 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652




OH: 80642997

PHASE 1

PHASE 2

PHASE 3

DAVIDSON RD

HAYDEN RUN RD

LEPPERT RD

PHASE 1 - WR#80489886
INSTALL 3 PHASE 556 FROM POLE
(874,963) TO  ARCADIAN AVE

PHASE 2 - WR#80642979
INSTALL 3 PHASE 556 FROM 
ARCADIAN AVE TO THE END OF
CARR FARMS SUBDIVISON

PHASE 3 - WR#80642997
INSTALL 3 PHASE 556 TO POLE 
(455,725)
MODIFY THE EXISTING TAPS ALONG
LEPPERT RD
REMOVE THE EXISTING SINGLE
PHASE LINE

DESIGN ALTERNATIVE 1
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: DOP0349315

TECH/ENG: ANDREW KESSLER

JUP: 2021-107-5751

WO:

SHEET: 2 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652




OH: 80642997
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: DOP0349315

TECH/ENG: ANDREW KESSLER

JUP:2021-107-5751

WO:

SHEET: 3 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652




OH: 80642997
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:DOP0349315

TECH/ENG: ANDREW KESSLER

JUP: 2021-107-5751

WO:

SHEET: 4 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: DOP0349315

TECH/ENG: ANDREW KESSLER

JUP:2021-107-5751

WO:

SHEET: 5 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS

OH: 80642997
UG: 80325652




OH: 80642979
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489866
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:DOP0349315

TECH/ENG: ANDREW KESSLER

JUP:2021-107-5751

WO:

SHEET: 6 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652




OH: 80642997
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: DOP0349315

TECH/ENG: ANDREW KESSLER

JUP: 2021-107-5751

WO:

SHEET: 7 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652




OH: 80642997
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:DOP0349315

TECH/ENG: ANDREW KESSLER

JUP:2021-107-5751

WO:

SHEET: 8 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:DOP0349315

TECH/ENG: ANDREW KESSLER

JUP:2021-107-5751

WO:

SHEET: 9 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652



OH: 80642997
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80489886
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG:

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: DOP0349315

TECH/ENG: ANDREW KESSLER

JUP: 2021-107-5751

WO:

SHEET: 10 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 80642979

UG: 80325652




OH: 80642997
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JOB SCOPE: EXTEND 3-PRIMARY FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:450
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035 
STATION: HILLIARD
CIRCUIT: 0002104 
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 1 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652




OH: 

PHASE 1

PHASE 2

DAVIDSON RD

HAYDEN RUN RD

LEPPERT RD

PHASE 1 - WR# 81056969
INSTALL 3 PHASE FROM POLE
(874,963) TO ARCADIAN AVE.

PHASE 2 - WR# 81056996 
INSTALL 3 PHASE FROM
ARCADIAN AVE TO POLE (455,725). 
MODIFY THE EXISTING TAPS ALONG
LEPPERT RD.
REMOVE THE EXISTING SINGLE 
PHASE LINE.

DESIGN ALTERNATIVE 2
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 2 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 3 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 4 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 5 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS

OH: 
UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996 

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 6 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 7 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 8 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 80156969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 80156996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 9 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-556 AL & 1-4/0AA FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/30/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

OH: 81056969
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN OH: 81056996

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 10 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-PRIMARY FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:450
DATE:11/16/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 1 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652




OH: 

PHASE 1

PHASE 2

DAVIDSON RD

HAYDEN RUN RD

LEPPERT RD

PHASE 1 - WR# 80970495
INSTALL 3 PHASE FROM POLE 
(874,963) TO ARCADIAN AVE.

PHASE 2 - WR# 80970745
INSTALL 3 PHASE FROM 
ARCADIAN AVE TO POLE (455,725).
MODIFY THE EXISTING TAPS ALONG
LEPPERT RD.
REMOVE THE EXISTING SINGLE
PHASE LINE.

DESIGN ALTERNATIVE 3
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/16/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 2 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/16/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 3 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/16/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:

TECH/ENG: ANDREW KESSLER

JUP: 

WO:

SHEET: 4 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/6/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 5 OF 10

NON-DESIGN ORDERS
OWR/OPS:

RELATED DESIGN ORDERS

OH: 
UG: 80325652
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:11/16/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD
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CONTACT # 740-542-9495
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STATION: HILLIARD
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TECH/ENG: ANDREW KESSLER
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:11/16/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO: 

TECH/ENG: ANDREW KESSLER
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WO:

SHEET: 7 OF 10
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RELATED DESIGN ORDERS
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495

JUP:
JUP:

UG: 80970495
CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV

WO:

TECH/ENG: ANDREW KESSLER

JUP:

WO:

SHEET: 8 OF 10

NON-DESIGN ORDERS
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RELATED DESIGN ORDERS
OH: 

UG: 80325652
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JOB SCOPE: EXTEND 3-PHASE FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:40
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD
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CONTACT # 740-542-9495
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TECH/ENG: ANDREW KESSLER
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RELATED DESIGN ORDERS
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JOB SCOPE: EXTEND 3-PRIMARY FROM POLE (874,963) TO POLE (455,725)

DESIGN ORDERS

SCALE: 1:50
DATE:10/7/2021

LOCATION: LEPPERT RD, BETWEEN DAVIDSON RD AND HAYDEN RUN RD

JUP:

CONTACT # 740-542-9495
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CITY: HILLIARD / COLUMBUS
TWP:
COUNTY: FRANKLIN UG: 80970745

AREA: 035
STATION: HILLIARD
CIRCUIT: 0002104
VOLTAGE: 13KV
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SHEET: 10 OF 10
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Resolution: 21-R-86 Adopted: 

Page 2 of  Effective: 

WAIVING THE UNDERGROUND RELOCATION OF AMERICAN ELECTRIC POWER 
(AEP) AND JOINT USER FACILITIES ASSOCIATED WITH THE CONSTRUCTION OF 
CAPITAL IMPROVEMENT PROJECT (CIP) S-28 UPPER SCIOTO WEST SUB-TRUNK 
SEWER PROJECT AND THE CONSTRUCTION OF THE CARR FARMS 
SUBDIVISION. 

WHEREAS, the Upper Scioto West Sanitary Sewer Sub Trunk (CIP S-28) consists of the construction of 

a new trunk sanitary sewer and sewer lift station that will service the Carr Farms subdivision, a new 

Amazon Data Service site on Cosgray Road, and in a second phase Homestead Metro Park and parts of 

the Tarlton Meadows subdivion; and 

WHEREAS, the purpose of the Project is to provide sanitary sewer services to properties within the 

Hilliard Sewer Service Area along Cosgray and Leppert Roads; and 

WHEREAS, plans for the Project are complete and a construction contract has been awarded to Savko 

Inc; and  

WHEREAS, construction of a new sanitary sewer lift station requires three phase power that must be 

extended to the Carr Farms site; and 

WHEREAS, American Electric Power desires to upgrade poles to facilitate the extension of three phase 

power and provide additional room along Leppert Road for the proposed development; and  

WHEREAS, by the passage of Ordinance No. 06-41(Amended), the City’s Code was amended to require 

that all utility facilities be placed underground within dedicated utitlity easements or streets, alleys, 

properties and rights-of-way, which requirement was codified in Chapter 941 of the City’s Code; and 

WHEREAS, American Electric Power (AEP) and joint users (cable and telecommunication) facilities are 

currently located above ground on poles in public right-of-way within the Project limits and must be 

upgraded to facilitate the construction of the Project; and 

WHEREAS, if AEP facilities are required to relocate underground in accordance with Chapter 941 of the 

Codified Ordinances, the City will be responsible to pay for the differential cost between the underground 

and overhead relocation; and 

WHEREAS, AEP has provided construction estimates totaling $24,815.74 for the overhead relocation 

and $167,580.51 for the underground relocation; and  

WHEREAS, the differential cost between the overhead and underground utility relocation, which would be 

required to be paid by the City, is estimated at $142,764.77; and  

WHEREAS, the estimates do not include costs that may be incurred by the City to relocate joint users on 

the poles (cable and telecommunication facilities) underground; and 

WHEREAS, AEP estimates that their overhead facilities can be upgraded overhead for the Project in 

accordance with the Project schedule; and  

10.B.6
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WHEREAS, based on the increased cost to the public and delay in the Project, the relocation of AEP 

facilities from overhead to underground is deemed impracticable.  

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio, that: 

SECTION 1.  Pursuant to Section 941.03 of the City’s Codified Ordinances, Hilliard City Council finds 

that it is in the City’s best interest, and that of its residents, to grant a waiver to AEP and all joint users on 

AEP poles within the Project limits to remain overhead when relocated for the Upper Scioto West Sanitary 

Sewer Sub-Trunk Improvement Project (CIP S-28). 

SECTION 2. This Resolution is effective upon its adoption. 

ATTEST: 

________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 

_______________________________ 
Pete Marsh, President 
City Council 

APPROVED AS TO FORM: 

_______________________________ 
Philip K. Hartmann  
Director of Law 

✓ Vote Record - Resolution 21-R-86

 Adopted
 Adopted as Amended
 Defeated
 Tabled
 Held Over
 Withdrawn
 Positive Recommendation
 No Recommendation
 Referred Back To Committee

Yes/Aye No/Nay Abstain Absent 

Pete Marsh    

Les Carrier    

Tom Baker    

Kelly McGivern    

Omar Tarazi    

Andy Teater    

Cynthia Vermillion    

CERTIFICATE OF THE CLERK 
I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 

foregoing Resolution is a true and correct copy of Resolution No. 21-R-86 passed by the Hilliard City 
Council on the 13th day of December 2021. 

IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 

Diane C. Werbrich, MMC 
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Executive Summary 
This Resolution reappoints members to the Board of Trustee of the Heritage Preserve Community 
Authority (the “Board”). 

Staff Recommendation 
Staff recommends that Council adopt this Resolution. 

Background 
On February 25, 2013, City Council passed Ordinance No. 13-03 authorizing the City to enter into a 
Developer’s Agreement regarding the Heritage Preserve Planned Unit Development. As a requirement 
of the Developer’s Agreement, the Developer committed to creating a new community authority in 
order to collect a development charge and use the amounts collected to reimburse the Developer for 
costs related to public infrastructure improvements. By the passage of Resolution No. 14-R-37 on 
March 24, 2014, the Heritage Preserve New Community Authority was established.  

The board members are comprised of 3 developer appointments, 3 City appointments, and the City’s 
Finance Director or designee, who serves as a representative of the City. By the passage of 
Resolution No. 17-R-63(Amended), City Council set the terms of citizen members to 3 years. In 2018, 
by the passage of Resolution No. 18-R-19, the City appointed Charles R. Evans, whose terms end on 
the second Tuesday of January 2022, i.e. January 11, 2022. Mr. Evans has expressed a willingness to 
be reappointed 

Financial Impacts 
There are no anticipated financial impacts. 

Attachments 
N/A 

Subject: 
From: 
Initiated by: 
Date: 

Appointment to Heritage Preserve Community Authority 
Michelle Crandall, City Manager    
Diane Werbrich, Clerk of Council  
December 13, 2021 

Council Memo: Legislation (21-R-87) 
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Resolution: 21-R-87 Adopted: 

Page 2 of  Effective:  

 
RE-APPOINTING ONE CITIZEN MEMBER TO THE BOARD OF TRUSTEES OF THE 
HERITAGE PRESERVE NEW COMMUNITY AUTHORITY. 

 
WHEREAS, on February 26, 2018, City Council adopted Resolution No. 18-R-19 appointing Charles R. 

Evans to the Board of Trustees of the Heritage Preserve New Community Authority (“Board”), for term 

ending on January 11, 2022 (the second Tuesday of January); and 

 

WHEREAS, Mr. Evans has expressed a desire and willingness to continue to serve as a Trustee and to 

accept a reappointment to the Board. 

 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hilliard, Ohio, that: 
 

SECTION 1. Hilliard City Council reappoints Mr. Charles Evans to the Heritage Preserve Board of 

Trustees as citizen member for a three-year term beginning January 12, 2021 and ending January 9, 

2024. 

 

SECTION 2. This Resolution is effective upon its adoption. 

 
ATTEST: 
 
 
________________________________ 
Diane C. Werbrich, MMC 
Clerk of Council 

SIGNED: 
 
 
_______________________________ 
Pete Marsh, President 
City Council 
 

  
APPROVED AS TO FORM: 
 
 
_______________________________ 
Philip K. Hartmann  
Director of Law 
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 ✓ Vote Record - Resolution 21-R-87 

 Adopted 
 Adopted as Amended 
 Defeated 
 Tabled 
 Held Over 
 Withdrawn 
 Positive Recommendation 
 No Recommendation 
 Referred Back To Committee 

 

    Yes/Aye No/Nay Abstain Absent 

Pete Marsh      

Les Carrier      

Tom Baker      

Kelly McGivern      

Omar Tarazi      

Andy Teater      

Cynthia Vermillion      
 

 
 

 
CERTIFICATE OF THE CLERK 

I, Diane C. Werbrich, Clerk of Council for the City of Hilliard, Ohio, do hereby certify that the 
foregoing Resolution is a true and correct copy of Resolution No. 21-R-87 passed by the Hilliard City 
Council on the 13th day of December 2021. 
 IN TESTIMONY WHEREOF, witness my hand and official seal this 13th day of December 2021. 
 
 
      
Diane C. Werbrich, MMC 
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October - Financial
Overview

December 8, 2021

1
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Beginning Cash Combined Ending Fund Current Revenues
Fund Balance 1/1/2021 Revenues Expenditures Balance over Expenditures

General 9,557,288$             29,917,929$      22,632,890$      16,842,327$      7,285,039$                 
   Permanent Fund Transfer ‐ Cap ‐$                         ‐$                    ‐$                     ‐$                    ‐$                             
Total General Fund 9,557,288$             29,917,929$      22,632,890$      16,842,327$      7,285,039$                 

Reserve Fund   * 7,176,866$             161,256$            ‐$                     7,338,122$        161,256$                     

Street Construction 3,028,008$             2,534,064$        1,934,961$        3,627,111$        599,104$                     
   Maintenance and Repair
   and County Fund

Water Revenue 409,270$                811,877$            725,190$             495,957$            86,687$                       

Sewer Revenue 198,842$                668,220$            748,686$             118,376$            (80,466)$                     

Storm Water 1,404,128$             951,782$            806,234$             1,549,676$        145,548$                     

Construction Inspection 183,319$                375,732$            367,845$             191,206$            7,888$                         

Total Operations 21,957,720$          35,420,860$      27,215,805$      30,162,775$      8,205,055$                 

* From General Fund to Reserve Fund ‐ To bring balance to 25%

City of Hilliard
Current Revenues, Expenditures and Ending Fund Balance for Operating Funds

Budget Basis
As of October 31, 2021
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2020 2021 Revenue

Estimated As of Oct. 31 As of Oct. 31
as a percent    
of Estimated

General Fund
Muni Income Tax 65% 18,882,873$  22,660,379$     15,670,436$     120.0%
Real Property Tax 1,750,716     1,848,673        1,553,914        105.6%
Shared Taxes 645,571        710,388            592,679            110.0%
Interest Earnings 903,000        (254,906)          747,808            ‐28.2%
Fines and Permits 1,611,500     969,816            1,009,186        60.2%
Fees for Services 4,803,893     3,813,255        2,751,741        79.4%
Other 173,000        170,325            204,891            98.5%

Totals 28,770,553$ 29,917,929$     22,530,655$     104.0%

Other Operating Funds  
Street Construction Maintenance 2,515,000$    2,534,064$       2,036,609$       100.8%
  and Repair and County Fund

Water Revenue 1,010,000$    811,877$          567,049$         
Sewer Revenue 1,015,000$    668,220$          734,543$         

Total Water and Sewer 2,025,000$    1,480,097$       1,301,592$       73.1%

Storm Water 1,300,000$    951,782$          926,903$          73.2%

Construction Inspection 805,000$       375,732$          232,482$          46.7%

  35,415,553   35,259,605      27,028,241      99.6%

City of Hilliard
Revenue Collections as a Percent of Estimated Revenue 

As of October 31, 2021
2021

74.47%

6.08%
2.33%

‐0.84%
3.19%

12.53%

0.56%

General Fund Revenue

Muni Income Tax 65%

Real Property Tax

Shared Taxes

Interest Earnings

Fines and Permits

Fees for Services

Other
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2020 2021 Expenditures

Budget
Current YTD 
Expenditures YTD Expenditures

as a percent of 
budget

General Fund
Personnel 19,467,868$           14,679,313$              12,955,025$          75.40%
Supplies 1,277,830               832,620                      487,344                 65.16%
Services 6,559,340               4,792,608                   4,208,310              73.07%
Travel 63,150                     4,950                          3,861                      7.84%
Utilities 849,000                   527,323                      409,642                 62.11%
Transfers and Refunds 925,000                   107,247                      188,549                 11.59%
Other 371,556                  354,822                    434,451               95.50%

Totals 29,513,744$           21,298,882$              18,687,182$          72.17%
Special Transfers 161,256$                            2,412,117$                  

Other Operating Funds
Street Construction Maintenance
  and Repair and County Fund 4,672,891$             1,645,873$                1,376,584$            35.22%

Water Revenue 1,216,454$             702,970$                    532,527$              
Sewer Revenue 1,064,654              711,281                    573,906              

Total Water and Sewer 2,281,108$             1,414,251$                1,106,433$            62.00%

Storm Water 1,548,754$             727,911$                    577,910$               47.00%

Construction Inspection 721,433$                228,920$                    248,792$               31.73%

38,737,930$           25,315,838$              21,996,901$          65.35%

City of Hilliard
Year‐to‐Date Expenditures as a Percent of Budget 

October 30, 2021

2021

68.92%3.91%

22.50%

0.02%
2.48%

0.50%
1.67%

General Fund Expenditures
Personnel

Supplies

Services

Travel

Utilities

Transfers and Refunds

Other
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Income Tax Collection
Total 
Oct-21

Budget Actual Actual 2021/2020 Budget
2021 2021 2020 Diff % Change %

Withholding  23,033,597.00            19,685,588.74              18,616,915.36               1,068,673.38            5.7% 85.5%

Business 3,128,452.00              11,798,789.46              3,061,034.23                 8,737,755.23            285.5% 377.1%

Individual 2,888,525.00              3,292,048.81                2,439,048.07                 853,000.74               35.0% 114.0%
 

Total 29,050,574.00            34,776,427.01              24,116,997.66               10,659,429.35          44.2% 119.7%

2021 2020
Withholdings Withholdings Difference Up/(Down)

  
Top 10 Employers 8,285,842             7,743,703               542,139                   7.0%

Advanced Drainage Amazon Data BMW Financial Hilliard Schools

Micro Center Inc. Ohio Health Rich Holding Inc. Sedgwick 

Verizon  Verizon Corp.

Top 20 Employers 9,994,527$           9,311,740$             682,787$                 7.3%

Armstrong World Ind. The Eco Plumbers Equifax Inc. First Source 

Hilliard City Macintosh Mgmt Minute Man  Norwich Twp

Sutphen Towers Verizon Bus

Top 50 Employers 12,673,520$         11,605,720$          1,067,801$              9.20%

 
Ability Matters, LLC ADP Totalsource American Regent Baesman Group LLC

Buckeye Nissan Columbus Kenworth Cummins Inc. Defense Finance

Ecycle Inc. Empower LLC Equity LLC ESC Council

Home Depot Insperity People International Products John Eramo & Sons

Joseph Ryerson Kroger Mount Carmel Nationwide Insurance

ODOT Ohio Health Corp Rage Corp RDP Food Service

Sheakley LLC Tamarkin Co. Target Unwin Co.

  Vargo inc. Verizon Data  

Top  Employers 
YTD October 2021
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